
All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   

 DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 

AGENDA COMMITTEE MEMBERS 
ENGINEERING & CONSTRUCTION COMMITTEE D. Loftus, Chair 

THURSDAY, JUNE 23, 2011 R. Furstenau 
6:30 P.M. F. Saverino 

 M. Scheck 
600 EAST BUTTERFIELD ROAD  

ELMHURST, IL 60126  
 

I. Roll Call 

II. Approval of Committee Meeting Minutes of May 19, 2011 

RECOMMENDED MOTION:  To approve the Minutes of the May 19, 2011 
Engineering & Construction Committee Meeting of the DuPage Water 
Commission. 

III. Report of Status of Construction/Operations 

IV. O-10-11:  An Ordinance Determining the Prevailing Rate of Wages in 
DuPage County and Cook County 

V. O-11-11:  An Ordinance Approving and Authorizing the Execution of an 
Intergovernmental Agreement between the DuPage Water Commission 
and the County of DuPage Concerning the Construction and Operation of 
a Joint Facility for the Steeple Run Service Area 

VI. R-27-11---A Resolution Approving and Ratifying Certain Task Orders 
Under a Master Contract with EN Engineering, LLC at the June 23, 2011, 
DuPage Water Commission Meeting. 

 
VII. R-28-11---A Resolution Approving a Second Amendment to Task Order 

No. 6 Under the Master Contract with EN Engineering, LLC at the June 
23, 2011, DuPage Water Commission Meeting. 

 
VIII. R-29-11---A Resolution Approving and Ratifying Certain Work 

Authorization Orders Under Quick Response Contract QR-8/08 at the 
June 23, 2011, DuPage Water Commission Meeting. 

 
IX. R-30-11--- A Resolution Awarding Quick Response Contract (Contract 

QR-9/11) at the June 23, 2011, DuPage Water Commission Meeting. 
 
X. R-31-11---A Resolution Approving and Ratifying Certain Work 

Authorization Orders Under Quick Response Electrical Contract QRE-
5/10 at the June 23, 2011, DuPage Water Commission Meeting 

 



Revised Engineering & Construction 2 June 23, 2011 
 
 
XI. Purchase Order No. 12914 to INFOR Global Solutions in the amount of 

$24,280.00. 

XII. Discussion Items 

XIII. Other  

XIV. Adjournment 

H:\Board\Agendas\Engineering\2011\06.docx 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DUPAGE WATER COMMISSION 
HELD ON THURSDAY, MAY 19, 2011 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
 
The meeting was called to order at 6:30 P.M. 
 
Committee members in attendance: D. Loftus, R. Furstenau, F. Saverino, M. Scheck 
and J. Zay ex officio. 
 
Committee members absent: None 
 
Also in attendance:  R. C. Bostick, F. Frelka, E. Kazmierczak, J. Schori and M. Weed 
 
Commissioner Scheck moved to approve the Minutes of the April 21,, 2011 
Engineering Committee.  Motion seconded by Commissioner Furstenau and passed 
unanimously as follows: 
 
Ayes:  D. Loftus, R. Furstenau, F. Saverino and M. Scheck 
Nays:  None 
Absent: None 
 
Facilities Construction Supervisor / Safety Coordinator Bostick provided an oral 
report highlighting the Status of Operations report; 
 
Regarding Contract PSD-7 DPPS Electrical Generation, the Committee was briefed 
on the status of the 3rd part evaluation of noted potential engineering deficiencies in 
the generation facilities under construction.  
 
Regarding the Generator Supply Contract, the Committee was briefed on the status 
of the fuel system modifications at the testing of the portable generator.  As a follow 
up, the Committee was advised that upon the successful testing of the portable 
generator at Lexington, the PSC-4 Contract would be near final completion. 
 
The Committee was briefed that the Lexington Pumping Station improvements 
garnered two separate significant achievements.  The American Council of 
Engineering Companies (ACEC) has bestowed a National Recognition Award as 
well as the Illinois Chapter’s Honor Award for Water Resources.  The US Green 
Building Council has awarded a Gold NC Certification for Leadership in Energy and 
Environmental Design (LEED).  The project engineer, DWC staff and the City of 
Chicago will be working on press events for these achievements. 
 
Regarding the DuPage County Steeple Run Service Area, Staff advised the 
Committee that the final touches are being placed on the intergovernmental 
agreement to construct a joint facility.  In addition, two requests for proposals (RFP) 
have been developed in advance of the joint facility agreement being approved.  The 
first RFP is Professional Engineering Services to perform hydraulic modeling of the 
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Commission’s distribution system and then model the impact of the proposed 
Steeple Run connection point.  The second RFP is Professional Engineering 
Services to perform design, bidding and construction services of the joint facility 
connection point.  Both RFP’s are scheduled to be released within the following 
week. 
 
The Committee was advised that the Annual Customer Meter Calibration Program 
was completed without registering a single meter recording error. 
 
The Committee was advised that a new version of ARC GIS software has been 
installed and the GIS Coordinator continues to work on the Paperless Agenda 
Project which is being spearheaded by the Administration Committee. 
 
Regarding Contract QR-8 (Quick Response Contract), the Committee was advised 
that Work Authorization Order #26 which appears on the agenda as R-26-11 was 
necessary immediate work to repair a failing manhole in on Lombard Road in 
Addison. Commissioner Furstenau questioned the extent of the repairs and the 
associated cost estimate.  Pipeline Supervisor Kazmierczak advised the Committee 
that the work includes mobilization, traffic control, excavation, manhole repairs and 
pavement restoration in kind and demobilization costs. Pipeline Supervisor 
Kazmierczak also advised the Committee that a large portion of the costs are due to 
the pavement restoration requirements of the authority having jurisdiction over the 
roadway, which can be extensive. Chairman Loftus requested a voice vote to 
determine if the Committee had a consensus to move R-26-11 for approval at the 
regular Commission meeting.  All voted aye. 
 
Regarding Contract QR-9 (Quick Response Contract), the Committee was advised 
that five (5) bids were received and the 3 most favorable bids were being reviewed 
by the General Manager. Pipeline Supervisor Kazmierczak also advised the 
Committee that two of the three bidders are returning contractors.  It is Staff’s 
intention to present a resolution to award the QR-9 contract at the June 2011 
Commission meeting. Chairman Loftus inquired and Staff advised that if the QR-9 
Contract closing proceeds as scheduled there would be no lapse in QR contract 
coverage. 
 
Pipeline Supervisor Kazmierczak provided status of three projects budgeted for this 
fiscal year: 
 

1. The valve stem/riser replacement project (VSR-1/11) is to replace 
approximately 275 hollow core stem risers of which approximately 60% have 
experienced breakage issues in the past.  The intent is to replace the hollow 
core valve stem risers with solid core shafts to hopefully eliminate the 
breakage issue and reduce the need to perform confined space entries to 
repair the stem risers or operate the valves.  This project is tentatively 
scheduled to be bid in fall or winter 2011/2012.  The estimated project cost is 
$450,000.00. 
 

2. Corrosion control on the Outer Belt Transmission Main (TOB-7/11) is about at 
the 70% design level.  This work is to apply active corrosion control 
techniques to reduce the effects of stray current and/or corrosive soils in 
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various locations on the pipeline that travels from 75th Street in Naperville to 
Lake Street in Addison.  This project is tentatively scheduled to be bid in fall 
2011. The estimated project cost is $443,000.00.  There are currently design 
delays due to Commonwealth Edison being non-responsive to engineering 
requests. 

 
3. Corrosion control on the South Transmission Main (TS-8/11) is about at the 

35% design level.  This work is to apply active corrosion control techniques to 
reduce the effects of stray current and/or corrosive soils.  This project is 
tentatively scheduled to be bid in fall 2011. This project was previously bid in 
2009 where only a single bid was received and exceeded the engineering 
estimate and budget.  The Engineer is looking into alternate methods of 
design and bidding to attract more bids and hopefully at a lower cost.  The 
FY11/12 budgeted amount is $665,000.00. This project too is experiencing 
design delays due to Commonwealth Edison being non-responsive to 
engineering requests. 

 
Pipeline Supervisor Kazmierczak advised that limited discussions or actions have 
taken place on the pedestrian bridge at the Great Western Trail over the 
Commission’s transmission main at Grace Street in Lombard.  The only action since 
the last report was a request for the Commission to perform locating in order to 
undertake exploratory excavation. 
 
Pipeline Supervisor Kazmierczak also advised that due to IDOT’s insistence, the 
Commission must excavate and abandon an existing blow-off valve and structure in 
proximity to a bridge approach under construction on Illinois Route 53 near Spring 
Lake  Drive in Itasca.  This work will be covered under QR-8 as Work Authorization 
Order No. 27 which will be brought to the Board for ratification at the June 2011 
meeting.  Chairman Loftus inquired if IDOT will be remunerating the Commission for 
the differences in cost between priority and non-priority work as this project has been 
underway for quite some time. Pipeline Supervisor Kazmierczak advised that he will 
make the inquiry with IDOT. 
 
Commissioner Furstenau moved to adjourn the meeting at 7:00 P.M. Motion 
seconded by Commissioner Saverino and passed unanimously as follows: 
 
Ayes:  D. Loftus, R. Furstenau, F. Saverino and M. Scheck 
Nays:  None 
Absent: None 
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DuPage Water Comm ission
MEMORANDUM

John Spatz
General Manager

Terry McGhee
Manager of Water

EdKazmierczak PipelineSupervisor
Chris Bostick Facilities Construction Supervisor
John Schori lnstrumentation Supervisor
Frank Frelka GIS Coordinator
Mike Weed Operations SuPervisor

DATE: June 16,2011

SUBJECT: Status of Operations

Operations Overview

The Commission's sales for the month of May were a total of 2.35 billion gallons.
This represents an average day demand ol75.7 million gallons per day (MGD),
which is lower than the May 2010 average day demand of 80.0 MGD. The
maximum day demand was 84.0 MGD on May 22,2011, which is lower than the
May 2010 maximum day demand of 98.1 MGD. The minimum day flow was 65.9
MGD. The Commission's recorded total precipitation for the month of May was
7.?7 inches compared to 34.9 inches for May 2010. The level of Lake Michigan
for May 201 1 is 577 .76 (Feet IGLD 1985) compared to 577.86 (Feet IGLD 1985)
for May of 2010.

Water Gonseruation

The Commission has distributed 24 rain barrels to date and our customers are
using them as displays for the public as well as promoting the sale of rain barrels
to their residents. The Commission has also received 16 completed Utility
Pledges, 12 status updates on the Utility Pledges, and seven resolutions
supporting the Water Conservation and Protection Program.

The Commission is sponsoring a high school and college video contest on water
conservation. Winning film(s) will be featured on dpwc.org and
preservingeverydrop.org. Winner(s) will also receive a trophy and be eligible for
prizes from participating partners. There were no videos submitted for this
contest. Staff is looking into pushing back the submission date.

TO:

FROM:
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Document Management

Staff has started the process of moving documents into the new databases.

Work continues to complete the document inventory that will be sent to the
Secretary of State for their destruction authorization.

Facilities Construction Overview

Contract PSD-7 DPPS Electrical Generation

Medium Voltage Switchgear acceptance testing and Operation and maintenance
Training is scheduled for late June and early July. Summer seasonal start-up
testing and commissioning is scheduled for early to mid July. A table of change
orders approved, pending or in development has been prepared for review. The
project completion date is May 30, 2011.

Staff is continues gathering design documents, contractor submittals and other
documentation to provide the 3'0 party engineering evaluation of the newly
constructed HVAC facilities.

Generator Supplv Contract

The portable generator automatic fuel system fill work is complete with testing
scheduled for mid June. A table of change orders approved, pending or in

development has been prepared for review.

Contract PSC-4 Lexinqton Pumn Station Hlectrical Generation / Variable
Frequencv Drives

All work is complete with the exception second season commissioning and
training. Money is being held back to facilitate the completion of the work.

Contract PSC-5 Lexinqton Photovoltaic Cells

The photovoltaic system continues producing power for on-site consumption at
the Lexington Pumping Station. All work is complete with the exception of
displaying the PV System output on the DWC website. A table of change orders
approved, pending or in development has been prepared for review. The project
completion date remains October 21,2010.

Winfield Additional Connection - Contract MS-17/10

The work is complete. The station will go online upon the Village of Winfield's
construction of their rate control station.
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DuPaoe Countv Service Areas

Ordinance O-11-11 appears on the agenda which is an ordinance approving and
authorizing the execution of an lntergovernmental Agreement between the
DuPage Water Commission and the County of DuPage for the construction and
operation of a Joint Facility for the Steeple Run Service Area.

Engineering Request for Proposals for hydraulic modeling and joint connection
facilities design and construction services were delivered to 23 firms plus
additional firms picked up copies via the plan houses. Seven firms submitted
qualifications for the hydraulic modeling and eight firms submitted for the design
and construction services. The ranking process and interviews are scheduled to
be completed by June 24th. Contract negotiations will follow soon thereafter. lt is
the intent to award contracts at the July 21 Commission meeting.

lnstrumentation / Remote Facilities Overview

Annual Customer Meter Calibration Prooram

The program is complete for the year. Maintenance is being performed on the
test bench to be ready for this fall when the program begins.

Remote Facilities Maintenance

Routine monthly inspections and maintenance is ongoing.

New Meter Station for Winfield

The Remote Terminal Unit (RTU) at MS27B is installed and communicating to
our control room.

Grs

Paperless Aqenda Proiect

Staff continues to research wireless devices and meeting management software
to support the Administration Committee's desire to move in a paperless
direction. Additional meeting management software demonstrations will be
scheduled prior to the June board meeting.

lnfor EAM

Staff has initiated discussions with Infor about upgrading the program from
version 8.2 to 8.5 possibly around the end of summer. This project is in the
budget for the current fiscal year. lt will allow staff to take advantage of new
program features in version 8.5.
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Staff developed a new budget summary report in Infor to track the cost of
purchase orders compared to budgeted amounts. Previously this information
was not available in lnfor because the financial accounting in done is Incode, the
financial management program, and the two programs do not communicate with
each other. The Commission would benefit from development of a
communication protocol between these two programs a$ has been discussed in
the past. However, money is not budgeted for this project in the current fiscal
year.

Pipeline Gonstruction Overview

Contract QR-8 (Quick Response Contract)

Work Authorization Order #24. (Elmhurst leak repair) This work authorization will
be closed out as $oon as restoration work, currently in progress, has been
completed.

Pipeline Maintenance and Corrosion Mitioation

Work continues on project design and contract specifications for the Outer Belt
Transmission Main Corrosion Mitigation Contract. (EN Engineering Task Order
#1 3)

Work continues under EN Engineering Task Order No. 17. (Test Point Survey)

Contract QR-9 (Quick Response Contract)

Contract QR-g replaces Contract QR-8 beginning on July 1, 2011 or, should it
become necessary, upon any Board approved contract extension for Contract
QR-8. Related to this is the contract award resolution appearing as R-30-11

Other

A meeting to discuss design alternates for the conflicts resulting from the Great
Western Trail Pedestrian Bridge improvements in Lombard was held on March
30

JUNE 2011 COMMISSION AGENDA ITEMS:

R-27-11---A Resolution Approving and Ratifying Certain Task Orders Under a
Master Contract with EN Engineering, LLC at the June 23, 2011, DuPage Water
Commission Meeting.

R-28-.|1---A Resolution Approving a Second Amendment to Task Order No.6
Under the Master Contract with EN Engineering, LLC at the June 23,2011,
DuPage Water Commission Meeting.

4
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R-29-{1---A Resolution Approving and Ratifying Certain Work Authorization

Orders Under Quick Response Contract QR-8/08 at the June 23,2011, DuPage

Water Commission Meeting.

R-30-11--- A Resolution Awarding Quick Response Contract (Contract QR-9/11)
at the June 23, 2011, DuPage Water Commission Meeting.

R-31-11---A Resolution Approving and Ratifying Certain Work Authorization
Orders Under Quick Response Electrical Contract QRE-5/10 at the June 23,

2011, DuPage Water Commission Meeting

Attachments:
1. DuPage Laboratory Bench Sheets for May , 2011
2. Water Sales Analysis 01-May-06 to 31-May- 2011

Operations\Memorandums\Status of Oper\?O1 1/06/16'doc
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DU PAGE WATER COMMISSION

WATER SALES ANALYSIS

MONTH

Ol-May-92 TO 31-May-1 1

81.190.462PER DAY AVERAGE

SALE$TO PURCHASES FROM GALLONS BTLLINGS

CUSTOMERS CHICAGO BILLED TO

(GALLONS) (GALLONS) % CUSTOMERS

BILLINGS DOCUMENTED

FROM COMMISSIQN

CHICAGO WATER USE (2)

DOCUMENTED TOTAL D\A/C

COMMISSION ACCOUNTED OPER.&
WATERUSE FOR MAINT. CHGO

Vo Vo RATE (3) RATE

Mdy-08

Jun-08
Jul-08

Aug-08
Sep-08
Oct-o8
Nov.08

D6108
Jan-09
FEb-09

Mar-09

Apr-os

May-0s
Jun'09
JuF09

Aug-09
Sep"09
Oct-o9
Nov-09
Dec-og
Jan'10
Feb-1 0

Mar-10
Apr-10

May-10
Jun-10
Jul-10

Aug-1 0

Sap-1 0

Oct-10
Nov-10
D6c-10
Jan-t 1

Feb-1 1

Mar-11

Apr-11

May-1 1

?,474,831,O00

2,604,318,000
3,1 5?,4S5,000
3,184,859,000
?,55?,623,000
2,30?,750,O00

2,096,015,000

2,256,850,000
2,293,548,000
2,048,827,000
2,141,079,000
2,090,046,000

2,446,586,000
2,517,674,000
?,888,4S9,000
?,s31,183,000
2,61 4,552,000
2,1 55,1 77,000
2,003,57?,000
2,1 24,1 49,000
2,1 52,708,000
1,920,433,000
?,088,040,000
?,1 17,957,000

?,493,442,O00

?,379,251,000
2,977,683,000
2,867,253,000
2,525,751,000
2,394,743,000
2,044,476,000
?,1 73,S30,000
2,1 76,S05,000
1,960,872,000
2,084,829,000
2,032,022,000

?.34?.971.000

$2,573,8?4.?4
$2,709,084.64
$3,278,5S4.80
$3,31 2,253.36

$?,s55,066.48
$2,855,41 0.00

$2,seS,?38.1 2

$2,798,494.00
$2,843,999.52
$2,540,545.48
$2,655,454.08

$2,5s1,657.04

$3,62O,947.28

$3,726,1 57.52

$4,?74,e78.5?
$4,338,1 50.84

$3,860,536.96
$3,189,661,96
$2,965,286,56
$3,1 43,740.52

$3,1 86,007.84

$2,842,240,84
$3,090,284.40
$3,1 34,1 32.30

$4,587,943.28
$4,377,821.84
$5,478,S36,72
$5,275,745.52

$4,647,381.84
s4,406,327.12
$3,761,835.84
$4,000,031.20
$4,005,505.?0
$3,808,004.48
$3,835,717.30
$3,738,S20.48

$4,779,660,84

$3,S25,590.24
$4,095,039.52
$4,978,367.68
$5,01 5,376.08

$4,008,842.84
$3,61 3,449.84

$3,31 1,719.84

$3,548,916.80
$4,1 31 ,937.3?

$3,698,346.65
$3,864,574.60
$3,773,865.90

$4,43$,021.60
$4,548,585.00
$5,224,324.05

$5,2s3,045.95
$4,732,461,45
$3,876,001.95
$3,611,6?1.?0
$3,823,441.40
$4,426,1 1 0.00

$3,922,005.00
$4,?95,585.00
$4,331,880.00

$5,1 05,085.00

$4,883,715.00
$6,111,705.00
$5,862,630.00
$5,189,460.00
$4,912,155.00
$4,1 70,240.00

$4,403,010.00
$4,418,82S.00
$3,SS4,5S0.00

$4,250,460.00
$4,112,055.00

s4.781.220.00

2,568,584,008 96.43%

2,977,371,374 S7.270/0

3,254,898,777 96.85%

3,?7S,0S5,181 S7.130h

2,619,$76,751 57.44'h

2,362,503,982 57.47%

2,165,230,363 08.800/o

?,3?0,311,738 97.2$oh

?,34S,028,333 g7.64rh

?,10?,586,283 S7.44oh

2,198,279,007 57.400/0

2,146,S81,399 97.3AVo

2,522,765,415 96.98%

2,587,363,481 97.f,1Yo
2,571,742,518 97 .20%

3,010,833,874 97,35%

2,691,957,594 57.'t?
?,2Q4,779,289 S7.7504

2,054,3S2,038 97.530/6

2,174,881,342 97.67ah

?,207,536,160 e7.s?vo

1,958,112,21s 98.180/6

2,142,426,434 97.460h

2,r80,538,653 98,02%

2,546,177,O57 97.93%

?,435,768,080 97.680/6

3,048,?31,S20 97.6S%

2,924,004,988 S8.06%

?,588,259,352 97.58%

2,449,95?,818 97.75Vo

2,079,S?0,200 S8.30%

2,196,014,963 98,990/6

2,203,802,993 g8.78eh

1,992,314,214 98.42%

2,11S,930,175 98.33%

2,050,900,249 99.08%

2.384,648,370 98.25%

s6.62% $1.04 $1.529
s7.34% $1 .A4 $1.530
96.92% $1 .04 $1.530
S7.52!Yo $1.04 $1.530
97 ,520/, $1.04 $1.529
97 .81"h $1 .24 $1.5?9
98.91% $1.?4 $r.529
97.38% $1.24 $1.529
s7 .73% $1.24 $1.75S

97.54Vo $1.24 $1.758
97.06% $1.?4 $1.758
97 .47oh $1.?4 $1.758

97 .07% $1.48 $1.758
97.39% $1.48 $1.758
s7 .27% $1.48 $1 .758

97.61% $1 .48 $1 .758

97 .?O% $1-48 $1 .758

s7 .850 $1.48 $1 .758

s7.63% $1.48 $1.758
s7.77% $1.48 $1.758
97.A1% $1.48 $?.005
sa.?70/o $1.48 $t.005
97.62r/0 $1.48 $2.005
98.12% $1.48 $2.005

98.01% $1 .84 $2.005
97 .72d/" $1.84 $2.005
sf .73'h $1.84 $2.005
98.09% $1.84 $?.005
97.58% $1.84 $2.005
97.79% $1.84 $?.005
98.34% $1.84 $2.005
9S.O404 $1.84 $?.005
9S.06% $1.84 $2.005
98.59% $1.84 $2.005
98.33% $1.84 $2.005
99.11% $1.84 $2.005

98.?8Yo $?.04 $2.005

4,884,294

1.964,000
2,131,900
?,353,1 00
2,109,972
7,923,498
2,220,353

2,?84,009
2,103,839
1,S67,373

5,652,898
2,265,801

2,1 89,800
2,202,450
2,030,3S7
7,554,834
1,994,945
?,141,X24
2,2?4,521
2,335,534
2,1 48,1 28

1,9?0,979
3,347,754
2,162,448

1,951,633

1,05?,9?0
1,342,710

930,281

1,085,300
1,143,788

955,414
s43,?44

0,0s4,505
3,351,48S

875,18S
674,574

603,990

0.1s%

0.07%
0.07%
o.o7
0.08%
0.340h

0.10%

0.10%
0.09%
0.0s%

a.2g%
0.11%

0.09q/6

0.09%
0.07o/n

0.250h

Q.O7%

O.100/6

o.11%
o.11%
0.10%
0.10%
o.16%
o.10%

0.08%

0.04%
0.04%
0.03%
0,00%
0.05%
0.05%
0.04%
o.2a%
o.17%
o.00%
0.03%

0.03%

TOTALS (1) 565,939,342,400 582,163,108,270 57.21% $758,0S6,510.1S $720,867,621.53 586'355,657 0.10% g7 .310/0 $1 .34 $1 .238

=============

(1) - S|NCE MAY 1, 1992

(2) . REPRESFNTS DU PAGE PUMP $TATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

(3) - DOES NOT INCLUDE FIXED COST PAYMENTS

op6rdtions\spre6d$heet$\H?osALEs.xls
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