
MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DUPAGE WATER COMMISSION 
HELD ON THURSDAY, MAY 19, 2011 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
 
The meeting was called to order at 6:30 P.M. 
 
Committee members in attendance: D. Loftus, R. Furstenau, F. Saverino, M. Scheck 
and J. Zay ex officio. 
 
Committee members absent: None 
 
Also in attendance:  R. C. Bostick, F. Frelka, E. Kazmierczak, J. Schori and M. Weed 
 
Commissioner Scheck moved to approve the Minutes of the April 21,, 2011 
Engineering Committee.  Motion seconded by Commissioner Furstenau and passed 
unanimously as follows: 
 
Ayes:  D. Loftus, R. Furstenau, F. Saverino and M. Scheck 
Nays:  None 
Absent: None 
 
Facilities Construction Supervisor / Safety Coordinator Bostick provided an oral 
report highlighting the Status of Operations report; 
 
Regarding Contract PSD-7 DPPS Electrical Generation, the Committee was briefed 
on the status of the 3rd part evaluation of noted potential engineering deficiencies in 
the generation facilities under construction.  
 
Regarding the Generator Supply Contract, the Committee was briefed on the status 
of the fuel system modifications at the testing of the portable generator.  As a follow 
up, the Committee was advised that upon the successful testing of the portable 
generator at Lexington, the PSC-4 Contract would be near final completion. 
 
The Committee was briefed that the Lexington Pumping Station improvements 
garnered two separate significant achievements.  The American Council of 
Engineering Companies (ACEC) has bestowed a National Recognition Award as 
well as the Illinois Chapter’s Honor Award for Water Resources.  The US Green 
Building Council has awarded a Gold NC Certification for Leadership in Energy and 
Environmental Design (LEED).  The project engineer, DWC staff and the City of 
Chicago will be working on press events for these achievements. 
 
Regarding the DuPage County Steeple Run Service Area, Staff advised the 
Committee that the final touches are being placed on the intergovernmental 
agreement to construct a joint facility.  In addition, two requests for proposals (RFP) 
have been developed in advance of the joint facility agreement being approved.  The 
first RFP is Professional Engineering Services to perform hydraulic modeling of the 
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Commission’s distribution system and then model the impact of the proposed 
Steeple Run connection point.  The second RFP is Professional Engineering 
Services to perform design, bidding and construction services of the joint facility 
connection point.  Both RFP’s are scheduled to be released within the following 
week. 
 
The Committee was advised that the Annual Customer Meter Calibration Program 
was completed without registering a single meter recording error. 
 
The Committee was advised that a new version of ARC GIS software has been 
installed and the GIS Coordinator continues to work on the Paperless Agenda 
Project which is being spearheaded by the Administration Committee. 
 
Regarding Contract QR-8 (Quick Response Contract), the Committee was advised 
that Work Authorization Order #26 which appears on the agenda as R-26-11 was 
necessary immediate work to repair a failing manhole in on Lombard Road in 
Addison. Commissioner Furstenau questioned the extent of the repairs and the 
associated cost estimate.  Pipeline Supervisor Kazmierczak advised the Committee 
that the work includes mobilization, traffic control, excavation, manhole repairs and 
pavement restoration in kind and demobilization costs. Pipeline Supervisor 
Kazmierczak also advised the Committee that a large portion of the costs are due to 
the pavement restoration requirements of the authority having jurisdiction over the 
roadway, which can be extensive. Chairman Loftus requested a voice vote to 
determine if the Committee had a consensus to move R-26-11 for approval at the 
regular Commission meeting.  All voted aye. 
 
Regarding Contract QR-9 (Quick Response Contract), the Committee was advised 
that five (5) bids were received and the 3 most favorable bids were being reviewed 
by the General Manager. Pipeline Supervisor Kazmierczak also advised the 
Committee that two of the three bidders are returning contractors.  It is Staff’s 
intention to present a resolution to award the QR-9 contract at the June 2011 
Commission meeting. Chairman Loftus inquired and Staff advised that if the QR-9 
Contract closing proceeds as scheduled there would be no lapse in QR contract 
coverage. 
 
Pipeline Supervisor Kazmierczak provided status of three projects budgeted for this 
fiscal year: 
 

1. The valve stem/riser replacement project (VSR-1/11) is to replace 
approximately 275 hollow core stem risers of which approximately 60% have 
experienced breakage issues in the past.  The intent is to replace the hollow 
core valve stem risers with solid core shafts to hopefully eliminate the 
breakage issue and reduce the need to perform confined space entries to 
repair the stem risers or operate the valves.  This project is tentatively 
scheduled to be bid in fall or winter 2011/2012.  The estimated project cost is 
$450,000.00. 
 

2. Corrosion control on the Outer Belt Transmission Main (TOB-7/11) is about at 
the 70% design level.  This work is to apply active corrosion control 
techniques to reduce the effects of stray current and/or corrosive soils in 
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various locations on the pipeline that travels from 75th Street in Naperville to 
Lake Street in Addison.  This project is tentatively scheduled to be bid in fall 
2011. The estimated project cost is $443,000.00.  There are currently design 
delays due to Commonwealth Edison being non-responsive to engineering 
requests. 

 
3. Corrosion control on the South Transmission Main (TS-8/11) is about at the 

35% design level.  This work is to apply active corrosion control techniques to 
reduce the effects of stray current and/or corrosive soils.  This project is 
tentatively scheduled to be bid in fall 2011. This project was previously bid in 
2009 where only a single bid was received and exceeded the engineering 
estimate and budget.  The Engineer is looking into alternate methods of 
design and bidding to attract more bids and hopefully at a lower cost.  The 
FY11/12 budgeted amount is $665,000.00. This project too is experiencing 
design delays due to Commonwealth Edison being non-responsive to 
engineering requests. 

 
Pipeline Supervisor Kazmierczak advised that limited discussions or actions have 
taken place on the pedestrian bridge at the Great Western Trail over the 
Commission’s transmission main at Grace Street in Lombard.  The only action since 
the last report was a request for the Commission to perform locating in order to 
undertake exploratory excavation. 
 
Pipeline Supervisor Kazmierczak also advised that due to IDOT’s insistence, the 
Commission must excavate and abandon an existing blow-off valve and structure in 
proximity to a bridge approach under construction on Illinois Route 53 near Spring 
Lake  Drive in Itasca.  This work will be covered under QR-8 as Work Authorization 
Order No. 27 which will be brought to the Board for ratification at the June 2011 
meeting.  Chairman Loftus inquired if IDOT will be remunerating the Commission for 
the differences in cost between priority and non-priority work as this project has been 
underway for quite some time. Pipeline Supervisor Kazmierczak advised that he will 
make the inquiry with IDOT. 
 
Commissioner Furstenau moved to adjourn the meeting at 7:00 P.M. Motion 
seconded by Commissioner Saverino and passed unanimously as follows: 
 
Ayes:  D. Loftus, R. Furstenau, F. Saverino and M. Scheck 
Nays:  None 
Absent: None 
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