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AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, AUGUST 14, 2003 R. Benson 

6:30 P.M. W. Mueller 
 N. Pollock 

600 EAST BUTTERFIELD ROAD R. Tolentino 
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of July 17, 2003 

III. Report of Status of Construction/Operations  

IV. Partial Pay Request 

A. Progress Payment No. 12: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 2: Contract SR-1 (Standpipe Rehabilitation) 

V. Reduction in Retention 

- Progress Payment No. 34: Contract TW-2 (West Transmission Main) 

VI. Discussion Re: A GPS Survey for all Commission Facilities that can be 
used with GPS Data Base  

VII. Approve Route of TW-3 and Amend 5 Year Plan 

VIII. Overview/status of the Request for Proposals 

IX. Adjournment  

Board/Agendas/Engineering/Eng0308.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON JULY 17, 2003 
 
The meeting was called to order at 8:30 A.M.    
 
Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox  
 
Also in attendance: R. Thorn, R. Martin, E. Nawrocki, M. Crowley (H&K) and W. Green 
(AB&H) 
 
Commissioner Mueller moved that the Minutes of the May 7, 2003 Engineering Committee 
be approved.  Motion seconded by Commissioner Tolentino and passed unanimously as 
follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated July 11, 2003 and Status of Pipeline Construction dated 
July 11, 2003. 
 
Commissioner Mueller moved to recommend approval of the change order in the 
amount of $17,813.04 and approval of Resolution R-25-03 during the Omnibus Vote 
Agenda. 
 

1. Change Order No. 41: Contract TW-2 (West Transmission Main) in the amount of 
$1,373.04 

2. Change Order No. 1: Contract SR-1 (Standpipe Rehabilitation) in the amount of 
$16,440.00 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved to recommend approval of progress payments in the 
amount of $373,224.24 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 11: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $311,487.67 

B. Progress Payment No. 33: Contract TW-2 (West Transmission Main) in the 
amount of $61,736.57 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

bob
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Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee discussed the implementation of a GPS system for the Commission’s 
distribution system. Staff will report back with a recommendation 
 
Staff provided an update on the schedule for Contract TIB, reservoir and generator 
projects. Proposals were received for the reservoir and generator projects on July 16th.  
Staff will be reviewing the proposals and conducting interview with the top three firms.  
 
Commissioner Mueller moved to go into Executive Session to discuss matters related to 
pending, probable or imminent litigation pursuant to 5 ILCS 120/2(c)(11).  Seconded by 
Commissioner Tolentino and unanimously approved by a Roll Call Vote: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Engineering Committee went into Executive Session at 9:00 A.M. 
 
Commissioner Mueller moved to come out of Executive Session at 9:15 A.M.  
Seconded by Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
Commissioner Mueller moved to adjourn the meeting at 9:17 A.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
 
Board/Minutes/Engineering/ENG0307.doc  
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TO: 

/ FROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

General Manager 

Robert L. Marti~ #J 
August 8, 2003 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of July were a total of 3.114 billion 
gallons. This represents an average day of 100.5 million gallons per day (MGD), 
which is lower than the July 2002 average day demand of 123.2 MGD. The 
maximum day demand was 140.6 million gallons (July 3,2003), which is almost 
equal to the July 2002 maximum day of 140.7 million gallons. The minimum day 
flow was 85.6 million gallons. The Commission recorded a total precipitation for 
the month of July of 3.38 inches compared to 2.21 inches for July 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for July, 2003 
2. Water Sales Analysis 01-May-99 to 31-July-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030808.doc 
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LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mg/l 
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MAINTENANCE SUPERINTENDENT 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JULY 2003 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY TEMP pH 

mg/l 
0.74 
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DU PAGE WATER COMMISSION 
WATER SALES ANAL. YSIS 01-May-92 TO 31.Jul-03 

PER DAY AVERAGE 80,718,397 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILUNGS BILUNGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) 'II. CUSTOMERS CHICAGO WATER USE (2) 'II. 'II. 

May-OO 2,889,079,000 2,757,885,812 98.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 98.82% 
Jun-OO 2,879,123,000 2,765,987,535 98.88% $3,536,442.36 $3,005,945.55 964,900 0.03% 98.89% 
Jul-OO 3,147,101,000 3,250,023,197 98.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 98.87% 
Aug-OO 3,150,764,000 3,263,518,921 98.54% $4,159,008.48 $3,548,639.33 1,424,700 0.04% 98.59% 
Sep-OO/ 2,905,099,000 3,014,700,861 98.36% $3,834,730.68 $3,278,235.53 1,498,600 0.05% 98.41% 

- --ect-OO 2,523,491,000 2,609,574,787 98.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.18% 
Nov-OO 2,278,425,000 2,330,258,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.58 $2,698,631.57 1,073,000 0.04% 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,128,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,988,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 98.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,OSO 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,798 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.58% 
Sep-01 2,552,219,000 2,639,772,522 98.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 98.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.SO% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 98.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 98.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 98.93% 

May-02 2,530,549,000 2,620,422,434 98.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 98.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677 ,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 98.88% $4,346,269.90 $3,933,735.98 1,155,200 0.03% 98.92% 
Sep-02 2,941,334,000 3,026,340;894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,498,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,880,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 98.73% $3,619,032.98 $3,315,558.27 3,119,550 0.12% 98.84% 
Jun-03 3,031,274,000 3,129,263,410 98.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31 'II. 97.17% 
Jul-03 3,114,181,000 3,213,079,828 98.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

TOTALS (1) 331,883,676,000 341,816,158,371 97.03% $442,560,268.04 $360,825,583.08 256,590,291 0.08% 97.10% 
-====.========= ======================== ============== ============== ============= ======-== •••• =========== 

(1) - SINCE MAY 1, 1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 
/ 

-.---~ 

FROM: Manager of Pipeline Maintenance and Construction 

Date: August 8, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 2 to 5 months to complete. 

Lost Time Accidents to Date 08/08/03 John Neri Const. Co. - 0 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve 
to complete pipe installation was tested in Houston and failed. It is being 
remanufactured in Germany and will be delivered for testing and installation in 
September. This valve is required to complete the Contract. 

Lost Time Accidents to Date 08/08/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 143 blow-off valves to date with 192 
remaining. This is 43% of the work to be completed. 

Lost Time Accidents to Date 08/08/03 -Rossi Contracting Co. Inc. - 0 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson have completed the design stages of the 72"Transmission 
Main Project. The advertisement date for this Project is July 16, 2003 with bid opening 
scheduled for August 28, 2003. 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 50164 

ORIGINAL 
CONTRACT 

# rrEM QUANTITY 

CONTRACT SUB-TOTALS 

RETENTION 10.00'1. 

CONTRACT TOTALS 

EDUCTSJBONUS 

1X EXCESS ENGINEERING COSTS-oWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

1 
j 

UNIT 

HRS. 

ORIGINAL AMENDED AMENDED 
UNIT CONTRACT CONTRACT CONTRACT 

PRICE PRICE QUANTITY PRICE 

$7,812,435.00 $7,551,102.20 

============ ============== 

$7,102.80 

(60.00) 

-2.07'1. 

PAYMENT # 12 

DATE 07131/03 

ACCOUNT # AMOUNT 
WF-5531 $29,955.95 
WF-352O ($2,996.59) 
WF-353O ($2,070.00) 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$2,835,552.01 $2,805,585.05 $29,955.96 $4,814,450.19 

($283,555.20) ($280,558.61) ($2,996.59) $283,555.20 

$2,552,985.81 $2,525,017.44 $26,969.37 $5,098,115.39 

282.00 ($15,920.00) 247.50 ($14,850.00) 34.50 ($2,070.00) 

$2,536,055.81 $2,511,157.44 $24,899.37 

ENGINEERING 

ACCOUNTING 



OU PAGE WATER COt.9JIlSSlON 

BLOW OFF VI>J..VE REPAIR (BOV-1) 
DATE 07/31/03 

ROSSI CONTRACTORS 
ACCOUNT. AMOUNT 

201 WEST LAKE STREET 
WF~31 $29,965.96 

NORTHLAKE, ILLINOIS 60164 
WF-352O ($2,996.59) 
WF-35JO ($2,070.00) 

ORIGINI>J.. ORIGINI>J.. AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

Valvo #1 100% LuIT'l'SII:n $0.00 $0.00 100% $0.00 0'" $0.00 0'" $0.00 0% $0.00 100'" $0.00 

Valvo #2 100% LuIT'l'SII:n $12.500.00 $12,500.00 100'" $12,500.00 100'10 $12,500.00 100'" $12,500.00 0'" $0.00 0'" $0.00 

3 ValV8#J 100% lUfTl\S"", $0.00 $0.00 100'1. $0.00 0'" $0.00 0% $0.00 0'" $0.00 100'1. $0.00 

4 Val .... #4 100% LuIT'l'Sum $0.00 $0.00 100% $0.00 0'" $0.00 0% $0.00 0'" $0.00 100'/. $0.00 

5 Valve #5 100% LuIT'l'SII:n $0.00 $0.00 100'1. $0.00 0'/. $0.00 0% $0.00 0'" $0.00 100'/. $0.00 

6 Valvo #6 100% LuIT'l'SII:n $50,500.00 $50,500.00 0'" $0.00 0'" $0.00 0'" $0.00 0'" $0.00 0'" $0.00 

7 Valvo #7 100% LuIT'l'SII:n $0.00 $0.00 100'" $0.00 0'/. $0.00 0% $0.00 0'" $0.00 100% $0.00 

8 Valvo 18 100% LUfTl\SlITI $0.00 $0.00 100'" $0.00 0% $0.00 0'" $0.00 0'" $0.00 100% $0.00 

9 Valve #9 100% LuIT'l'SII:n $0.00 $0.00 100'" $0.00 0% $0.00 0'" $0.00 0'" $0.00 100'" $0.00 

10 VaI ..... 10 100% LuIT'l'Sum $19,300.00 $19,300.00 100'" $19,300.00 100% $19,300.00 100% $19,300.00 0' .. $0.00 0% $0,00 

11 Valvo .11 100% LuIT'l'SII:n $0.00 $0.00 100'10 $0.00 0% $0.00 0% $0.00 0'/. $0.00 100% $0.00 

12 Valvo '12 100% LuIT'l'S\m $16,200.00 $16,200.00 0% $0.00 0''' $0.00 0% $0.00 0% $0.00 0% $0.00 

13 Valvo '13 100% LuIT'l'S\m $14,600.00 $14,600.00 100'" $14,600.00 100% $14,600.00 100'10 $14,600.00 0'10 $0.00 0'10 $0.00 

14 Valvo #14 100% LuIT'l'SII:n $49,600.00 $49,600.00 100'/. $49,600.00 100'" $49,600.00 100'" $49,600.00 0'" $0.00 0'" $0.00 

15 Valvo.15 100% LuIT'l'SII:n $15,900.00 $15,900.00 100'10 $15,900,00 100'" $15,900.00 100'" $15,900.00 0'10 $0.00 0'" $0.00 

16 VaIvo.16 100% LUfTl\ SLm $48,500.00 $48,500.00 100'1. $48,500.00 100'" $48,500.00 100% $48,500.00 0'/. $0.00 0'" $0.00 

17 Valvo.17 100% LuIT'l'S\m $0.00 $0.00 100''' $0.00 0'" $0.00 0'" $0.00 0'/. $0.00 100'1. $0.00 

18 Valvo '18 100% LuIT'l'SII:n $49,400.00 $49,400.00 100'10 $49,400.00 0''' $0.00 0'10 $0.00 0'" $0.00 100'" $49,400.00 

19 Valvo '19 100% LuIT'l'S\m $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'/. $0.00 100% $0.00 

20 VaIYO#20 100% LuIT'l'S\m $13,900.00 $13,900.00 100'" $13,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $13,900.00 

21 Valvo #21 100% LuIT'l'SII:n $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 0'10 $0.00 0'/. $0.00 100'" $19,600,00 

22 Valvo #22 100% LuIT'l'SII:n $0.00 $0.00 100'10 $0.00 0% $0.00 0'10 $0.00 0% $0.00 100'1. $0.00 

2J VaIY082J 100% LuIT'l'SII:n $0.00 $0.00 100'10 $0.00 0''' $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

24 Valvo #24 100% LurJ1)Swn $11,800.00 $11,800.00 100'10 $11,800.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,800.00 

25 VaIYO#25 100% LuIT'l'SII:n $18,700.00 $18,700.00 100''' $18,700.00 100'" $18,700.00 100% $18,700.00 0'" $0.00 0' .. $0.00 

26 VaIYO#26 100% LUrJ1) St.m $19,400.00 $19,400.00 100% $19,400.00 0' .. $0.00 0% $0.00 0% $0.00 100% $19,400.00 

27 Valvo '27 100% LuIT'l'S\m $15,700.00 $15,700.00 100''' $15,700.00 100% $15,700.00 100'" $15,700.00 0'10 $0.00 0% $0.00 

28 Valvo #28 100% LUrJ1)SU'Tl $16,900.00 $16,900.00 100'10 $16,900.00 100'10 $16,900.00 100% $16,900,00 0' .. $0.00 0'10 $0.00 

29 Valvo #29 100% LuIT'l'Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100'" $16,500.00 0''' $0.00 0'" $0.00 

JO VaIvo#JO 100% LuIT'l'S\m $14,800.00 $14,800.00 100' .. $14,800.00 100'" $14,800.00 100'" $14,800.00 0'" $0.00 0'10 $0.00 

31 VaIvo#J1 100% LuIT'l'S\m $15,700.00 $15,700.00 100'" $15,700.00 100' .. $15,700.00 100'" $15,700.00 0'" $0.00 0'10 $0.00 

J2 VaIvo#J2 100% LuIT'l'S\m $11,800.00 $11,800.00 100'10 $11,800.00 100% $11,800.00 100% $11,800.00 0'" $0.00 0'10 $0.00 

JJ VaIvo8JJ 100% LuIT'l'S\m $68,600.00 $68,600.00 100' .. $68,600.00 100% $68,600.00 100'" $68,600.00 0'10 $0.00 0'10 $0.00 

34 Valve 1134 100% LuIT'l'SII:n $16,400.00 $16,400.00 100'10 $16,400.00 100% $16,400.00 100% $16,400.00 0' .. $0.00 0% $0.00 

35 VaI",8J5 100% LuIT'l'SII:n $13,800.00 $13,800.00 100''' $13,800.00 100% $13,800.00 100' .. $13,800.00 0'10 $0.00 0' .. $0.00 

J6 Valvo #J6 100% LuIT'l'S\m $51,700.00 $51,700.00 100' .. $51,700.00 0'" $0.00 0'10 $0.00 0% $0.00 100'10 $51,700.00 

J7 VaIvo#J7 100% lulT'l'S\m $69,500.00 $69,500.00 100'10 $69,500.00 100''' $69,500.00 100' .. $69,500.00 0'10 $0.00 0'10 $0.00 

J8 Valvo #J8 100% LuO'1J Stm $19,500.00 $19,500.00 100' .. $19,500.00 100% $19,500.00 100'10 $19,500.00 0'10 $0.00 0'10 $0.00 

J9 Valvo#J9 100% lulT'l'SII:n $15,500.00 $15,500.00 100' .. $15,500.00 100% $15,500.00 100% $15,500.00 0'1. $0.00 0'" $0.00 

40 Valvo #40 100% LuIT'l'S\m $16,000.00 $16,000.00 100' .. $16,000.00 100% $16,000.00 100'10 $16,000.00 0' .. $0.00 0' .. $0.00 

41 VaIYO#41 100'10 LUO'1JSlITI $18,600.00 $18,600.00 100' .. $18,600.00 100' .. $18,600.00 100% $18,600.00 0'10 $0.00 0'10 $0.00 

42 Valve #42 100% LuIT'l'Sum $47,600.00 $47,600.00 100'10 $47,600.00 100% $47,600.00 100'10 $47,600.00 0'/. $0.00 0'10 $0.00 

4J Valvo #43 100% LuIT'l'S\m $16,200.00 $16,200.00 100' .. $16,200.00 100'10 $16,200.00 100'10 $16,200.00 0'/. $0.00 0'/. $0.00 

44 Val .... 844 100% LuIT'l'Sum $48,800.00 $48,800.00 100'10 $48,800.00 100'1. $48,800.00 100'10 $48,800.00 0'10 $0.00 0'10 $0.00 

45 Valvo #45 100% LuIT'l'S\m $48,500.00 $48,500.00 100' .. $48,500.00 100'10 $48,500.00 100'10 $48,500.00 0'10 $0.00 0' .. $0.00 

46 Val .... #46 100% LuIT'l'Sum $49,300.00 $49,300.00 100'10 $49,300.00 100'" $49,300.00 100'10 $49,300.00 0' .. $0.00 0'10 $0.00 

47 Valve #47 100% LuIT'l'SII:n $13,100.00 $13,100.00 100'10 $13,100.00 100% $13,100.00 100'10 $13,100.00 0'/. $0.00 0'/. $0.00 

48 Valvo #48 100% lulT'l'Sum $15,600.00 $15,600.00 100'10 $15,600.00 100'10 $15,600.00 100'10 $15,600.00 0'10 $0.00 0'10 $0.00 

49 Valve #49 100' .. LuIT'l'Sum $49,500.00 $49,500.00 100'10 $49,500.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100'10 $49,500.00 

50 Val .... 850 100% LuIT'l'S\m $13,800.00 $13,800.00 100' .. $13,800.00 100'1. $13,800.00 100' .. $13,800.00 0' .. $0.00 0' .. $0.00 

51 Valvo #51 100% LuIT'l'Sum $11,300.00 $11,300.00 100'10 $11,300.00 100'" $11,300.00 100% $11,300.00 0'/. $0.00 0'10 $0.00 

52 Valve #52 100% LuIT'l'Sum $11,600.00 $11,600.00 100'10 $11,600.00 100' .. $11,600.00 100% $11,600.00 0'10 $0.00 0' .. $0.00 

53 Valvo #53 100% LuIT'l'S\m $11,400.00 $11,400.00 100' .. $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 

54 Val .... 854 100% LuIT'l'S\m $19,300.00 $19,300.00 100' .. $19,300.00 100% $19,300.00 100' .. $19,300.00 0% $0.00 0'" $0.00 

55 Valve #55 100% LuIT'l'S\m $13,800.00 $13,800.00 100'10 $13,800.00 0' .. $0.00 0'10 $0.00 0'/. $0.00 100'" $13,800,00 

56 Valva #56 100% LuIT'l'S\m $11,800.00 $11,800.00 100' .. $11,800.00 100'" $11,800.00 100% $11,800.00 0'/. $0.00 0% $0.00 

57 Valvo #57 100% LuIT'l'S\m $11,800.00 $11,800.00 100'10 $11,800.00 100'" $11,800.00 100'" $11,800.00 0'10 $0.00 0' .. $0.00 

56 Valvo #56 100% LUO'1JSlIl1 $12,500.00 $12,500.00 100' .. $12,500.00 100% $12,500.00 100'" $12,500.00 0'/. $0.00 0'" $0.00 

59 Valvo #59 100% LuO'1JSll'n $11,700.00 $11,700.00 100'10 $11,700.00 100% $11,700.00 100'" $11,700.00 0'/. $0.00 0'" $0.00 

60 Valvo #60 100% LuIT'l'S\m $11,700.00 $11,700.00 100'10 $11,700.00 100% $11,700.00 100% $11,700.00 0'10 $0.00 0'/. $0.00 

61 Val", #61 100% LuIT'l'S\m $11,600,00 $11,600.00 100'10 $11,600,00 100% $11,600.00 100'10 $11,600.00 0% $0.00 0% $0.00 

62 Valve #62 100% LuIT'l'S\m $16,500.00 $16,500.00 100'10 $16,500.00 100' .. $16,500.00 100'1. $16,500.00 0'1. $0.00 0'10 $0.00 

53 Valvo #63 100% LuIT'l'S\m $15,500.00 $15,500.00 100' .. $15,500.00 100% $15,500.00 100'" $15,500.00 0'/. $0.00 0'" $0.00 

64 Valve #64 100% LuIT'l'S\m $26,600.00 $26,600.00 100' .. $26,600.00 100'" $26,600.00 100% $26,600.00 0'" $0.00 0'" $0.00 

65 Valve t#65 100% LuIT'l'S\m $11,800.00 $11,800.00 100% $11,800.00 100'" $11,800.00 100% $11,800.00 0'" $0.00 0' .. $0.00 

66 Valvet66 100% LUIT1>Sll'n $19,100.00 $19,100.00 100% $19,100.00 100'" $19,100.00 100'" $19,100.00 0% $0.00 0'10 $0.00 

67 Valvo #67 "- 100% LuIT'l'S\m $67,900.00 $67,900.00 100' .. $67,900.00 100% $67,900.00 100'10 $67,900.00 0'" $0.00 0'" $0.00 

68 Valve_ 100% LuIT'l'SII:n $16,500,00 $16,500.00 100'10 $16,500.00 100% $16,500.00 100'" $16,500.00 0'" $0.00 0' .. $0.00 

69 VaIve_ \ 100% LuIT'l'SII:n $16,200.00 $16,200.00 100'10 $16,200.00 100% $16,200.00 100'" $16,200.00 0'" $0.00 0'" $0.00 

70 Valve #70 j 
100% LuIT'l'SII:n $16,200,00 $16,200.00 100'10 $16,200.00 100% $16,200.00 100% $16,200.00 0'10 $0.00 0' .. $0.00 

71 Valve #71 100% lulT'l'SII:n $18,500.00 $18,500.00 100' .. $18,500.00 100% $18,500.00 100'" $18,500.00 0'10 $0.00 0'" $0.00 

n Valvo #72 100% LuIT'l'SII:n $18,600.00 $18,600.00 100'" $18,600.00 100% $18,600.00 100'10 $18,600.00 0% $0.00 0% $0.00 

7J Valve #73 100% LUrf1)SUm $18,500.00 $18,500.00 100' .. $18,500.00 100% $18,500.00 100% $18,500.00 0' .. $0.00 0% $0.00 

74 Valvo #74 100% LuIT'l'SII:n $16,100.00 $16,100.00 100'1. $16,100.00 0' .. $0.00 0'" $0.00 0% $0.00 100% $16,100.00 

75 Valve #75 100% LuO'1JStJ'Tl $0.00 $0.00 100'10 $0.00 0' .. $0.00 0% $0.00 0'/. $0.00 100' .. $0.00 

76 Valve #76 100% LuIT'l'SII:n $12,600.00 $12,600.00 100'1. $12,600.00 0% $0.00 0'/. $0.00 0'" $0.00 100' .. $12,600.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 

------------------------------
77 Valve 1177 
78 Valve 1178 
79 Valve 1179 
80 Valve 1180 
81 Valve 1181 
82 Valve 1182 
83 Valve 1183 
84 Valve 1!84 
as Valve 1185 
86 Valve 1186 
87 Valvell87 
88 Valvell88 
89 Valve 1189 
90 Valvell90 
91 Valve 1191 
92 Valvell92 
93 Valvell93 
94 Valve 1194 
95 Valve 1195 
96 Valwll96 
97 Valve 1197 
98 Valve#9S 
99 Valve 1199 
100 Valve #100 
101 Valw#101 
102 Valve #102 
103 Valve #103 
104 Valve #104 
105 Valve #105 
106 Valve #106 
107 Valve#l107 
108 Valve #108 
109 Val"" #109 
110 Valw#110 
111 Valw#l111 
112 Valve #112 
113 Valve#113 
114 Valve #114 
115 Valve#115 
116 Valve#116 
117 Valve#117 
118 Valve#118 
119 Valve#119 
120 Valve #120 
121 Valve #121 
122 Valve #122 
123 Valve #123 
124 Valve #124 
125 Valve #125 
126 Valve #126 
127 Valve #127 
128 Valve #128 
129 Valve #129 
130 Valve #130 
131 Valve #131 
132 Valve #132 
133 Valve #133 
134 Valve #134 
135 Valve #1:35 
136 Valve #136 
137 Valve #137 
138 Valve #138 
139 Valve #139 
140 Valve #140 
141 Valve #141 
142 Valve #142 
143 Valve #143 
144 Valve #144 
145 Val ... #145 
146 Valve #146 
147 Val ... #147 
148 Val ... #148 
149 Valve #149 
150 Val ... #150 
151 Valve #151 
152 Valve #152 

100-/. 
100'1, 
100-/. 
100'~ 

100'/. 
100'~ 

100'/. 
100'~ 

100'~ 

10oe!. 
100'~ 

100'~ 

100'~ 

100'10 
100'~ 

100'~ 

100'~ 

100'~ 

100'/. 
100'~ 

100'~ 

100'~ 

100'~ 

100'~ 

100';' 
100'10 
100'10 
100'1. 
100'~ 

100'~ 

100'1. 
100'~ 

100'~ 

100% 
100'~ 

10CW, 
100'10 
100'~ 

100"/. 
100'~ 

100'~ 

100'~ 

100'~ 

100'~ 

100'1. 
100'~ 

100'~ 

100'/, 
100'~ 

100'~ 

100'~ 

100'/. 
100';' 
100'~ 

100'~ 

100''' 
10CW. 
100''' 
100';' 
100''' 
100';' 
100''' 
10(W, 
100';' 
100''' 
100'/. 
100''' 
100'/. 
100'10 
100'1. 
100''' 
100'10 
100''' 
100-1. 
100-/. 
100"/, 

Lu~Sum 

Lu.,.., Sum 
Lu"",Sum 
Lul"f1)Sum 
LUI1ll Sum 
Lu"", Sum 
LUn1)Sum 
lUIT1l Sum 
Lu"",Sum 
Lu"",Sum 
LuI11'Sum 
LUfT1)Sum 
Lu"",Sum 
LuI'T"pSum 
Lu"",Sum 
LUJl1)SLm 

Lu"",Sum 
LuI'1'llSlI'Tl 
LUIl1l Sun 
Lu"", Sum 
Lu"",, Sum 
Lu"", Sum 
Lu"" Slm 
Lu"",Swn 
Lurf1)Sum 
LufY1)Sum 

LUI1llSum 
Lu"",Sum 
Lu"",Sum 
Lu"", Sum 
Lu"", Sum 
Lu"", Sum 
Lu"",Sum 
lUrJ1) Sum 
LUfJl)Sum 

Lu"" Sum 
LurJ1)Sum 
Lurf1)Sum 
lufT'4)Sum 
LUJll)Sum 
Lu.,..,Sum 
Lu.,..., Sum 
LU"lI Sum 
Lurfl)Sum 
LUf1l) Sum 

Lul"f1) Sum 
lU"1) Sum 
lu"", Sum 
Lu01)Sum 
LUrf1) Sum 
Lu.,..,Sum 
Lu"",Sum 
Lul'TlJ Sum 
LUIl1J Sum 
Lu"" Sl.ITI 
Lu"",Sum 
LUIl1l Sum 
Lu"",Sum 
lu"" Sum 
Lu"",Sum 
LUrf1) SLm 

lu"" SlJTI 
lu"", Sum 
Lul'11) Sum 
Lu"""Sum 
LUrTlISum 
LUJl1)Sum 
Lu"",Sum 
LUJTl) Sum 
Lu"", Sum 
Lu.,.., Slm 
Lu.,.., 5001 
LulT'Jl Sum 
Lu"",Sum 
Lu"""Sum 
lUrJ1)Sum 

$16,500.00 
$0.00 

$16,500.00 
$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100.00 
$12.200.00 
$11,200.00 
$11,500.00 

$0.00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300.00 
$16,400.00 
$70,400.00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$0,00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 

$19,400.00 
$17,700.00 
$16,200.00 
$12,100.00 
$24,500.00 
$28.000,00 
$26,700.00 
$11,700.00 
$12.100.00 
$13,500.00 
$11,800.00 
$16,500.00 
$15,100.00 
$16,700.00 
$12,300.00 
$16,400.00 
$16.500.00 
$12.900.00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11.800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56,300.00 
$16,500.00 
$12,100.00 
$11.900.00 
$14.800.00 
$16.700.00 

$16,500.00 
$0.00 

$16,500.00 
$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100.00 
$12,200.00 
$11,200.00 
$11,500.00 

$0.00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300.00 
$16,400.00 
$70,400.00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 

$19.400.00 
$17,700.00 
$16,200.00 
$12,100.00 
$24,500.00 
$28,000.00 
$26,700.00 
$11,700.00 
$12,100.00 
$13,500.00 
$11,800.00 
$16.500.00 
$15,100.00 
$16,700.00 
$12,300.00 
$16,400.00 
$16,500.00 
$12,900.00 
$12,900.00 
$12.700.00 
$12,100.00 
$15.900.00 
$11,800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56.300.00 
$16,500.00 
$12,100.00 
$11,900.00 
$14.800.00 
$16.700.00 

1W,. 
1()(),;' 

100'10 
100'10 
100'10 
100'10 
100'10 
100''' 
1()()',. 
100'10 
100'10 
100'10 
100''' 
100'10 
100'10 
100'10 
100'" 
100'10 
100'10 
1()()',. 
100'10 
100'" 
100'" 
0'" 
0'" 

100'10 
100'10 
100'10 
100'10 
1()()',. 

1()()'" 
100'10 
1()(),,, 
100'10 
1()(),,. 

100''' 
1()()',. 
1()(),,. 
1()()',. 

0''' 
100'10 
1()(),,. 
100'. 
100'10 
100'10 
100'10 
0''' 

100'10 
100'10 

100'10 
100'10 
100'10 
1W,. 
100'10 
1()(),,. 

1()()'" 
100'10 
100'10 
100'10 
1W,. 
100'10 
100'10 
100'10 
100'10 
100'10 
1()(),,, 
100'10 
1()()'" 
100'10 
100'10 
1()()',. 
100'10 
100'10 
100'. 
100'" 

$16,500.00 
$0.00 

$16,500.00 
$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100.00 
$12,200.00 
$11,200.00 
$11,500.00 

$0.00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300.00 
$16,400.00 
$70,400.00 

$0.00 
$0.00 

$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$17,700.00 
$16,200.00 
$12.100.00 
$24,500.00 
$28,000.00 
$26,700.00 

$0.00 
$12,100.00 
$13,500.00 

$0.00 
$16,500.00 
$15,100.00 
$16,700.00 
$12.300.00 
$16,400.00 
$16,500.00 
$12,900.00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11.800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56,300.00 
$16,500.00 
$12,100.00 
$11,900.00 
$14,800.00 
$16,700.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'/, 
0';' 
0'/, 
0'10 
0'/, 
0'10 
0'/, 
0'10 
0';' 
0'10 
0'/, 
0'10 
0''' 

100'10 
0'10 
0''' 
0'1, 
0'1, 
0''' 
0';' 
0'10 
0'10 
0'10 
0';' 
0'10 

100'10 
100"/. 
0';' 
0'10 

100'10 
100';' 
100'1. 
100'/. 
100'10 
10ee/. 

0'10 
0'10 
0'/, 
0';' 

0''' 
0'10 

100''' 
0'10 
0'10 
0'10 
0'10 
0'/, 
0'/, 
0'10 
0';' 
0'/, 

0''' 
0';' 
0'10 
0'10 
0'10 
0'/, 

0''' 
0''' 
0'/, 
0'1, 
0'10 
0';' 
0';' 
0'/, 
0'10 
0'/, 
0'/, 
0';' 
0'/, 
0'/, 
0'10 
0';' 
0';' 
0'/, 
0'/, 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$12,200.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,200.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

O'~ 
0'/, 
0'10 
0'10 
0';' 
0'10 
0'/, 

0''' 
0'/, 
0'/, 
0'10 
0'/, 
0'/, 

100'1. 
0';' 
0'10 
0';' 
0'/, 
0'/, 
0'/, 

0''' 
0'/, 
0'/, 

0''' 
0';' 

100';' 
100'/, 
0'/, 

0''' 
100';' 
100'~ 

100'1. 
100';' 
10~. 

100'10 
0'/, 
0'10 
0'10 
0'/, 
0'/, 
0'/, 

100-/. 
0'/, 
0'10 
0'/, 

0''' 
0';' 
0'/, 
0'/, 
0'/, 
0'10 
0'/, 
0'/, 
0'10 
0';' 
0'/, 
0'/, 
0'/, 
0'/, 
0'/, 

0''' 
0'/, 
0'/, 
0'/, 
0'/, 
0',. 
0'10 
0';' 
0'1, 
0''' 
O'~ 

0'1, 
0'/, 
0';' 
0'/, 
0'/, 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$12,200.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,200.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-:352O 
WF-3530 

12 

07131/03 

AMOUNT 
$29,965.96 
($2,996.59) 
($2,070.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'10 
0';' 
0';' 
0';' 
0'10 
0'/, 
0'10 
0';' 
0'/, 
0'1, 
0'/, 
0';' 
0';' 
0'/, 
0';' 
0';' 
0';' 

0''' 
0'10 
0';' 
0'/, 
0'/, 
0';' 
0';' 
0'10 
0';' 
0';' 
0'10 
0';' 
0'10 
0';' 
0';' 
0';' 
0'/, 
0';' 

0''' 
0'/, 
0'10 
0'10 
0'10 
0';' 
0'10 
0'10 
0';' 

0''' 
0'10 
0'/, 
0'/, 
0';' 
0';' 
0'/, 
0'10 
0'/, 
0'/, 
0'/, 
0';' 
0'/, 
0'/, 
0'/, 
0'10 
0'/, 
0';' 
0'10 
0'/, 
0'1, 
0'/, 

0''' 
0'10 
0'10 
0'10 
0'10 
0'/, 
0'/, 
0';' 
0'/, 
0'/, 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

100'/, 
100'1. 
100'/, 
100'/. 
100'10 
100'1. 
100';' 
100'/, 
100'10 
100'10 
100'/. 
100'10 
100';' 

0';' 
100'/. 
100';' 
100'/. 
100''' 
100'10 
100'/, 
1()(),,. 
100'10 
100'10 

0'10 
0'10 
0'4 
0'10 

100'10 
100% 
0';' 
0'10 
0'4 
0''' 
0'/, 
0'/, 

100'/, 
100'1, 
100'/, 
100'10 

0'/, 
100''' 

0'4 
100'/. 
100'10 
100'/. 
100'/. 
0'/, 

100'/, 
100'/. 
0';' 

100''' 
100'10 
100'10 
100'/. 
100';' 
100'10 
100'10 
1()(),,. 
100'10 
1()(),1o 
100'10 
100';' 
100'1. 
100'1. 
100'10 
100'1, 
100'10 
100'10 
100'1. 
100'10 
100'/, 
100'10 
100'1. 
100'10 
100'10 
100'1. 

$16,500.00 
$0.00 

$16,500.00 
$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100.00 

$0.00 
$11,200.00 
$11,500.00 

$0.00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300.00 
$16,400.00 
$70,400.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$17,700.00 
$0.00 

$12, 100.00 
$24,500.00 
$28,000.00 
$26,700.00 

$0.00 
$12,100.00 
$13,500.00 

$0.00 
$16,500.00 
$15,100.00 
$16,700.00 
$12,300.00 
$16,400.00 
$16,500.00 
$12,900.00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11,800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000,00 
$56,300.00 
$16,500.00 
$12,100.00 
$11,900.00 
$14,800.00 
$16.700.00 



IJU PAGE WA I Ct<. \..VMM-='''''''' 

BLOW OFF VALVE REPAIR (BOV-1) DATE 07131103 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-6631 $29,965.96 

NORTHLAKE, ILLINOIS 60164 WF-352O ($2,996.59) 
WF-353O ($2,070.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

153 Valw.'53 100'1. Lu~Sum $12,700.00 $12,700.00 100'/. $12,700.00 O'Ao $0.00 0% $0.00 0'4 $0.00 100'4 $12,700.00 

154 Valw.'54 100'Ao Lu~SlMll $12,400.00 $12,400.00 100'1. $12,400.00 0'4 $0.00 0'/. $0.00 O'Ao $0.00 100'4 $12,400.00 

155 Valw.'55 100'1. Lu~Sum $16,700.00 $16,700.00 100'4 $16,700.00 0'4 $0.00 0'4 $0.00 0% $0.00 100'4 $16,700.00 

156 Valw.,56 100'4 Lu~Sum $0.00 $0.00 100'1. $0.00 0'4 $0.00 O'Ao $0.00 O'Ao $0.00 100'Ao $0.00 

157 Valw#157 100'10 Lu~ Slrn $14,500.00 $14,500.00 100'Ao $14,500.00 O'Ao $0.00 0'4 $0.00 0% $0.00 100'Ao $14,500.00 

158 Valw#158 100'4 Lu~S"" $15,100.00 $15,100.00 100% $15,100.00 O'Ao $0.00 0% $0.00 0% $0.00 100' .. $15,100.00 

159 Valw#159 100' .. LUrTll Sum $15,300.00 $15,300.00 100'/. $15,300.00 0% $0.00 0'4 $0.00 O'Ao $0.00 100% $15,300.00 

160 Valw#160 100'" Lu~Sum $15,400.00 $15,400.00 100' .. $15,400.00 O'Ao $0.00 0' .. $0.00 0% $0.00 100'" $15,400.00 

161 Valw#161 100% Lu~ s.." $17,800.00 $17,800.00 100' .. $17,800.00 0% $0.00 0% $0.00 O'Ao $0.00 100'10 $17,800.00 

162 Valvo #162 100% Lu~S.." $16,500.00 $16,500.00 100'10 $16,500.00 100% $16,500.00 100% $16,500.00 0'4 $0.00 0'" $0.00 

163 Valw#163 100% Lu~ s.." $17,200.00 $17,200.00 100'4 $17,200.00 0% $0.00 0% $0.00 100% $0.00 100% $17,200.00 

164 Valw#164 100'10 Lu~Sum $12,500.00 $12,500.00 100'1. $12,500.00 0' .. $0.00 0'4 $0.00 100% $0.00 100% $12,500.00 

165 Valw#155 100% LUrfl)Sum $11,900.00 $11,900.00 100'4 $11,900.00 0% $0.00 0'10 $0.00 100% $0.00 100'10 $11,900.00 

166 Valw#166 100'10 Lu~ s.." $15,800.00 $15,800.00 100'1. $15,800.00 100'4 $15,800.00 100'10 $15,800.00 O'Ao $0.00 0'10 $0.00 

167 Valvo #167 100'/. Lu~ s.." $15,300.00 $15,300.00 100'10 $15,300.00 100'10 $15,300.00 100' .. $15,300.00 0'10 $0.00 0'10 $0.00 

158 Valw#158 100'" LUflll SlIT\ $16,400.00 $16,400.00 100'/. $16.400.00 70·/t $11,480.00 70% $11,480.00 100' .. $0.00 30% $4,920.00 

169 Valw#169 100'10 LUrfl) SlJ'll $17,700.00 $17,700.00 100'4 $17,700.00 0% $0.00 O'Ao $0.00 0'10 $0.00 100'10 $17,700.00 

170 Valw#170 100'10 LUrlll SlITI $15,800.00 $15,800.00 100' .. $15,800.00 100' .. $15,800.00 100'1. $15,800.00 O'Ao $0.00 0' .. $0.00 

171 Valw#171 100'10 Lu~Sum $18,400.00 $18,400.00 100'Ao $18.400.00 0% $0.00 0% $0.00 100% $0.00 100% $18,400.00 

172 Valw#172 100' .. Lu~Sum $15,900.00 $15,900.00 100'10 $15,900.00 100'" $15,900.00 100';' $15,900.00 0'10 $0.00 0';' $0.00 

173 Valw#173 100'10 Lu~Sum $16,300.00 $16,300.00 100'10 $16,300.00 100' .. $16,300.00 100'10 $16,300.00 0'10 $0.00 0'10 $0.00 

174 Valw#174 100% LUrTll SlJ'll $17,700.00 $17,700.00 100'" $17,700.00 100'1. $17,700.00 100% $17,700.00 0'4 $0.00 0' .. $0.00 

175 Valw#175 100'10 LUflll SlITI $18,200.00 $18,200.00 100' .. $18,200.00 100% $18,200.00 100'" $18,200.00 O'Ao $0.00 0'10 $0.00 

176 Valw.,76 100'10 Lu~Sum $16,900.00 $16,900.00 100'10 $16,900.00 0% $0.00 0'4 $0.00 0'4 $0.00 100' .. $16,900.00 

1n VaIvo#1n 100'10 Lu~Sum $17,700.00 $17,700.00 100'" $17,700.00 70'Ao $12,390.00 70% $12,390.00 100'Ao $0.00 30% $5,310.00 

178 Valw#178 100';' Lu~Sum $16,800.00 $16,800.00 100'10 $16,800.00 0% $0.00 0'4 $0.00 0' .. $0.00 100'/. $16,800.00 

179 Valw#179 100'10 Lu~Sum $16,800.00 $16,800.00 100'" $16,800.00 0' .. $0.00 0';' $0.00 0'/. $0.00 100'/. $16,800.00 

180 VaI\IO#18O 100'10 LUTTllSum $48,400.00 $48,400.00 100'" $48,400.00 0'" $0.00 0% $0.00 0'4 $0.00 100% $48,400.00 

181 Valw#181 100% Lu~Sum $12,800.00 $12,800.00 100'10 $12,800.00 0'4 $0.00 0' .. $0.00 0'4 $0.00 100'4 $12,800.00 

182 Valw#182 100% Lu~S.." $11,800.00 $11,800.00 100'" $11,800.00 0'4 $0.00 0'" $0.00 100'4 $0.00 100'/, $11,800.00 

183 Valw#183 100% LUTTll Slrn $16,300.00 $16,300.00 100'4 $16,300.00 0% $0.00 0'4 $0.00 100'10 $0.00 100% $16,300.00 

184 Valw#184 100% LUTTllSlJ'Tl $12,600.00 $12,600.00 100'/. $12,600.00 0% $0.00 0'4 $0.00 100'10 $0.00 100'10 $12,600.00 

155 Valw#155 100% LUIll>Sum $13,500.00 $13,500.00 100'4 $13,500.00 0% $0.00 0'/. $0.00 0'" $0.00 100'10 $13,500.00 

186 ValYe#186 100% LUfTl)SlI'Tl $12,600.00 $12,600.00 100-/. $12,600.00 0% $0.00 O'Ao $0.00 0'4 $0.00 100'" $12,600.00 

187 Valw#187 100'10 LurTllSlJ'Tl $12,400.00 $12,400.00 100'10 $12,400.00 0% $0.00 O'Ao $0.00 0'10 $0.00 100' .. $12,400.00 

188 Valw#188 100' .. Lu~S.." $14,900.00 $14,900.00 100'" $14,900.00 0% $0.00 0'" $0.00 0'10 $0.00 100'10 $14,900.00 

189 Valw#189 100% LurTllSlm $16,400.00 $16,400.00 100'" $16,400.00 0' .. $0.00 0'4 $0.00 0'/. $0.00 100'10 $16,400.00 

190 Valw.'90 100% LurJl)Sum $16,400.00 $16,400.00 100'4 $16,400.00 0'4 $0.00 0'4 $0.00 0'10 $0.00 100'10 $16,400.00 

191 Valw#191 100% LUrTllSum $15,600.00 $15,600.00 100'/. $15,600.00 0'/. $0.00 0% $0.00 0'/. $0.00 100'1. $15,600.00 

192 Valvo #192 100'10 LuOl> Sum $15,100.00 $15,100.00 100'/. $15,100.00 0'/. $0.00 O'Ao $0.00 0'/. $0.00 100'4 $15,100.00 

193 VaI\IO#193 100% Lu"'ll'Sum $16,500.00 $16,500.00 100'1. $16,500.00 0'10 $0.00 O'Ao $0.00 0'4 $0.00 100'10 $16,500.00 

194 Valvo #194 100'10 Lu~Sum $16,500.00 $16,500.00 100'10 $16,500.00 O'Ao $0.00 0'/. $0.00 0'4 $0.00 100'10 $16,500.00 

195 Valvo #195 100' .. LUf1'1)StJTl $15,000.00 $15,000.00 100'10 $15,000.00 0% $0.00 0'/. $0.00 O'Ao $0.00 100'/. $15,000.00 

196 Valw#196 100% Lu~Sum $15,100.00 $15,100.00 100'Ao $15,100.00 0% $0.00 0'/. $0.00 0'10 $0.00 100' .. $15,100.00 

197 Valve #197 100'10 Lu~Sum $15,600.00 $15,600.00 100';' $15,600.00 0'10 $0.00 0'4 $0.00 0'4 $0.00 100% $15,600.00 

198 Valw#198 100'10 LUrJlI SlJ'll $11,800.00 $11,800.00 100'/. $11,800.00 0' .. $0.00 0'/. $0.00 0'/. $0.00 100' .. $11,800.00 

199 Valw#199 100'10 LurTll Sum $16,500.00 $16,500.00 100'/. $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'/. $16,500.00 

200 Valw#200 100'10 LuITll Slm $16,500.00 $16,500.00 100'1. $16,500.00 0'10 $0.00 0'4 $0.00 0'10 $0.00 100'/. $16,500.00 

201 Valw#201 100% Lu~Sum $0.00 $0.00 100'/. $0.00 0' .. $0.00 0'/. $0.00 0'10 $0.00 1000/. $0.00 

202 Valvo #202 100% LUfT1) SlIll $11,400.00 $11,400.00 100'1. $11.400.00 0'10 $0.00 00/. $0.00 0'4 $0.00 100'10 $11,400.00 

203 Valw#2Q3 100'10 Lu~Sum $16,000.00 $16,000.00 100' .. $16.000.00 0% $0.00 0' .. $0.00 0'10 $0.00 100''' $16,000.00 

204 VaI\IO#204 100% Lu"" SlIT! $17,700.00 $17,700.00 100''' $17,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''' $17,700.00 

205 Valw#205 100% ~Sum $17,200.00 $17,200.00 100';' $17,200.00 0'10 $0.00 0',. $0.00 0'10 $0.00 100''' $17,200.00 

206 Vt!lvo#206 100'" LUIl1>SlJ'Tl $15,900.00 $15,900.00 100'10 $15,900.00 0' .. $0.00 0'/. $0.00 0'/. $0.00 100'10 $15,900.00 

207 Valw#207 100% LU"1) Sum $15,200.00 $15,200.00 100';' $15,200.00 0% $0.00 0'10 $0.00 0''' $0.00 100'10 $15,200.00 

208 Valw#2Q8 100% LUfTl) Sum $15,700.00 $15,700.00 100'1. $15,700.00 0''' $0.00 0'/. $0.00 00/. $0.00 100''' $15,700.00 

209 VaIw#209 100'10 LUrfl) SlMn $17,200.00 $17,200.00 100'10 $17,200.00 0% $0.00 0'/. $0.00 0'/. $0.00 100'10 $17,200.00 

210 Valw#210 100'10 Lu~Sum $19,500.00 $19,500.00 100'10 $19,500.00 0% $0.00 0% $0.00 0''' $0.00 100'10 $19,500.00 

211 Valw#211 100' .. LUIl1>StJTl $16,000.00 $16,000.00 100' .. $16,000.00 0'10 $0.00 0'10 $0.00 00/. $0.00 100'10 $16,000.00 

212 Valw#212 100'10 Lu~Sum $17,600.00 $17,600.00 100'10 $17,600.00 0% $0.00 0% $0.00 0'/. $0.00 100'10 $17,600.00 

213 Valw#213 100% Lu~Sum $16,400.00 $16,400.00 100'10 $16,400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

214 Valw#214 100'Ao Lu~Sum $12,000.00 $12,000.00 100'10 $12,000.00 0' .. $0.00 0'4 $0.00 0'4 $0.00 100''' $12,000.00 

215 Valw#215 100'10 LUfTl)Sum $15,000.00 $15,000.00 100'/, $15,000.00 0';' $0.00 0% $0.00 0'/. $0.00 100'10 $15,000.00 

216 Valvo #216 100'10 LUIl1>St.m $15,800.00 $15,800.00 100'1. $15,800.00 0''' $0.00 0'/. $0.00 0'10 $0.00 100'10 $15,800.00 

217 Valw#217 100' .. Lu~ s.." $16,300.00 $16.300.00 100'" $16.300.00 0'10 $0.00 00/. $0.00 0'/. $0.00 100'10 $16,300.00 

218 Valw#218 100''' Lu~Sum $26.200.00 $26,200.00 100''' $26,200.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100% $26,200.00 

219 Valw#219 " 
100'10 Lu~s.." $15,400.00 $15,400.00 100'1. $15,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''' $15,400.00 

220 Valw#22O 100'10 Lu~Sum $16,000,00 $16,000.00 100''' $16,000.00 0';' $0.00 0'/. $0.00 0'10 $0.00 100'10 $16,000.00 

221 Valw#221 100% Lu~Sum $15,400.00 $15,400.00 0'10 $0.00 0' .. $0.00 0'10 $0.00 O'Ao $0.00 0'10 $0.00 

222 Vt!lvo#222 100% Lu~Sum $12,900.00 $12,900.00 100'1. $12,900.00 0% $0.00 0'10 $0.00 O'Ao $0.00 100% $12,900.00 

223 Valve = 100'" Lu~ s.." $16,800.00 $16,800.00 100'10 $16,800.00 100'10 $16,800.00 100'/. $16,800.00 0% $0.00 0'" $0.00 
224 Valve #224 100% LuflllSum $25,400.00 $25,400.00 100''' $25,400.00 0' .. $0.00 0'/. $0.00 0% $0.00 100'10 $25,400.00 
225 Valvo #225 100'10 Lu~Sum $15,700.00 $15,700.00 100''' $15,700.00 100'Ao $15,700.00 100'4 $15,700.00 0'" $0.00 0' .. $0.00 
226 Valve #226 100% LUIl1> Sun $25,200.00 $25,200.00 100'Ao $25,200.00 100'" $25,200.00 100'10 $25,200.00 0'10 $0.00 0'/. $0.00 
227 Valw#227 100'10 Lu~Sum $12,400.00 $12,400.00 0'10 $0.00 0% $0.00 0% $0.00 0'4 $0.00 0''' $0.00 
228 VtJIvell228 100'4 LUIl1> S\6n $11,600.00 $11,600.00 1000/. $11.600.00 0'4 $0.00 0'10 $0.00 0'/. $0.00 100'/. $11,600.00 



DU PAGE WATER C0ll/t.11SSl0N 

BlOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

# 

229 Valve #229 
230 Valve #230 
231 Valve #231 
232 Valve #232 
233 Valve #233 
234 Valve #234 
235 Valve #235 
236 Valve #236 
237 Valve #237 
233 Valve #2Ja 
239 Valve #239 
240 Valve #240 
241 Valve #241 
242 Valve #242 
243 Valve#243 
244 Valve #244 
245 Valve #245 
246 Valve#246 
247 Valve #247 
248 Valve#248 
249 Valve #249 
250 Valve #250 
251 Valve #251 
252 Valve #252 
253 Valve #253 
254 Valve #254 
255 Valve #255 
256 Valve #256 
257 Valve #257 
258 Valve #258 
259 Valve #259 
260 Valve #260 
261 Valve #261 
262 Valve #262 
263 Valve #263 
264 Valve #264 
265 Valve #265 
266 Valve #266 
267 Valve #267 
268 Valvo #268 
269 Valve #269 
270 Valve #270 
271 Valve #271 
272 Valve #272 
273 Valve #273 
274 Valve #274 
275 Valve #275 
276 Valve #276 
277 Valve #277 
278 Valve #278 
279 Valve #279 
280 Valve #280 
281 Valve #281 
282 Valve #282 
283 Valve #283 
284 Valve #284 
285 Valve #265 
286 Valve #286 
287 Valve #287 
288 Valve #288 
289 Valve #289 
290 Valve #290 
291 Valve #291 
292 Valve #292 
293 Valve #293 
294 Valvo #294 
295 Valvo #295 
296 Valvo #296 
297 Valve #297 
298 Valve #298 
299 Valve #299 
300 Valve #300 
301 Valvo #301 
302 Valvo #302 
303 Valve #303 
304 Valve #304 

ITEM 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY 

100% 
100'/, 
100''-
100-/0 
100'4 
100'4 
100'/. 
100'/. 
100-/. 
100'/. 
100% 
100-1, 
100'10 
100'/. 
100''' 
100'1, 
100% 
100''-
100'/. 
100'10 
100'10 
100-1, 
100% 
10(w. 
100'/. 
100'/. 
100% 
100% 
100''-
100% 
100'/, 
100'1. 
100'10 
100'/. 
100''-
100''-
100''-
100'/, 
100'4 
100% 
100'10 
100'/, 
100% 
100'''' 
1000/. 
1000/, 
100'10 
100'10 
1000/, 
100'10 
100'/. 
100% 
100'1. 
100'10 
100'/. 
100'10 
100'10 
100f'/. 
100'10 
100''-
100% 
100''-
100'/. 
100'/. 
100'/, 
100'/. 
100'/, 
100'/. 
100'10 
100% 
100'/, 
100'10 
100'/. 
100';' 
100% 
100'/. 

UNIT 

LUfl1)Sum 

Lur1'\>Sum 
LU"llSum 
Lur1'\>Sum 
LUfl1)Sum 

Lur1'\>Sum 
Lur1'\>Sum 
LUIl1l Sum 
Lur1'\>Sum 
Lur1'\>Strn 
LUrTllSum 
Lur1'\> Strn 
Lu01) Sum 
Lur1'\>Sum 
LU"1> Sum 
lUfl1)Sum 
Lur1'\>Sum 
LUrf1)Sum 
Lu"1)Surn 
LUIl1l Sum 
LU"1> Sum 
Lur1'\>Sum 
LUfl1) Sum 
LUfl1)Slm 

LUrJ1) Sum 
Lu"1J SlXTl 
luflllSlnl 
lurrpSum 
Lur1'\>Sum 
Lur1'\> Strn 
Lur1'\>Sum 
Lur1'\>Strn 
LUrTl> Sum 
Lur1'\>Sum 
LUrJ1)Sum 
LUrT1lSum 
LUIT1l Sum 
LuI"f1)Sum 
Lufl1)Sum 
LUfl1) Sum 
LUrf1) Sum 
Lul'J1)Sum 
LU"ll Sum 
LUfl1)Sum 
LUfl1)Sum 
lu!T1)Surn 

LU"ll Sum 
Lun,J Sum 
lUrlll Sum 
LUfl1) SOOl 

LUIll'SlJTI 
lurrpSlITl 
LU"lJ Sum 
lul'T1l Sum 
LuOl> St.m 
Lu"", Sum 
LUrTll Sum 
LUrf1) Sum 

LUfl1) SLm 

Lu"" SLm 
Lurrp Sum 
Lur1'\>Sum 
Lurrp Sum 

LUrfli SlJ'Tl 
LUrfl) Slnl 
Lur1'\>Sum 
LUITll S\.J1l 
LUrf1) Sum 
LUrTllSum 
LUrTl>Slm 
LUrTl>Sum 
LUrTl>Sum 
lUrTll SLm 
LurTl>Sum 
Lurrp Sum 
Lurrp Sum 

UNIT 
PRICE 

$11,500,00 
$0.00 

$16,000,00 
$15,400.00 
$14,900.00 
$18,700.00 
$25,500,00 
$25,000,00 
$15,300.00 
$69,900.00 
$60,200.00 
$16,300.00 
$15,800.00 
$16,400.00 
$15,800,00 

$0.00 
$0.00 

$25,400,00 
$16,200.00 
$16,900.00 
$16,400.00 

$0.00 
$12,500.00 
$16,300,00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000,00 
$15,900,00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700,00 
$15,600.00 
$15,600.00 
$17,400,00 
$15,800.00 
$25,900.00 
$16,700.00 

$0.00 
$15,800.00 
$16,200.00 
$19,300.00 
$25,200.00 
$14,400.00 
$25,800.00 
$25,400.00 
$30,700,00 
$12,500.00 
$15,700.00 
$16,600.00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000.00 
$16,100.00 
$15,900.00 
$16,100.00 
$16,200,00 
$16,400,00 
$13,900.00 
$15,600.00 
$14,900.00 
$14,800.00 
$16.300.00 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$11,500.00 
$0.00 

$16,000.00 
$15,400.00 
$14,900.00 
$18,700.00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900.00 
$50,200.00 
$16,300.00 
$15,800.00 
$16,400.00 
$15,800.00 

$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,900,00 
$16,400.00 

$0.00 
$12,500.00 
$16,300,00 
$15,100,00 
$12,900.00 
$47,600.00 
$16,400.00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000.00 
$15,900.00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700.00 
$15,600,00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700.00 

$0,00 
$15,800.00 
$16,200.00 
$19,300.00 
$25,200.00 
$14,400.00 
$25,800.00 
$25,400.00 
$30,700.00 
$12,500.00 
$15,700.00 
$16,600.00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000.00 
$16,100.00 
$15,900.00 
$16,100.00 
$16,200.00 
$16,400.00 
$13,900.00 
$15,600.00 
$14,900.00 
$14,800.00 
$16,300.00 

100'10 
100'10 
100'10 
100'1. 
100'1, 
100'4 
100'10 
100'10 
100'4 
100'" 
100'" 
100'1, 
100'4 
100'" 
100'10 
100'1, 
100'/, 
100'10 
100'" 
100'10 
100'10 
100% 
100'" 
100'10 
100'" 
100'" 
100% 
100% 
100'/, 
100'10 
100'10 
100'" 
100'10 
100'10 
100'10 
100'10 
100'4 
100'10 
100'" 
100'10 
10()l/. 
100'" 
100'1, 
100'10 
100'10 
100'" 
100'10 
100'/, 
100'10 
100'10 
100% 
100'" 
100'" 
100% 
100'" 
100'10 
100'10 
100'10 
100'" 
100'10 
100'10 
10()l/, 
100'10 
100'10 
100'10 
100'10 
10~' 

100'" 
100% 
100'" 
100'10 
100% 
100'" 
100'10 
100% 
100'10 

AMENDED 
CONTRACT 

PRICE 

$11,500.00 
$0.00 

$16,000.00 
$15,400.00 
$14,900.00 
$18,700.00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900.00 
$50,200.00 
$16,300.00 
$15,800.00 
$16,400,00 
$15,800.00 

$0.00 
$0.00 

$25,400,00 
$16,200,00 
$16,900.00 
$16,400,00 

$0.00 
$12,500.00 
$16,300,00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000,00 
$15,900,00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100,00 
$19,100,00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700,00 

$0.00 
$15,800,00 
$16,200.00 
$19,300.00 
$25,200.00 
$14,400.00 
$25,800,00 
$25,400.00 
$30,700.00 
$12,500.00 
$15,700,00 
$16.600,00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000.00 
$16,100.00 
$15,900.00 
$16,100.00 
$16,200.00 
$16,400.00 
$13,900.00 
$15,600.00 
$14,900.00 
$14.800,00 
$16.300.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

100'/, 
0'/. 
0'/. 
0''-
0'/. 
0'/. 
0'/. 
0''-
0'10 
0''-
0',-
0''-
0'/. 
0'/. 
0'/. 
0''-
0',-

100''-
100''-
100'10 
100'1, 

0'10 
100'1, 
70';' 
100''-
100'10 
100% 
100'1, 
0'/. 
0'/. 
0'/. 

100'/, 
0''-

100'1, 
0'10 
0''-
0''-

100'1, 
100'/, 

0'/. 
10()Of, 
100'/, 
100'1. 
100'/, 
100'1, 
100'/, 
1000/. 
100'1. 

0'1, 
100'10 
100'1, 
0'/. 
()\I. 

0'10 
0'/. 
0'/. 
0'/. 

100'/, 
100'1, 
100'/, 
0'/. 

100'1. 
100'1, 
100'1. 
100'/. 
100% 
100'/, 
0'/. 
0'/. 

100'/, 
100'1, 
0'/. 
0''-
0'/. 
0'/. 
0'/. 

$11,500.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,900.00 
$16,400.00 

$0.00 
$12,500.00 
$11,410,00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 

$0.00 
$0.00 
$0.00 

$16,200.00 
$0.00 

$15,900.00 
$0.00 
$0.00 
$0.00 

$11,400.00 
$12,100.00 

$0.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600,00 
$17,400.00 
$15,800.00 
$25,900,00 
$16,700.00 

$0.00 
$15,800,00 
$16,200.00 

$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

$12,500.00 
$15,700.00 
$16,600.00 

$0.00 
$16,400,00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000.00 
$16,100.00 

$0,00 
$0.00 

$16,200.00 
$16,400,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

100'/, 
0% 
0'10 
0',-
0'10 
0',-
0'/. 
0% 
0''-
0'10 
0''-
0'10 
0''-
0'/. 
0'/. 
0''-
0'/. 

100'10 
100'10 
100'10 
100'10 

0'10 
100'10 
70';' 
100''-
100''-
100',-
100'10 

0''' 
0'10 
0'10 

100'10 
0'/. 

100'10 
0'10 
0'/. 
0'/. 

100'10 
100'1, 

0'/. 
100'/, 
100'10 
100'1. 
100'1, 
100'1. 
100-/, 
100'1. 
100'/, 

0'/. 
100'1. 
100'10 
0''-
0% 
0% 
0',-
0''-
0'/. 

100'1. 
100'10 
100'1. 

0'1. 
100'/, 
100'/. 
100'10 
100'/. 
100'/, 
100'1. 

0'1. 
0',-

100'10 
100'/. 

0'/. 
0'1. 
0'10 
0'1. 
0'1. 

$11,500.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,400,00 
$16,200.00 
$16,900.00 
$16,400,00 

$0.00 
$12,500.00 
$11,410.00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 

$0.00 
$0,00 
$0.00 

$16,200.00 
$0,00 

$15,900,00 
$0.00 
$0.00 
$0.00 

$11,400.00 
$12,100.00 

$0.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700.00 

$0.00 
$15,800.00 
$16,200.00 

$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$12,500,00 
$15,700.00 
$16,600,00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000.00 
$16,100.00 

$0,00 
$0.00 

$16,200.00 
$16,400.00 

$0,00 
$0,00 
$0,00 
$0,00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0'/. 
0% 
0'/. 
0'10 
0'/. 
0''-
0'/. 
0'10 
0% 
0',-
0'10 
0% 
0'10 
0'10 
0'10 
0'/. 
()\I. 

0% 
()\I. 

0'10 
0'/. 
0'10 
0''-
0% 
0'/. 
0'/. 
0''-
0'10 
0'10 
0'/. 

100'10 
0'10 
0''-
0''-
0'10 
0'/. 
()\I. 

0''-
0''-

100'1, 
0'10 
0'1. 
0'/. 
0''-
0'10 
0'10 
0'10 
0'/. 
0'10 
0'/. 
0''-
0'10 
0'10 
0'10 
0'/. 
0''-
0'/. 
0''-
0'/. 
0'10 
0% 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'10 
0''-
0'10 
0'/. 
0'10 
0'10 
0'/. 
0'/. 

$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-3530 

12 

07131103 

AMOUNT 
$29,965.96 
($2,996.59) 
($2,070.00) 

CONTRACT BALANCE 
QUANTITY 

0'/. 
100'10 
100'10 
100'10 
100'1. 
100'/. 
100% 
100'4 
100'10 
100'10 
100'" 
100'10 
100'10 
100'10 
100% 
100'10 
100'/. 

0'/. 
0'/. 
0'10 
0'/. 

100'4 
0'4 

30'1, 
()\I. 

0'1. 
0''-
0''-

100''-
100''-
100''-

0'/. 
100'1, 

0'1, 
100'10 
100''' 
100'10 
0'/. 
0'/. 

100'1, 
0'/. 
0'/. 
0'/. 
0% 
0'/. 
0'/. 
0''-
0'/. 

100'1. 
0'/. 
0''-

100'1, 
100'10 
100'10 
100'1, 
100'1, 
100'10 
0''-
0''-
0% 

100'10 
0'/. 
0'/. 
0'10 
0'10 
0'10 
0'10 

100'10 
100'1, 

()\I. 

0% 
100''-
100'/, 
100'/, 
100'10 
100% 

EXTENSION 

$0.00 
$0,00 

$16,000.00 
$15,400,00 
$14,900.00 
$18,700.00 
$25,500.00 
$25,000,00 
$15,300.00 
$69,900.00 
$50,200.00 
$16,300.00 
$15,800.00 
$16,400.00 
$15,800.00 

$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0,00 
$0.00 
$0,00 

$4,890,00 
$0,00 
$0.00 
$0.00 
$0.00 

$16,400.00 
$15,900,00 
$15,300.00 

$0.00 
$16,000.00 

$0.00 
$17,000.00 
$11,800,00 
$16,200.00 

$0.00 
$0.00 

$19,100.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$25,200,00 
$14,400.00 
$25,800.00 
$25,400,00 
$30,700.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 

$15,900,00 
$16,100.00 

$0.00 
$0.00 

$13,900.00 
$15,600,00 
$14,900.00 
$14,800.00 
$16,300,00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV·1) DATE 07131/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET Vv!'-6631 $29,965,96 

NORTHLAKE, ILLINOIS 60164 Vv!'·352O ($2,995,59) 
Vv!'·353O ($2,070,00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
305 Valve #305 100'/, LUrf1) SI.JT1 $20,100,00 $20,100,00 100'/. $20,100,00 0% $0,00 0'10 $0,00 0% $0,00 100'~ $20,100,00 

305 Valve#3oe 100'~ LuIT'l'S\rn $15,500,00 $15,500,00 100'/. $15,500.00 0'1, $0.00 0% $0.00 0% $0.00 100'~ $15,500.00 

307 Valvo #307 100% LulT'l'S\rn $15,500.00 $15,500.00 100'~ $15,500.00 0'1, $0.00 0% $0.00 0% $0.00 100'~ $15,500.00 

308 Valvo #303 100'~ LuIT'l'S\rn $13,100.00 $13,100.00 10()l/o $13,100.00 O'~ $0.00 O'~ $0.00 O'~ $0.00 100'~ $13,100.00 

309 Valvo #309 100% LuIT'l'S .... $15,100.00 $16,100.00 100'/, $16,100.00 0'1, $0.00 0% $0.00 0'4 $0.00 100% $15,100.00 

310 Valvo #310 100'4 LUrJl) S\rn $15,300.00 $15,300.00 100'4 $15,300.00 0'4 $0.00 0% $0.00 O'~ $0.00 100% $15,300.00 

311 Valvo #311 100% LulT'l'S\rn $15,500.00 $15,500.00 100'~ $15,500.00 0'1, $0.00 0% $0.00 O'~ $0.00 100'~ $15,500,00 

312 Valve #312 100'4 LulT'l'S\rn $15,800.00 $15,800.00 100'10 $15,800.00 O'~ $0.00 0% $0.00 0% $0.00 100'~ $15,800.00 

313 VaI\IO#313 100% LulT'l'S\rn $12,500.00 $12,500.00 100'/, $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

314 Valvo #314 100% LUrJl)Slm $12,500.00 $12,500.00 100'4 $12,500.00 100'~ $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 

315 VaI\IO#315 100% LufTl)Slm $15,000.00 $15,000.00 100'/, $15,000.00 0% $0.00 0% $0.00 0'4 $0.00 100% $15,000.00 

316 Valvo #315 100% LuIT'l'S\rn $14,900.00 $14,900,00 100'/, $14,900.00 0'1, $0.00 O'~ $0.00 0% $0.00 100'4 $14,900.00 

317 Valvo #317 100% LuIT'l'S\rn $13,500.00 $13,500.00 100'1, $13,500.00 0% $0.00 0'4 $0.00 0'4 $0.00 100% $13,500.00 

318 Valvo #318 100'" LuIT'l'S .... $12,700.00 $12,700.00 100'4 $12,700.00 0'4 $0.00 0% $0.00 0'" $0.00 100'4 $12,700.00 

319 VaI\IO#319 100' .. LurJ1)SInl $17,600.00 $17,500.00 100'1, $17,500.00 0'4 $0.00 0% $0.00 0% $0.00 100' .. $17,500.00 

320 Valve #320 100% LuIT'l'S .... $11,200.00 $11,200.00 100'~ $11,200.00 O'~ $0.00 0% $0.00 0% $0.00 100' .. $11,200.00 

321 Valvo #321 100% LulT'l'S\rn $13,300.00 $13,300.00 100'/, $13,300.00 0% $0.00 0% $0.00 0' .. $0.00 100'4 $13,300.00 

322 Valvo #322 100% LuIT'l'S\rn $15,300.00 $15,300.00 100'4 $15,300.00 0'1, $0.00 0'" $0.00 0% $0.00 100'" $15,300.00 

323 VaI\IO#323 100'" LUfTl)Slm $13,100.00 $13,100.00 100'" $13,100.00 0'4 $0.00 0% $0,00 100% $0.00 100% $13,100.00 

324 Valve #324 100% LulT'l'S\rn $15,300.00 $16,300.00 100'~ $15,300.00 O'~ $0.00 0'" $0.00 100'" $0.00 100'" $15,300.00 

325 Valvo #325 100% LulT'l'S\rn $15,800.00 $16,800.00 100'" $15,800.00 O'~ $0.00 0'" $0.00 O'~ $0.00 100-1, $15,800.00 

326 VrJAve#326 100% LuIT'l'S\rn $15,800.00 $15,800.00 100'~ $15,800.00 O'~ $0.00 0% $0.00 100' .. $0.00 100'4 $15,800.00 

327 Valve#3Z7 100% LuIT'l'S\rn $15,400.00 $15,400.00 100'4 $15,400.00 0'4 $0.00 0'" $0.00 100% $0.00 100'4 $16,400.00 

328 Valw#328 100% LuIT'l'S\rn $31,200.00 $31,200.00 100'4 $31,200.00 0'1, $0.00 0% $0.00 100' .. $0.00 100' .. $31,200,00 

329 Valve #329 100% LuIT'l'S\rn $11,800.00 $11,800.00 100'4 $11,800.00 100'" $11,800.00 100% $11,800,00 0% $0.00 0% $0.00 

330 VaI\IO#33O 100';' LuIT'l'S .... $20,400.00 $20,400.00 100'~ $20,400.00 70';' $14,280.00 70% $14,280.00 100% $0.00 3O'~ $5,120.00 

331 Valvo #331 100% LUfT1) Sum $15,500.00 $15,500.00 100% $15,500.00 100'~ $15,500.00 100'4 $15,500.00 0% $0.00 0'" $0.00 

332 Valvo #332 100% LulT'l'S\rn $15,600.00 $15,500.00 100'/, $15,500.00 100'" $15,600.00 100'4 $15,500.00 0' .. $0.00 0'4 $0.00 

333 Valvo #333 100' .. LuIT'l'S\rn $12,300.00 $12,300.00 100'4 $12,300.00 100'~ $12,300.00 100'4 $12,300.00 0% $0.00 0'" $0.00 

334 Valvo.334 100'" LuIT'l'S\rn $11,300.00 $11,300.00 100'4 $11,300.00 0'1, $0.00 0% $0.00 O'~ $0.00 100% $11,300.00 

335 Valvo #335 100% LuIT'l'S\rn $16,300.00 $16,300.00 100'4 $15,300.00 0'4 $0.00 0% $0.00 0% $0.00 100'4 $16,300.00 

336 Valvo #336 100% LuIT'l'S\rn $15,500.00 $15,500.00 100'4 $15,500.00 100'4 $16,500.00 100% $15,500.00 0'1, $0.00 0% $0.00 

337 Val"" #337 100% LUrJ1) Sun $16,100.00 $16,100.00 100'4 $16,100.00 100'4 $15,100.00 100% $16,100.00 0'4 $0.00 0'" $0.00 

333 Valvo #338 100% LuIT'l'S\rn $12,500.00 $12,500.00 100'~ $12,500.00 100' .. $12,500.00 100% $12,500.00 0'4 $0.00 O'~ $0.00 

339 Valve #339 100'" LulT'l'S\rn $15,200.00 $15,200.00 100'~ $15,200.00 100'4 $16,200.00 100% $16,200.00 0'4 $0,00 0% $0.00 

340 VaI\IO#34Q 100'4 LulT'l'S\rn $15,000.00 $15,000.00 100'4 $15,000.00 0'1, $0.00 0'4 $0.00 0% $0,00 100'4 $15,000.00 

341 Valve #341 100% Lurrc> SUll $24,800.00 $24,800.00 100'/. $24,800.00 0'4 $0.00 0% $0.00 0% $0.00 100'4 $24,800.00 

342 Valve #342 100% LuIT'l'S\rn $15,500.00 $15,500.00 100'4 $15,500.00 0'4 $0.00 0'4 $0.00 0% $0.00 100'1. $15,500.00 

343 Valve #343 100% LuIT'l'S\rn $13,000.00 $13,000.00 100'4 $13,000.00 O'~ $0.00 0'" $0.00 0'4 $0.00 100'4 $13,000.00 

344 Valve #344 100% LuIT'l'S .... $15,800.00 $15,800.00 100'/. $15,800.00 0'1, $0.00 0% $0.00 0'4 $0.00 100'4 $15,800.00 

345 Valvo #345 100'4 LuIT'l'S\rn $11,500.00 $11,500.00 100'/. $11,500.00 O'~ $0.00 0'4 $0.00 0' .. $0.00 100'4 $11,600.00 

346 Valve #345 100'4 LUfTl) Sun $11,900.00 $11,900.00 100-/. $11,900.00 0'1, $0.00 0'4 $0.00 0'4 $0.00 100'4 $11,900.00 

347 Valvo #347 100% LulT'l'S\rn $21,200.00 $21,200.00 100'/. $21,200.00 0'1, $0.00 0'4 $0.00 0'4 $0.00 100'/, $21,200.00 

348 Valve #348 100% LuIT'l'S\rn $16,300.00 $16,300.00 100'/. $16,300.00 0'1, $0.00 0'4 $0.00 O'~ $0.00 100% $16,300.00 

349 Valve #349 100% LulT'l'S\rn $28,700.00 $28,700.00 100'4 $28,700.00 0'4 $0.00 O'~ $0.00 0'" $0.00 100'4 $28,700.00 

350 Valve #350 100% LuIT'l'S\rn $16,400.00 $16,400.00 100'4 $16,400.00 0'1, $0.00 0'1, $0.00 0'1, $0.00 100'4 $15,400.00 

351 Valve #351 100% LuIT'l'S\rn $16,100.00 $15,100.00 100% $15,100.00 0'1, $0.00 O'~ $0.00 0% $0.00 100'4 $15,100.00 

352 Valve #352 100'" LuIT'l'S\rn $15,200.00 $15,200.00 100'4 $15,200.00 0'1, $0.00 O'~ $0.00 0'4 $0.00 100'4 $15,200.00 

353 Valve #353 100% LulT'l'S\rn $15,100.00 $15,100.00 100'10 $15,100.00 O'~ $0.00 0'" $0.00 0'4 $0.00 100'" $15,100.00 

354 Valvo #354 100% LUrf1) Sun $14,600.00 $14,600.00 1001/. $14,600.00 0'1. $0.00 0'1, $0.00 0'4 $0.00 100'4 $14,500.00 

355 Valvo #355 100% lufT'Il S\rn $36,300.00 $36,300.00 100' .. $35,300.00 0'1, $0.00 0'4 $0.00 0'1, $0.00 100'/, $35,300.00 

356 Valvo #356 100% LUrTlI Sun $26,900.00 $26,900.00 100'4 $26,900.00 0'1, $0.00 0'" $0.00 0'1, $0.00 100'~ $26,900.00 

357 Valvo #357 100' .. LulT'l'SOO1 $15,800.00 $15,800.00 100'4 $15,800.00 0% $0.00 0' .. $0.00 0'1, $0.00 100'10 $15,800.00 

358 Valvo #358 100% Lu"", St.m $16,500.00 $15,500.00 100'/. $15,500.00 0'1, $0.00 0'" $0.00 0' .. $0.00 100'/. $15,500.00 

359 Valvo #359 100% Lu"", Sum $15,500.00 $15,500.00 100' .. $15,500.00 0' .. $0.00 0'4 $0.00 0'4 $0.00 100'~ $15,500.00 

350 Valvo #350 100% LUrTlJ Sun $12,300.00 $12,300.00 100'/, $12,300.00 O'~ $0.00 0'4 $0.00 0'4 $0.00 100'10 $12,300.00 

351 Valvo #351 100% LulT'l'SOO1 $16,300.00 $15,300.00 100'/, $15,300.00 O'~ $0.00 0'4 $0.00 O'~ $0.00 100' .. $16,300.00 

362 Valve #362 100% LulT'l'S\rn $19,000.00 $19,000.00 100'/, $19,000.00 0'4 $0.00 O'~ $0.00 0'4 $0.00 100'~ $19,000.00 

353 Valvo #353 100% LulT'l'S\rn $0.00 $0.00 100'10 $0.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'4 $0.00 

354 Valve #364 100% LuIT'l'SOO1 $15,900.00 $15,900.00 100'4 $15,900.00 0'4 $0.00 0'1, $0.00 0'4 $0.00 100' .. $15,900.00 

355 Valve #365 100% LUITll Sun $15,100.00 $15,100.00 100'4 $15,100.00 0'4 $0.00 0% $0.00 0% $0.00 100'~ $15,100.00 

366 Valvo #365 100% LuIT'l'SOO1 $28,400.00 $28,400.00 100'~ $28,400.00 O'~ $0.00 0% $0.00 0'4 $0.00 100% $28,400.00 

357 Valvo #367 100% LulT'l'SOO1 $15,500.00 $15,500.00 100'4 $15,500.00 O'~ $0.00 O'~ $0.00 0% $0.00 100'~ $15,500.00 

368 Valvo #358 100'" LuIT'l'SOO1 $0.00 $0.00 100";' $0.00 0'1, $0.00 0'10 $0.00 0% $0.00 100'4 $0.00 

359 Valve #359 100% LuIT'l'SOO1 $12,900.00 $12,900.00 100'4 $12,900.00 0'1, $0.00 0'1, $0.00 0'4 $0.00 100% $12,900.00 

370 Valvo #370 100% Lul'T1l S\rn $25,500,00 $25,500.00 100'~ $25,500.00 0'1, $0.00 O'~ $0.00 0'4 $0.00 100'/. $25,500.00 

371 Valve #371 ...... 100% lufT'IlSOO1 $11,900.00 $11,900.00 100'/ • $11,900.00 0'1, $0.00 O'~ $0.00 0% $0.00 100'" $11,900.00 

372 Valve #372, 
\ 

100'10 LuIT'l'SOO1 $15,700.00 $15,700.00 100'4 $15,700.00 O'~ $0.00 O'~ $0.00 0'1, $0.00 100'4 $15,700.00 

373 VaI\IO#373 100% LuIT'l'SOO1 $20,600.00 $20,500.00 100'/. $20,500.00 O'~ $0.00 O'~ $0.00 0% $0.00 100'10 $20,600.00 

374 Valvo #374 100% LUJ11)&.m $12,300.00 $12,300.00 100'4 $12,300.00 O'~ $0.00 0% $0.00 0'10 $0.00 100'10 $12,300.00 

375 Valve #375 100% LulT'l'SOO1 $11,900.00 $11,900.00 100'4 $11,900.00 100% $11,900.00 100% $11,900.00 O'~ $0.00 0'1, $0.00 

376 Valve #376 100% LuIT'l'S\rn $15,900.00 $15,900.00 100'4 $15,900.00 100'~ $15,900.00 10CW. $15,900.00 0% $0.00 0% $0.00 

377 Valvo #377 100'~ LuIT'l'SOO1 $26,100.00 $26,100.00 100'4 $25,100.00 100'~ $26,100.00 100'4 $26,100.00 0'10 $0.00 0% $0.00 
378 Valve 1'378 100'10 LUrfl) S\rn $13,700.00 $13,700.00 100'10 $13,700.00 100'/, $13,700.00 100'/, $13,700.00 0'4 $0.00 0' .. $0.00 
379 VtiAve.379 100'10 LUfTl)SIITl $17,200.00 $17,200.00 100'/. $17,200.00 100'10 $17.200.00 100'1. $17,200.00 O'~ $0.00 0'/, $0.00 
380 Val ..... 8380 100% Lu"", Sun $12,500.00 $12,500.00 100'1, $12.500.00 100'" $12.500.00 100'/, $12,500.00 0'1. $0.00 0% $0.00 



DU PAGE WATER COMMISSION 

BLOW OFF VI>J..VE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

# 

381 Valve #381 
382 Valve #382 
383 Valve#383 
384 Valve #384 
385 VtlAve #385 
386 VtlAve #386 

ITEM 

387 Slop 8 - D ..... tering 01 Owner's 
Water Main 

388 Step 15 - Repair Exterior Leakage 
of Resilient Wedge Valve 

389 Step:3 - Retirement of Resilient 
WodgoVaIw 

390 Step 7 - Remove and Replace (!t 

Resili8flt Wedge Valves 
391 Step 7 - Remove and Replace a

Resilient Wedge Valves 
392 Step 7 - Remove and Replace 

12" Resilent Wedge Valves 
393 Step 5 - Remove and Replace 

Valve and Piping Joint Bolts 
394 lfilial Anodes for Corrosion 

Control 
395 Traffic Contr04 and Protection 
396 Additional Anodes for Carosion 

Con~oI 
397 Repair of Damage to exterior 

coBling of prestress cone pipe 
1-1 Granular Foundation Material 
1-2 CIa_ ·sr Canaete 
1-3 Class B Conaete 
14 Ext_ion Stem 
1-5 Vaw Sax with CCNfIf 

1-6 VaIw Box Cov« 
1-1 Pavement, remove & 

replace-portland comont 
concrete surface 

I~ Pavement, remoYe & 
replace--bib.minous eonaete 
surface-Rigid Base 

1-9 Pavement, remove & 
replace-bib.minous Calaete 
surfaco--l'loxible B .. o (B.A.M,) 

1-10 Pavement, remove & 
replace-bituminous conaste 
surfac:e--Flexibt8 Base 
(Aggregate 

CO 1 Extra lead wire 
CO 1 Silicone around junc::tion box and 

instalation of box into frame and 
id 

CO 2 Additional valve boxes 
C03Delotovalv .. #6,12,100,101, 

116,123,126,221,227 and 
dolot .. 9 of 354 ""file con~oI 
sites 

(BOV-l) 

ORIGINI>J.. 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

100' .. 
100' .. 
100% 
100' .. 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

100% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

lUIrf) Sl.m 

LuITl'Sum 
LuITl'Sum 
lulrf)Slm 
LuITl'Sum 
LuITl'Sum 

C.F. 

EA, 

EA, 

EA. 

EA, 

EA. 

EA. 

EA. 

$47,900.00 
$18,800,00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$0.18 

$2,048,00 

$2,093.00 

$2,650,00 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

LuITl'Sum $279,375.00 

EA, $1.00 

S.F. 

C,Y. 
C,Y. 
C.Y. 
EA. 
EA. 
EA. 

S.y, 

S.y, 

S.Y. 

S.Y. 

L.F, 

LF, 

EA. 

$230.00 

$30.80 
$100,00 

$80,00 
$342,00 
$469,00 
$100.00 

$200.00 

$100.00 

$100,00 

$100,00 

$2.00 

$3.00 

$469.00 

ORIGINI>J.. AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$47,900,00 
$18,800.00 
$12,600.00 
$14,900,00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,_.00 

$41,860.00 

$53,000.00 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$279,375.00 

$60.00 

$57,500,00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500,00 

$0.00 

$0.00 

$0,00 

100% 
100% 
100% 
100% 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

97% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

AMENDED 
CONTRACT 

PRICE 

$47,900.00 
$18,800.00 
$12,600,00 
$14,900.00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,_.00 

$41,860.00 

$53,000.00 

$58,900,00 

$73,220.00 

$39,600.00 

$965.00 

$272.272.20 

$60.00 

$57,500.00 

$30,800,00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500,00 

$1,500.00 

$1,500.00 

$708.00 

$1,062.00 

$46,900.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

0' .. 
100% 

0% 
100' .. 
0' .. 

100' .. 

4,868 

o 

2 

357 

42'1. 

31 

o 
o 
o 

44 
15 
2 

146 

146 

54 

$0,00 
$18,800,00 

$0.00 
$14,900,00 

$0.00 
$47,800.00 

$876.24 

$36,864,00 

$0.00 

$2,650,00 

$0,00 

$0.00 

$4,400.00 

$357,00 

$118,228,21 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$15,048.00 
$7,035.00 

$200.00 

$1,155,56 

$0.00 

$0.00 

$0.00 

$2~.00 

$438,00 

$25,326,00 

0% 
100' .. 

0% 
100' .. 

0% 
100'1. 

4,_ 

14 

321 

38% 

31 

o 
o 
o 
Jg 

15 
2 

132 

132 

45 

$0.00 
$18,800.00 

$0.00 
$14,900,00 

$0.00 
$47,800.00 

$076.24 

$28,6n.00 

$0.00 

$2,650,00 

$0.00 

$0.00 

$0,00 

$321,00 

$106,891.25 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$13,338.00 
$7,035,00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$264,00 

$396.00 

$21,105.00 

11oms6,12,100,101,116,123,126, 221, 227, and Jg5adjustod abovo 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-353O 

12 

07131/03 

AMOUNT 
$29,965.96 
($2,996.59) 
($2,070.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

4 

o 

2 

36 

4' .. 

o 
o 
o 
o 
5 
o 
o 

14 

14 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 

$0,00 

$8,192.00 

$0.00 

$0.00 

$0.00 

$0.00 

$4,400.00 

$36,00 

$11,336,96 

$0,00 

$0,00 

$0,00 
$0,00 
$0,00 

$1,710.00 
$0,00 
$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$28.00 

$42.00 

$4,221.00 

100% 
0' .. 

100% 
0% 

100' .. 
0' .. 

1,695,132 

17 

20 

19 

20 

20 

16 

608 

55' .. 

60 

219 

1,000 
100 
100 
26 
o 

4ll 

15 

15 

15 

208 

208 

46 

$47,900.00 
$0.00 

$12,600.00 
$0.00 

$13,300.00 
$0.00 

$305,123.76 

$34,816.00 

$41,860.00 

$50,350,00 

$58,900.00 

$73,220.00 

$35,200,00 

$608.00 

$154,043.99 

$60.00 

$50,278.00 

$30,800.00 
$10,000.00 

$8,000.00 
$8,892.00 

$0.00 
$4,800.00 

$1,1144.44 

$1,500.00 

$1,500.00 

$1,500.00 

$416.00 

$624.00 

$21,574.00 



OuPage Water Commission 
exterior Washing, Spot Painting, and Miscellaneous Repairs to Five Tanks 

Maxeorlnc 
1331 E. Ounslow Lane 
Lockport, IL 80441 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE 

Basic Work Tank #1 100.00'II. LS. $31,780.00 $31,780.00 100.00'1(, $31,780.00 
2 Basic: Work Tank #2 100.00'II. LS. $31,780.00 $31,780.00 100.00'1(, $31,780.00 
3 Basic Work Tank #3 100.00'II. LS. $31,780.00 $31,780.00 100.00'1(, $31,780.00 
4 Basic Work Tank #4E 100.00'II. LS. $31,780.00 $31,780.00 100.00'1(, $31,780.00 
5 Basic: Work Tank #4W 100.00'II. LS. $31,780.00 $31,780.00 100.00'1(, $31,780.00 
8 Balcony Drain Hole Repairs 100 Ea. $30.00 $3,000.00 100 $3,000.00 
7 Grout Work Tank #1 100.00'II. LS. $1,200.00 $1,200.00 100.00'1(, $1,200.00 
8 Grout Work Tank #2 100.00'II. LS. $1,200.00 $1,200.00 100.00'1(, $1,200.00 
9 Grout Work Tank #3 100.00'II. LS. $1,200.00 $1,200.00 100.00'1(, $1,200.00 

10 Grout Work Tank #4E 100.00'II. LS. $1,200.00 $1,200.00 100.00'1(, $1,200.00 
11 Grout Work Tank #4W 100.00'II. . LS. $1,200.00 51,200.00 100.00'1(, $1,200.00 
12 Vault Ladder Modification Work Tank # 100.00'II. LS. $220.00 $220.00 100.00'1(, $220.00 
13 Vault Ladder Modification Work Tank # 100.00'II. LS. $220.00 $220.00 100.00'1(, $220.00 
14 Vault Ladder Modification Work Tank # 100.00'II. LS. $220.00 5220.00 100.00'1(, $220.00 
15 Vault Ladder Modification Work Tank # 100.00'II. LS. $220.00 $220.00 100.00'1(, $220.00 
18 Vault Ladder Modification Work Tank # 100.00'II. LS. $220.00 $220.00 100.00'1(, $220.00 
17 Roof Gutter Drain Pipe Repairs Tank It: 100.00'II. LS. $2,000.00 $2,000.00 100.00'1(, $2,000.00 
18 Interior Ladder Modification Work Tank 100.00'II. LS. $400.00 $400.00 100.00'1(, $400.00 
19 Indeterminate Work 100 Hours $75.00 $7,500.00 100 $7,500.00 

CHANGE ORDERS 

C01 100.00'II. LS. $18,440.00 S18,44O.00 100.00'1(, $18,440.00 
CO2 0 Units $0.00 $0.00 0 SO.OO 

CONTRACT SUB-TOTALS $195,340.00 $195,340.00 

============ ======== 
RETENTION 10.000'lIt 

CONTRACT TOTALS 

1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 0.00'1(, 

ENGINEERING 

',CCOUNTING 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

100.00'1(, $31,780.00 0.00'1(, $0.00 
30.00'1(, $9,534.00 0.00'1(, $0.00 

100.00'1(, $31,780.00 20.00'1(, $8,356.00 
100.00'1(, $31,780.00 20.00'1(, $8,356.00 
100.00'1(, $31,780.00 100.00'1(, $31,780.00 

80 52,400.00 0 $0.00 
100.00'1(, $1,200.00 0.00'1(, 50.00 

0.00'1(, SO.OO 0.00'1(, $0.00 
100.00'1(, $1,200.00 0.00'1(, $0.00 
100.00'1(, $1,200.00 0.00'1(, $0.00 
100.00'1(, $1,200.00 100.00'1(, $1,200.00 
100.00'1(, $220.00 0.00'1(, $0.00 
100.00'1(, $220.00 0.00'1(, $0.00 
100.00'1(, $220.00 0.00'1(, $0.00 
100.00'1(, $220.00 0.00'1(, $0.00 
100.00'1(, $220.00 0.00'1(, $0.00 

0.00'1(, SO.OO 0.00'1(, 50.00 
0.00'1(, $0.00 0.00'1(, $0.00 

100 $7,500.00 14 $1,03298 

80.00'1(, $13,15200 0.00'1(, $0.00 
0 $0.00 0 SO.OO 

$185,808.00 $48,n4.98 

($16,580.80) ($4,67250) 

$149,045.40 $42,052.46 

0 $0.00 0 $0.00 

SO.OO $0.00 

$149,045.40 $42,05248 
======= =========== 

, 
I 
\ 
'. 

THIS PAYMENT 
QUANTITY EXTENSION 

100.00'1(, $31,780.00 
30.00'1(, $9,534.00 
80.00'1(, $25,424.00 
80.00'1(, $25,424.00 

0.00'1(, $0.00 
80 $2,400.00 

100.00'1(, $1,200.00 
0.00'1(, $0.00 

100.00'1(, $1,200.00 
100.00'1(, $1,200.00 

0.00'1(, $0.00 
100.00'1(, $220.00 
100.00'1(, $220.00 
100.00'1(, $220.00 
100.00'1(, $220.00 
100.00'1(, $220.00 

0.00'1(, 50.00 
0.00'1(, SO.OO 

88 $8,487.02 

80.00'1(, $13,152.00 
0 SO.OO 

$118,881.02 

($11,888.10) 

$106,992.92 

0 $0.00 

$0.00 

$106,992.92 
=========== 

Payment # 
Date 

ACCOUNT # 
WF.e633 (Con) 
WF-352O (Ret) 
WF-3700 (Oed) 

2 
07f29103 

Amount 
$118,881.02 
($11,888.10) 

SO.OO 

CONTRACT BALANCE 
QUANTITY EXTENSION 

0.00'1(, 
70.00'1(, 

0.00'1(, 
0.00'1(, 
0.00'1(, 

20 
0.00'1(, 

100.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 
0.00'1(, 

100.00'1(, 
100.00'1(, 

o 

20.00'1(, 
o 

SO.OO 
$22,248.00 

SO.OO 
SO.OO 
SO.OO 

$600.00 
SO.OO 

$1,200.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

52,000.00 
$400.00 

SO.OO 

$3,288.00 
$0.00 

$29,734.00 

$18,580.60 

$48,294.60 



.; 

# 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 

QUANTITY EXTENSION 
PREVIOUS PAYMENT 

QUANTITY EXTENSION 
THIS PAYMENT 

QUANTITY EXTENSION 
---- ----- ---------- ------ ----------- -------- ----- ------ -------- --------- ---------

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 
4X LINING PROBLEM TRIP TO PKBRG WV 8122-23100 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

2.90% 

$17,476,112.15 

HRS. ($60.00) 
HRS. ($60.00) 

NOTE: DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

$18,085,945.81 $17,246,759.04 

($500,000.00) 

$16,746,759.04 

565.00 ($33,900.00) 565.00 
0.00 $0.00 0.00 

($1,716.00) 
($3,153.96) 

-----
$16,707,989.08 
=========== 

3.49% 

ENGINEERING 
'----::-:::--:-=:~---~!$@'-H.'I_._l 

'-~COUNTING 

$17,246,759.04 $0.00 

($862,337.95) $362,337.95 

$16,384,421.09 $362,337.95 

($33,900.00) 0.00 $0.00 
$0.00 0.00 $0.00 

($1,716.00) $0.00 
($3,153.96) $0.00 

----- -------

$16,345,651.13 $362,337.95 
======= =========== 

PAYMENT # 34 

DATE 07131/03 

ACCOUNT # AMOUNT 
WF-7500 $0.00 
WF-1398 0.00 
WF-6631 0.00 
WF-3520 $362,337.95 
WF-3530 $0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

--------- --------
$839,186.77 

$500,000.00 

$1,339,186.77 



# 

2 
3 

5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 

... 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48· STEEL PIPE IN TRENCH 

20· STEEL PIPE IN TRENCH 
16· STEEL PIPE IN TRENCH 
48· STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72" STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERFIELD RD 
42" CONC PIPE CONN - GREAT WEST TRAIL 
20· CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8· DIP SEWER REPLACEMENT 
10· DIP SEWER REPLACEMENT 
12" DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24· DIP SEWER REPLACEMENT 
30· DIP SEWER REPLACEMENT 

NOT USED 
12" RCP SEWER REPLACEMENT 
15· RCP SEWER REPLACEMENT 
18· RCP SEWER REPLACEMENT 
21· RCP SEWER REPLACEMENT 
24· RCP SEWER REPLACEMENT 
27· RCP SEWER REPLACEMENT 
30· RCP SEWER REPLACEMENT 
48· BUTTERFLY VALVE & VAULT 
20· BUTTERFLY VALVE & VAULT 
16" BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
12" BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4· BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-112· GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AGG. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DISP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25· GALV. STEEL 
CONDo IN TRENCH, 2· GALV. STEEL" 
CONDo IN TRENCH, 2.5· GALV. STEEL \ 
CONDo IN TRENCH, 4· GALV. STEEL . 
REM. & REINST. ELECT. CABLE FROM ,*,ND 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 

130.00 L.F. 
15.00 L. F, 

860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S, 

525.00 L. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F, 
30.00 L. F, 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11,00 EA, 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S. Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S.Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA. 
30.00 L. F. 

10,925.00 C.Y. 
2,300.00 L.F, 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

UNIT 
PRICE 

$171.50 

$60.00 
$50.00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$77.20 
$75.90 

$115.20 
$35,315.00 
$20,414.00 
$19,370.00 

$157,620.00 
$20,000.00 

$7,470,00 
$8,392.00 

$16.50 
$33.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 
$5.60 

$17.00 
$11.07 
$23.07 
$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30.00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160,00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000,00 

$59,760.00 
$243,368,00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 
$2,300.00 

$24,750.00 
$900.00 

$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600,00 

450.00 
120.00 

200.00 
30,00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,338.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
5,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370,00 
10.00 
1.00 

33.00 
210.00 

10,925.00 
2,300.00 

1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,354,146.66 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$98,600.00 
$149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

CURRENT TO DATE 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

6,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 
0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8,388,751.00 

$6,900.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
$301,943.25 

$20,414.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$251,760.00 

$1,466,949.00 
$1,480,000.59 

$108,578.04 
$13,070.40 

$316,747.80 
$71,437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,776.00 

$102,691.20 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$6,900.00 

$0.00 
$0.00 

$351,492.11 
$271,210.50 

$24,156.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

PREVIOUS PAYMENT 
QUANTITY 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

6,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 
0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

EXTENSION 

$8,388,751.00 

$6,900.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
$301,943.25 

$20,414.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$251,760.00 

$1,466,949.00 
$1,480,000.59 

$108,578.04 
$13,070.40 

$316,747.80 
$71,437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,776.00 

$102,691.20 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$6,900.00 

$0.00 
$0.00 

$351,492.11 
$271,210.50 

$24,156.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

34 

07/31/03 

AMOUNT 
$0.00 

0.00 
0.00 

$362,337.95 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 

15.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
0.00 
0.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(38.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 

0.45 
0.00 
0.00 
1.00 
1.50 
0.00 

(1.00) 
10,094.00 
(3,749.00) 
1,443.00 

31,216.00 
(5,657.00) 

(109.00) 
(4.00) 

293.00 
(819.00) 

(1,551.00) 
(37.00) 

(314.00) 
(4,504.00) 
(1,470.00) 

10.00 
0.00 

28.00 
(20.00) 

10,925.00 
2,300.00 

0.03 
0.Q1 

438.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

$100,499.00 

$900.00 
($150.00) 

($1,500.00) 
($8,376.00) 

$0.00 
$0.00 
$0.00 
$0.00 

$10,570.00 

$5,796.00 
$29,778.46 
($1,915.20) 

($996.00) 

($8,740.00) 
$3,456.00 

$1,860.00 
$297.00 

$3,200.00 
$4,128.00 
$2,856.40 
$2,277.00 
$3,456.00 

$15,891.75 
$0.00 
$0.00 

$157,620.00 
$30,000.00 

$0.00 
($8,392.00) 

$166,551.00 
($125,853.93) 

$22,683.96 
$18,729.60 

($30,547.80) 
($2,367.48) 

($124.00) 
$1,640.80 

($13,923.00) 
($17,169.57) 

($853.59) 
($1,256.00) 

($17,115.20) 
($9,481.50) 

$21,000.00 
$0.00 

$21,000.00 
($600.00) 

$10,925.00 
$38,755.00 
$10,870.89 

$2,739.50 

$7,884.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1,245.60 



# 

64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
84D 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

DU PAGE WATER GOMMI~IUN 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CUT & SPLICE CONDo 1.25' DIA. 
CUT & SPLICE CONDo 2.5' DIA. 
CUT & SPLICE CONDo 4' DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 
TEMP. TR. SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS, ER. CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8' DI PIPE WATERMAIN 
8' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
l' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
8' DI PIPE WATERMAIN 
6' DI PIPE WATERMAIN 
8' GATE VALVE & VAULT 
8' GATE VALVE & BOX 
6' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
l' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12' DI PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12' DI PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS 'SI' CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (COR.CONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE, REM & REPLACE 
2' ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
l' TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2' GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
COND.IN TRENCH, 1.25' GALV. STEEL 

\ 
j 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
5.00 EA. 

450.00 L.F. 
4,060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4,230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$52.55 
$2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,500.00 
$2,000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

5200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

$50.00 
$34.00 

$9.00 
$520.00 

$30.00 
$2,500.00 

$50.00 
$18,700.00 

53.90 

ORIGINAL 
CONTRACT 

PRICE 

5180.00 
$190.00 
5300.00 

51,100.00 
5290.00 
5255.00 

519,600.00 
$800.00 

525,000.00 
51,687.50 
56,090.00 

5720.00 
$1,380.00 
$1,140.00 

$690.00 
52,000.00 
$2,700.00 
$2,700.00 

5136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
55,000.00 

518,000.00 
513,500.00 
569,184.00 

53,384.00 
54,600.00 

5800.00 
$2,400.00 

512,500.00 
524,000.00 
$18,000.00 

54,000.00 
5235,145.70 

55,000.00 
55,000.00 

547,600.00 
$189,805.00 

52,500.00 
55,000.00 
$3,000.00 

551,000.00 
$40,000.00 
$36,000.00 
514,510.00 
$18,450.00 

5132,000.00 
$18,000.00 
$22,000.00 
$5,000.00 

$51,000.00 
59,000.00 

$52,000.00 
$30,000.00 

$2,500.00 
514,000.00 
$18,700.00 

5975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1,840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
577,456.00 
$71,993.50 
$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
569,184.00 

53,384.00 
$9,200.00 

5800.00 
51,200.00 

512,500.00 
524,000.00 
$18,000.00 
$4,000.00 

$0.00 
$0.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
50.00 
50.00 

$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
522,000.00 

$5,000.00 
551,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
5.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 
4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
50.00 

2,244.00 
0.00 
0.00 

72.00 
1,151.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$2,103.95 
$3,075.00 

$98,736.00 
$0.00 
$0.00 

$3,600.00 
$39,134.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
50.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
5.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 
4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
50.00 

2,244.00 
0.00 
0.00 

72.00 
1,151.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 
54,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
51,200.00 

$12,500.00 
$18,000.00 
$15,000.00 
$4,000.00 

$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$2,103.95 
$3,075.00 

$98,736.00 
$0.00 
$0.00 

$3,600.00 
$39,134.00 
$6,075.00 

$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMeNT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

34 

07131/03 

AMOUNT 
$0.00 

0.00 
0.00 

$362,337.95 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
0.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
171.00 
250.00 
756.00 

2.00 
2.00 

28.00 
349.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$0.00 
$1,687.50 

($10.50) 
50.00 

$1,380.00 
$1,140.00 

$690.00 
(5400.00) 

50.00 
$0.00 

52,735.30 
51,549.12 
($840.80) 

50.00 
$0.00 
$0.00 

$4,500.00 
$37.60 

$864.80 
$0.00 

$800.00 
$0.00 
50.00 

$6,000.00 
$3,000.00 

50.00 
50.00 
50.00 
$0.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
$0.00 

540,000.00 
510,422.00 
$12,406.05 
515,375.00 
$33,264.00 
$18,000.00 
$22,000.00 

$1,400.00 
511,866.00 

$2,925.00 
$52,000.00 
$30,000.00 

$2,500.00 
510,000.00 
518,700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
COl 
CO2 
C03 
C04 
COS 

C06 
C07 
C08 
C09 

COlO 

COll 
C012 
C013 
C014 
C01S 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C03l 

C032 
C033 
C034 
C035 
C036 

C037 
C038 
C039 
C040 

,W 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONDo IN TRENCH, 1.5" GALV. STEEL 
CONDo IN TRENCH, 2" GALV. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH, 3.5" GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION ·14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST -CASING @ NORTH & ST. CHARLES 
ADD PAVT THICKNESS PER DUDOT 
1. BIT DRIVEWAYS~ENEVA TO MAIN ST 
2. BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST ,sAWING & PAVT MARKINGS 
ADD COST -ADJUST HH, CB & SAWCUT CURB 
CREDIT -66" DIA CASING INSTEAD OF 72' 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2, DEDUCT 330 SY PAVT - ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
01 SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LB/ACRE IN FOREST PR. 
ADD COST FOR WETLAND GAp·PR.CR. RD 
4" YELLOW PAVT. STRIPING·WINFIELD RD 
ADD COST DUE TO REVISED TR. CONT.DRG. 
WAIVE PIPE DIR. & STOCKPILING (NO COST) 
ADD COST·WATER SERVICES·WINFLD WORK 
1. 1" LONG AND SHORT SERVICES 
2. 1.5" SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD·WAYNE TW 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12" WM AT CTY FRM RD-WlNFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-l2' DIP WATER MAIN 
84TR-l2' GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & ALTERATIONS IN WINFIELD 
24" DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R
WINFIELD WORK 
TIME EXTENSION-169 CALANDER DAYS 
REPAIR EXIST. PAVEMENT IN DWe-¥ARD 
ADD. COST·-MODIFICATIONS TO ROl(3 
ADD. COST-TR. CONT. REVISI0N#2·duooT 
ADD. COST·,sHEET PILING MOB/DEMbB 
AND BACKFILL AT WAYNE TWP. BRIDi>E 
REPAIR EXIST. 72' WEST RES. INF. VALVE 
WATERPROOF SIX EXIST. MH @ owe YARD 
ADD.COST -OVERTIME WORK, WINFIELD 
ADD. COST·· ELECT. DUCT BANK, ROV 4&5 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F, 
60.00 L.F. 
60.00 L.F, 
60.00 L.F. 
20.00 L.F, 
1.00 EA. 

200.00 L.F. 
500.00 L.F, 
300.00 L.F. 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S,Y, 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F, 

0.00 L.F, 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 L.S, 
0.00 L.S. 
0.00 L.S. 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 
$18.00 

$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

$2,808.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4,90 

$19,221.60 
$0.39 

$119,736.00 

$500,00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

$90.00 

$87.51 
$3,145.00 
$3,200.00 

$300.00 
$34.00 

$7,335.00 
$100.00 

$1,373.00 
$7,396.13 

$22,438.50 
$32,981.11 

$2,638.08 
$22,780.00 
$40,960.45 
$13,429.96 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060.00 
5.00 

10.00 
75.00 

156.00 
1,00 

130.00 

1.00 
1.00 
1.00 
1.00 

1.00 
1.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100,00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 

$2,808.17 
$2,697.00 

($8,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 
$5,109.00 

$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,569.70 
$17,455.00 

$10,800.00 

$355,290.60 
$15,725.00 
$32,000.00 
$22,500.00 

$5,304.00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,438.50 
$32,981.11 

$2,638.08 
$22,780.00 
$40,980.45 
$13,429.96 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,193.04 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 

$2,808.17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$7,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
$17,455.00 

$10,800.00 

$345,226.95 
$15,725.00 
$32,000.00 
$24,000.00 

$0,00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 
$32,981.11 

$2,638.08 
$22,780.00 
$40,960.45 
$13,429.96 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12,00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,193.04 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 

$2,808.17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$7,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
$17,455.00 

$10,800.00 

$345,226.95 
$15,725.00 
$32,000.00 
$24,000.00 

$0.00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 
$32,981.11 

$2,638.08 
$22,780.00 
$40,960.45 
$13,429.96 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0,00 

$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·3530 

34 

07/31/03 

AMOUNT 
$0.00 

0.00 
0.00 

$362,337.95 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300,00 

126.00 
1,443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
0.00 
0.01 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

115.00 
0.00 
0.00 

(5.00) 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 
0.00 

0.00 
0.00 
0.00 
0.00 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$4,864.86' 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

$0.00 
$11,622.80 

$0.00 
$0.00 

$1,197.36 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$10,063.65 
$0.00 
$0.00 

($1,500.00) 
$5,304.00 

$0.00 
$0.00 

$0.00 
$0.00 

$224.38 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 



Prepared 
for the 

DuPage Water Commission 
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. BENEFllf INCLUDED: 

1) REVENUE FROM WATER SALES 

2) RELIABILITY TO PRESENT CUSTOMERS 
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1W-3 WEST TRANSMISSION MAIN;'STUDY ROUTE 

ST. CHARLES RD. TO SOO LINE R.R • 
.JUNE 9, 200! 
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TW-3 WEST TRANSMISSION MAIN·SI'UDY ROUTE 
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LENGTH - 58,000 LF 
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NEW METERING 
STATION 

ROADWAY 
IMPROVEMENT 
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LEGEND: ,V"'~~_!lI EXiSTING ()\iVC PIPEUNES PROPOSED TW-3 PlPEIJNE 
POTENit.Al CUSTOMERS 
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, ""'~ . 

4 



TOTAL COST DIFFERENCE 
INTEREST YEARLY 

RATE PAYMENT 

4.500/0 



YEAR PROJECT 
COST 

$24,050,103 

YEARLY 
PAYMENT 

TOTAL 
COST DIFFERENCE 



PROJECTED INTEREST RATE - 5.50% 

PROJECT . YEARLY 
COST PAYMENJ: YEAR 

2004 $24,050,103 

$25,039,284 

.J.~~. _ - " . 

TOTAL 
COST 
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