DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

DUPAGE WATER COMMISSION
THURSDAY, NOVEMBER 13, 2008
7:30 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

1. Call to Order and Pledge of Allegiance
Il. Rol! Call

(Majority of the Commissioners then in office—minimum 7)
1. Public Comments (limited to § minutes per person)
V.  Approval of Minutes
- Regular Meeting of October 9, 2008

(Concurrence of a Majorily of those Commissioners Present, provided there is a quorum—minimumn 4)

RECOMMENDED MOTION: To approve the Minutes of the October 9, 2008
Regular Meeting of the DuPage Water Commission (Voice Vote).

V. Treasurer's Report — October 2008

{(Cencurrence of a Majority of those Commissicners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To accept the October 2008 Treasurer's Report (Voice
Vote).

Vi Committee Reports
A. Administration Committee
1. Report of 11/13/08 Administration Committee
2. Actions on ltems Listed on 11/13/08 Administration Committee Agenda
B. Engineering & Construction Committee
1. Report of 11/13/08 Engineering & Construction Committee

All visitors must present a valid drivers license or other government-issued photo identification, sign in at
the reception area and wear a visitor badge while at the DuPage Pumping Station.
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VI,
VIII.

2. Actions on ltems Listed on 11/13/08 Engineering & Construction Committee
Agenda

Finance Committee

1. Report of 11/13/08 Finance Committee

2. Actions on [tems Listed on 11/13/08 Finance Committee Agenda
Chairman’s Report

Omnibus Vote Requiring Majority Vote

Resolution No. R-56-08: A Resolution Directing Advertisement for Bids on a
Contract for the Construction of Corrosion Protection and Control for the South
Transmission Main (Contract TS-8/08)

(Concurrence of a Majority of the Appointed Commissioners—7)}

Resolution No. R-59-08: A Resolution Authorizing the Disposal of Certain
Personal Property Owned by the DuPage Water Commission

(Concurrence of a Majority of those Commissicners Presant, provided there is a quorum—minimum 4)

Resoclution No. R-63-08: A Resolution Awarding a Contract for the Supply of Self
Contained Breathing Apparatus (SCBA) and Associated Services and
Accessories

{Concurrence of a Majority of the Appointed Commissioners—7}

Resolution No. R-84-08: A Resolution Approving, Ratifying, and Accepting New
Pricing Exhibits to the Electricity Sales Agreement with Exelon Energy Company

(Concurrence of a Majority of the Appointed Commissioners—7)

RECOMMENDED MOTION: To adopt the items listed on the Majority Omnibus
Vote Agenda in a single group pursuant to the Omnibus Vote Procedures (Roll

Cali).
IX.
A.

Omnibus Vote Requiring Super-Majority or Special Majority Vote

Resolution No. R-57-08: A Resolution Directing Re-Advertisement for Bids on a
Contract for Valve Actuator Replacement (Contract VA-1/08)

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7}

Resolution No. R-58-08: A Resolution Directing Advertisement for Bids on a
Contract for Quick Response Electrical Work (Contract QRE-4/08)

(Affirmative Majority of the Appointed Commissioners, containing the vofes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)
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C. Resolution No. R-60-08: A Resolution Approving and Ratifying Certain Task
Orders under a Master Contract with Consocer Townsend Envirodyne Engineers,
Inc. at the November 13, 2008, DuPage Water Commission Meeting

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

D. Resolution No. R-62-08: A Resolution Approving and Ratifying Certain Work
Authorization Orders Under Quick Response Contract QR-8/08 at the November
13, 2008, DuPage Water Commission Meeting

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

RECOMMENDED MOTION: To adopt the items listed on the Super/Special
Majority Omnibus Vote Agenda in a single group pursuant to the Omnibus Vote
Procedures (Roll Call).

X. Old Business

A. Request by City of Naperville to Supplement Cost of Relocation of Transmission
Main at 75" Street and Washington Avenue

B. Resolution No. R-55-08: A Resolution Directing Advertisement for Bids on a
Contract for the Construction of South Transmission Main Relocation—75" and
Washington Streets, Naperville (Contract TS-7/08)

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appeinted
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

RECOMMENDED MOTION: To adopt Resolution No. R-55-08: A Resolution
Directing Advertisement for Bids on a Confract for the Construction of South
Transmission Main Relocation—75" and Washington Streets, Naperville (Contract

TS-7/08) (Roll Call).

C. Request by DuPage County for Delay of a Portion of the Capital Cost Recovery
Charge Payment

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7}

RECOMMENDED MOTION: To deny the informal request by DuPage County for a
further waiver of the capital cost recovery charge for the York Center service
area, and to repeal the conditional approval granted at the October 9, 2008, Board

meeting {Roll Call).

D. Summary of Action Taken Since Previous Meeting
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Xl New Business

- Resolution No. R-61-08: A Resolution Awarding a Contract for the Construction
of Electrical Generation Facility and Office/Garage Expansion for the DuPage
Pumping Station (Contract PSD-7/08)

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appeointed Commissioners—3 County + 3 Muni+1=7}

RECOMMENDED MOTION: To adopt Resolution No. R-61-08: A Resolution
Awarding a Contract for the Construction of Electrical Generation Facility and
Office/Garage Expansion for the DuPage Pumping Station (Contract PSD-7/08)
(Roll Call).

XIl.  Accounts Payable

(Affirmative Majorily of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appeinted
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

RECOMMENDED MOTION: To approve the Accounts Payable in the amount of
$44,981.02 subject to submission of all contractually required documentation
(Roll Call).

XIll.  Executive Session

{Concurrence of a Majority of those Commissioners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To go into Executive Session to discuss security
procedures pursuant to 5 ILCS 120/2(c){(8), to discuss matters related to
personnel pursuant to 5 ILCS 120/2(c)(1) and (2), to discuss acquisition of real
estate pursuant to 5 ILCS 120/2(c)(5), and/or to discuss pending, probable, or
imminent litigation pursuant to 5 ILCS 120/2(c}{11) (Roll Call).

RECOMMENDED MOTION: To come out of Executive Session (Voice Vote).

XIV. Action on Personnel Matters Discussed in Executive Session

(Concuirence of a Majority of the Appointed Cemmissioners—7)

XV. Adjournment

(Concurrence of a Majority of those Commissioners Present, provided there is a quorum—minimum 4)

Board/Agenda/Commission/Rem0811.doc
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MINUTES OF A MEETING OF THE
DUPAGE WATER COMMISSION
HELD ON THURSDAY, OCTOBER 9, 2008
600 E. BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order by Chairman S. Louis Rathje at 7:30 P.M.

Commissioners in attendance: L. Hartwig, W. Maio, G. Mathews, W. Mueller, W.
Murphy, A. Poole, F. Saverinog, D. Zeilenga, and L. Rathje

Commissioners Absent: T. Bennington, E. Chaplin, T. Elliott, and J. Zay

Also in attendance: Treasurer R. Thorn, R. Martin, R. M. Richter, T. McGhee, M.
Crowley, J. Schori, E. Kazmierczak, and J. Nesbitt

RECOGNITIONS, OATHS, AND PLAQUES

Chairman Rathje administered the official oath 1o reappointed Commissioner Larry
Hartwig, Municipal Representative District 1.

PUBLIC COMMENTS

None

APPROVAL OF MINUTES

Commissioner Murphy moved to approve the Minules of the September 11, 2008
Reqular Meeting of the DuPage Water Commission. Seconded by Commissioner
Mathews and approved by a Voice Vote,

Majority voted aye, with Commissioners Hartwig and Maio abstaining. Motion carried.

Commissioner _Mueller moved to approve the [Execuiive Session Minutes of the
September 11, 2008 Regular Meeting of the DuPage Water Commission. Seconded by
Commissioner Saverino and approved by a Voice Vote.

Majority voted aye, with Commissioners Hartwig and Maio abstaining. Motion carried.

TREASURER'S REPORT

Treasurer Thorn presented the Treasurer's Report for the month of September 2008
which showed receipts of $6,772,485.00, disbursements of $7,104,317.00, and a cash
and investment balance of $73,888,282.00.

Commissioner Poole moved to accept the September 2008 Treasurer's Report.
Seconded by Commissioner Zeilenga and unanimously approved by a Voice Vote.

All voted aye. Motion carried.


carolyn
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COMMITTEE REPORTS

Administration Commitfee

Even though there was no meeting due to the lack of a quorum, Commissioner Murphy
reported that the Committee members who were present favorably considered the
creation of a Document Management Specialist position within the Commission’s
organization. General Manager Martin advised that the Document Management
Specialist would assist in defining document management needs, goals, and objectives
and coordinate the implementation and maintenance of a comprehensive document
management program for the Commission. General Manager Martin further advised
that if the Board approved the creation of the position, then he planned to promote the
temporary recording secretary and GIS Intern, Jenessa Nesbitt, to the permanent, full-
time position, noting that Jenessa is in her second GIS internship at the Commission
and has proved herself in more than one field of work. General Manager Martin
concluded his report by noting that even though current personnel costs were currently
under budget, filling the position would result in a relatively small overage by fiscal year
end.

Commissioner Murphy moved to create the position of Document Management
Specialist within the Commission’s organization and to authorize the promotion of the
temporary_recording secretary _and GIS Intern {o that permanent, full-time position.
Seconded by Commissioner Mathews.

Commissioner Hartwig suggested it would be more appropriate for the Board to limit its
action to creating the position, leaving the appointment to the discretion of the General
Manager in accordance with the General Manager's authority under the By-Laws. After
Commissioner Murphy, with the consent of the seconder, amended his motion to limit
the Board's action fo creating the position, the amended motion to create the position of
Deocument Management Specialist  within_the Commission’s _organization was
unanimously approved by a Roll Call Vote:

Ayes: L. Hartwig, W. Maio, G. Mathews, W. Mueller, W. Murphy, A. Poole, F.
Saverino, D. Zeilenga, and L. Rathje

Nays: None
Absent: T. Bennington, E. Chaplin, T. Elliotf, and J. Zay

In response to Commissioner Mueller's guestion, General Manager Martin confirmed
that he did not intend to refill the GIS Intern position but, rather, the GIS Intern duties
would be included within the duties of the Document Management Specialist. General
Manager Martin also agreed to provide a copy of the job description for the Document
Management Specialist once finalized, together with the starting salary for that position,
as requested by Commissioner Hartwig.
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Engineering & Construction Committee

Commissioner Maio reported that the Engineering & Construction Committee
recommended that the request by the City of Naperville to supplement the cost of
relocation of the transmission main at 75" St. and Washington Ave. be deferred for
discussion at the end of the Regular Meeting Agenda due to the lengthy discussion that
might take place. Commissioner Maio concluded his report by noting that the
Engineering & Construction Committee recommended for approval all of the other items
on the Engineering & Construction Agenda.

Finance Committee

Commissioner Mathews reported that the Finance Committee recommended for
approval Resolution No. R-46-08: A Resolution Accepting the Proposal of Timothy W.
Sharpe for Actuarial Services, Resolution R-54-08: A Resolution Authorizing the
Electronic Transfer of FFunds for the Remittance of Vendor Payments; and the Insurance
Renewal. Commissioner Mathews explained that approval of the Electronic Funds
Transfer Resolution would eliminate, or at least reduce, manual processing of checks for
the remittance of payments to Commission vendors, and that the cost of the Insurance
Renewals had decreased by about $70,000 from last year's renewal, which represents
about a 20% reduction.

CHAIRMAN’'S REPORT

Chairman Rathje thanked the Village of Addison for recording the 2008 Water Quality
luncheon which featured Dr. Robert Morris discussing his book The Blue Death. He
stated that the video of the 2007 Water Conservation luncheon featuring Peter Annin
discussing his book The Great Lakes Water Wars was well received and has been
repeatedly played on public access cable channels.

MAJORITY OMNIBUS VOTE AGENDA

Commissioner Hartwig moved to adopt the items listed on the Majority Omnibus Voie
Agenda in_a single group pursuant to the Omnibus Vote Procedures. Seconded by
Commissioner Zeilenga and unanimously approved by a Roll Call Vote:

Majority Omnibus Vote

Ayes: L. Hartwig, W. Maio, G. Mathews, W. Mueller, W. Murphy, A. Poole, F.
Saverino, D. Zeilenga, and L. Rathie

Nays: None

Absent: T. Bennington, E. Chaplin, T. Elliott, and J. Zay
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ltem 1:

Htem 2:

ltem 3:

ltem 4.

Resolution No. R-49-08: A Resolution Awarding a Contract for Chain Link
Fencing and Gate Work at the DuPage Pumping Station—"Majority
Omnibus Vote”

Resolution No. R-50-08: A Resolution Authorizing the Disposal of Certain
Personal Property Owned by the DuPage Water Commission-“Majority
Omnibus Vote”

Resolution No. R-53-08: A Resolution Releasing Ceriain Executive
Session Meeting Minutes at the October 9, 2008, DuPage Water
Commission Meeting—"Majority Omnibus Vote”

Resolution No. R-54-08: A Resolution Authorizing the Electronic Transfer
of Funds for the Remittance of Vendor Payments—"Majority Omnibus
Vote”

SUPER/SPECIAL MAJORITY ONMNIBUS VOTE AGENDA

Commissioner Mueller moved to adoept the items listed on the Super/Special Majority

Omnibus Vote Agenda in a single group pursuant o the Omnibus Vote Procedures.

Seconded by Commissioner Saverino and unanimously approved by a Roll Call Vote:

Ayes:

Nays:
Absent:

ltem 1:

ftem 2:

ftem 3:

liem 4:

Super/Special Majority Omnibus Vote

L. Hartwig, W. Maio, G. Mathews, W. Mueller, W. Murphy, A. Poole, F.
Saverino, D. Zeilenga, and L. Rathje

None
T. Bennington, E. Chaplin, T. Elliott, and J. Zay

Resolution No. R-46-08: A Resolution Accepting the Proposal of Timothy
W. Sharpe for Actuarial Services~"Super/Special Majority Omnibus Vote”

Resoluticn No. R-47-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-8/08 at
the October 9, 2008, DuPage Water Commission Meeting—
“Super/Special Majority Omnibus Vote”

Resolution No., R-48-08: A Resolution Directing Advertisement for Bids on
a Contract for Valve Actuator Replacement (Contract VA-1/08)—
“‘Super/Special Majority Omnibus Vote”

Resolution No. R-51-08: A Resolution Approving a First Amendment fo
Task Order No. 21 Under the Master Contract with Consoer Townsend
Envirodyne Engineers, Inc.~“‘Super/Special Majority Omnibus Vote”
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Item 5: Resolution No. R-52-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QRE-3/07 at
the October 9, 2008, DuPage Water Commission Meeting—
“Super/Special Majority Omnibus Vote”

OLD BUSINESS

None

NEW BUSINESS

Commissioner Saverino moved fo purchase property and liability insurance coverage in
accordance with the September 10, 2008, Insurance Proposal prepared by Arthur J.
Gallagher Risk Management Services, Inc., for a total premium of $492 032.00.
Seconded by Commissioner Mathews and approved by a Roll Call Vote.

Ayes: L. Hartwig, G. Mathews, W. Mueller, W. Murphy, A. Poole, F. Saverino, D.
Zeilenga, and L. Rathje

Nays: None
Abstain: W. Maio
Absent: T. Bennington, E. Chaplin, T. Elliott, and J. Zay

Before moving on to the next Agenda item, General Manager Martin reported that he
recently met with representatives of DuPage County who indicated that the County
would be requesting, by letter, a further waiver of the capital cost recovery charge
(capital buy-in) for the York Center service area. According to the County
representatives, the portions of the DuPage County waterworks system serving the
York Center service area were “close” to being sold to the Village of Lombard.

General Manager Martin reminded the Board that it had approved, at its December
2007 meeting, a waiver of the capital cost recovery charge payment attributable to the
North Regional Water Facility and the York Center service areas until October 1, 2008,
subject to charging the capital cost recovery charge atiributable to the North Regional
Water Facility service area and/or the York Center service area from January 1, 2008, i,
at October 1, 2008, the portions of the DulPage County waterworks system serving the
North Regional Water Facility service area and/or the York Center service area, as the
case may be, were still in the possession of the County.

After Commissioner Mueller expressed his surprise at hearing that the proposed sale to
Lombard was close at hand, Commissioner Murphy moved 1o approve, subject fo
ratification and further refinement at the November 2008 Board meeting, a narrowly
defined time-limited waiver of the capital cost recovery charge for the York Center
service area. Seconded by Commissioner Hartwig and unanimously approved by a
Voice Vote.

5.
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ACCOQUNTS PAYABLE

Commissioner Mathews moved to approve the Accounts Payable in the amount of
$1,329.708.15 subject to submission of all confractually reguired documentation.
Seconded by Commissioner Mueller and unanimously approved by a Roll Call Vote:

Ayes: L. Hartwig, W. Maio, G. Mathews, W. Mueller, W. Murphy, A. Poole, F.
Saverino, D. Zeilenga, and L. Rathje

Nays: None
Absent: T. Bennington, E. Chaplin, T. Elliott, and J. Zay
EXECUTIVE SESSION

None

As reguested by the Engineering & Construction Committee, the Board then discussed
the request by the City of Naperville to supplement the cost of relocation of the
transmission main at 75" St. and Washington Ave. Commissioner Maio asked for a
presentation about the proposed pipeline realignment, which General Manager Martin
asked Pipeline Supervisor Kazmierczak to present.

Pipeline Supervisor Kazmierczak advised that the City of Naperville and the County of
DuPage have been working in partnership on a project designed to improve the flow of
both vehicular and pedestrian traffic at the intersection of 75" Street and Washington
Street in the City of Naperville. Pipeline Supervisor Kazmierczak further advised that
Commission maintains a 30" diameter steel watermain extending throughout the entire
length of the 75" Street limits of improvements. Pipeline Supervisor Kazmierczak
added that, through design changes, all but approximately 500 L.F. of conflict with the
Commission’s 30" main had been eliminated (down from approximately 3,000 L.F.), and
that the approximately 500 L.F. of relocation required is necessary solely {o avoid
conflict with the City’s proposed pedestrian tunnel, which proposed pedestrian
underpass crossing would have had litlle or no impact on Commission facilities if it had
been located along an alignment the City presented to the Commission at a design
meeting held with City representatives alone several years earlier. Pipeline Supervisor
Kazmierczak concluded his report by noting that the City has offered to reimburse the
Commission in an amount egual to 55% of the cost of relocation that the City estimates
to be between $150,000.00 and $300,000.00.

Commissioner Poole responded that the proposed pedestrian tunnel is solely a County
improvement, that the approximately 500 L.F. of relocation reguired is solely in County
right-of-way, and that the City is the designated lead agency under an
intergovernmental agreement with the County and is acting “on behalf of the County” in
requesting the Commission relocate its conflicting watermain.
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General Manager Martin countered that it was staff's understanding that the proposed
pedestrian tunnel is a City improvement and that the County is not paying any part of
the cost of the proposed pedestrian tunnel. General Manager Martin added that
historically, in cases of right-of-way conflicts with municipal facilities, the Commission
has always followed a “first in time; first in right” philosophy regarding relocation costs
such that, if new Commission facilities required the relocation of pre-existing municipal
facilities, the Commission would pick up the cost and vice versa.

In response to Commissioner Poole’s question concerning whether the Staff Attorney
had written an approving opinion to the City's atiorney, Staff Attorney Crowley advised
that she had orally advised the City’s attorney that the Commission has an express
statutory right to construct, maintain, and extend its water mains along, upon, under and
across any highway, street, alley or public ground in the state, including highways within
a municipality, as a proper use of highways, without payment of a fee, and that only
State and County highway authorities have an express statutory right to require
governmental utilities to relocate their facilities at their own cost only in highways under
their jurisdiction. As such, the Staff Attorney noted that she had prepared and
forwarded to the City’s attorney a draft intergovernmental agreement providing for the
relocation of the Commission's facilities at the City's sole cost and expense.

Commissioner Hartwig commented that if the proposed pedestrian tunnei is a County-
desired improvement in County right-of-way, then the County should write a letter to the
Commission requesting relocation of the conflicting facilities. Commissioner Mueller
agreed with Commissioner Hartwig, noting the County needed to explain the genesis of
the project and which party is requesting the proposed pedestrian tunnel.

Commissioner Murphy commented that acceding to Naperville’'s request would
establish a very bad precedent, that the October 3, 2008, letter from the City's
Department of Public Utilities—Water and Wastewater may not be entirely accurate,
that it seemed as if this was a Naperville project that the County is involved with, and
that he doubted the County would ask that the Commission relocate its facilities for the
proposed pedestrian tunnel.

Commissioner Maio then summarized the additional information that he and the other
Commissioners felt was needed before a decision could be made: (1) The justification
and methodology for the cost sharing proposed by Naperville, especially in light of the
County’s lack of any financial confribution toward the proposed pedestrian tunnel; (2) A
plan detailing existing and proposed City/County facilities together with Commission
existing and proposed relocated facilities; and (3) A letter from the County explaining
the genesis of the project, the party requesting the proposed pedestrian tunnel, and any
refocation of conflicting Commission facilities being requested by the County.
Commissioner Hartwig added a fourth item: The unique circumstances that would
distinguish Naperville's request from other municipal right-of-way conflicts.

Commissioner Maio moved {o table consideration of Naperville's request untit such iime
as staff obtained the additional information requested by the Board and representatives

7
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of the County and/or Naperville are in aitendance to make a formal presentation fo the
Board and answer questions regarding the project, its funding, and the request for the
Commission o share in the cost of relocation. Seconded by Commissioner Hartwig and
approved by a Roll Call Vote:

Ayes: L. Hartwig, W. Maio, G. Mathews, W. Mueller, W. Murphy, F. Saverino, D.
Zeilenga, and .. Rathje

Nays: A. Poole

Absent: T. Bennington, E. Chaplin, T. Elliott, and J. Zay

Commissioner Maio _moved to adjourn the meeting at 818 P.M. Seconded by
Commissioner Hartwig and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Commission/Rem0810.doc



2U PAGE WATER COMMISSION

TREASURE'S REPORT

STATEMENT OF REVENUES & EXPENDITURES
October 31. 2008

WATER SALES

SALES TAX
INVESTMENT INCOME
CTHER INCOME

TOTAL REVENUE

EXPENDITURES

PERSONAL SERVICES

PROFESSIONAL SERVICES
CONTRACTUAL SERVICES

INSURANCE

WATER SUPPLY COSTS

BOND PRINCIPAL & INTEREST EXPENSE
LANE AND RIGHT OF WAY

CAPITAL EQUIPMENT PURCHASES

TOTAL EXPENDITURES
REBATES
TRANSFER TO OTHER GOVERNMENTS

NET INCREASE / {DECREASE]} IN FUNDS

FUNDS CONSIST OF.

PETTY CASH

CASH AT BANK ONE

CASRH AT MB FINANCiAL LOCK BOX
CASH AT HARRIS BANK

HLLINGES FUNDS MONEY MARKET
JLLINGIS FUNDS PRIME FUND
GOVERNMENT MONEY MARKET FUNDS
U 3 TREASURY INVESTMENTS

U S AGENCY INVESTMENTS
CERTIFICATES OF BEPOSIT

TOTAL INVESTMENTS

TOTAL FUNGS

LUNRESTRICTED FUNDS
D

RESTRI
TOTALF

CURRENT MONTH

YEAR TO DATE

FY 2003 FY 2008 INC - (DEC) Y 2009 FY 2008 INC - (DEC)
4,031,730 2,932,529 1.098.201 2C,500.410 16,201.031 4,389,379
2.820,224 2,998,543 (178,319} 16,837,951 14,772,554 2,185,397

286,854 155,749 120,103 868,724 §62.871 208,853
7.137.808 8,085,821 1,040,987 38.408.085 31,636,456 5,771,828
354538 270113 84,423 2022237 1,754,124 288178
40,266 2.4714 37.785 241,628 56,260 175,369
5,429 94,242 (87.813) 48,826 171,514 {122,688)
500,278 - 500,278 559,677 40,753 518924
4,524,409 4,429,096 95,313 28.832.581 22,148,119 6.484,462
- - - 12,641,283 11,480,063 1,151,200
1.356.287 457,921 698,348 1.811,366 1.078438 792,508
6,782,185 5.253.843 1.528.342 45957 65¢ 36.689.318 §,268,351
- £0.060.000 -
- - - 13,000,000
242,878 {487,385} {47 545 584}

{20,052,552}

COctoper 3¢, 2008 October 31, 2007 INC - (DEC)
20C 806 -
7528 7.528 -
114,452 1.080 113,492
85,143 138.028 {73,830}
187.965 148354 39,512
260 Celober 31, 2007 % CHANGE
18 20% 2551% -37.3% 13.880.6821 21,761,380
24 72% 20 4% 26% G2.341 81:
; 4 80 28 4%, 3.073,
9 23% 1A% 18530
250% 0%
D £7% -228% 20,800




BATE: November 6, 2008

REQUEST FOR BOARD ACTION

AGENDA  Omnibus Vote Requiring Majority | ORIGINATING Pipeline
SECTION Vote DEPARTMENT

ITEM A Resolution Directing APPROVAL
Advertisement for Bids on a
Contract for the Construction of
Corrosion Protection and Control
for the South Transmission Main
(Contract TS-8/08)

Resolution No. R-568-08

Account Number: 01-60-6632

Pursuant to Resolution No. R-31-07, the Commission approved Task Order No. 6 to
the Master Contract with EN Engineering, LLC to review, analyze, and report findings
of the Commission’s existing South Transmission Main corrosion data, recommend
corrosion mitigation measure(s), design and prepare contract plans and specifications,
and provide bidding services in connection with & project to mitigate corrosion activity
on the South Transmission Main.

Approval of Resolution No. R-56-08 would authorize advertisement for bids on a
Contract for the Construction of Corrosion Protection and Control for the South
Transmission Main (Contract TS-8/08), and would establish all requirements necessary
for the bidding, for the awarding of the contract, and for the approval of the contractor’s
bonds.
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DUPAGE WATER COMMISSION

RESOLUTION NO. R-56-08

A RESOLUTION DIRECTING ADVERTISEMENT FOR BIDS
ON A CONTRACT FOR THE CONSTRUCTION OF CORROSION
PROTECTION AND CONTROL FOR THE SOUTH TRANSMISSION MAIN
(Contract TS-8/08)

BE IT RESOLVED by the Board of Commissioners of the DuPage Water
Commission as follows:

SECTION ONE: Advertisement for Bids. The General Manager is hereby

authorized and directed to advertise for bids for the contract entitled “Contract for the
Construction of Corrosion Protection and Control for the South Transmission Main—
Contract TS-8/08" (the “Contract”).

SECTION TWO:  Notice Inviting Bids. The Notice inviting bids on the Contract

shall be in substantialiy the form of the “Invitation for Bidder's Proposals” attached
hereto and by this reference incorporated herein and made a part hereof as Exhibit A.

SECTION THREE: Requirements for Bidding. Sealed envelopes or packages

containing proposals for the performance of the Coniract shall be submitted to the
Commission in accordance with the “General Instructions to Bidders” substantially in the
form attached hereto and by this reference incorporated herein and made a part hereof
as Exhibit B, and the “Special Instructions to Bidders” substantially in the form attached
hereto and by this reference incorporated herein and made a part hereof as Exhibit C..

SECTION FOUR: Awarding of Contract. The Commission will award the

Contract to the bidder whose proposal is deemed by the Commission {o be in the best
interests of the Commission and the public. The bidder who is to receive an award shall
be determined in accordance with Article VIII of the Commission By-lL.aws, the General

Instructions to Bidders substantially in the form attached hereto as Exhibit B, and the
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Resolution No. R-56-08

“Special Instructions to Bidders” substantially in the form attached hereto and by this
reference incorporated herein and made a part hereof as Exhibit C.

SECTION FIVE:  Approval of Bonds. The approval of the contractor's faithful

performance bonds shall be subject to the requirements set forth under the subheading
‘Performance and Payment Bonds” in the invitation for Bidder's Proposals attached
hereto as Exhibit A.

SECTION SIX: Effective Date. This resolution shall be in full force and

effect from and after its adoption.

AYES:

NAYS:

ABSENT:

ADOPTED this_ ~ dayof , 2008.

Chairman

ATTEST:

Clerk

Board/Resolutichs/R-56-08.doc
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DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
CORROSION PROTECTION AND CONTROL

FOR THE SOUTH TRANSMISSION MAIN
CONTRACT TS-8/08

INVITATION FOR BIDDER'S PROPOSALS

OWNER: ENGINEER: EN Engineering, LLC
DuPage Water Commission 7135 Janes Avenue
600 East Butterfield Road Woodridge, lllinois 60517

Elmhurst, Hlinois 60126-4642

1. Invitation o Bid

Owner invites sealed Bidder's Proposals for the Work described in detail in
the Contract and generally described as follows:

Furnish all labor, equipment, and materials for the installation of
alternating currenti rectifiers and sacrificial anode groundbeds at three
separate and discreet locations, and all other appurtenant Work, in
DuPPage County, lllinois.

The Work shall be performed at the following three separate and distinct sites that
collectively comprise the Work Site:

1. 2035 75" Street, Naperville, lllincis 60565—Naperville Church of
Christ

2. 2050 West 75™ Street, Woodridge, lllinois 60517—Center Point
Shopping Center

3. 142 Plainfield Road, Darien, lllinois 60561-Marion Hilis Bible
Church

2. Defined Terms

All terms capitalized in this Invitation for Bidder's Proposals and in the
other documents included in the Bid Package are defined in the documents included in
the Bid Package, as hereinafter defined, and shall have such defined meanings
wherever used.
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3. The Bid Package

The Bid Package consists of the following documents, all of which are by
this reference made a part of this Invitation for Bidder's Proposals as though fully set
forth herein:

(1) Invitation for Bidder's Proposals;

(2y  General Instructions to Bidders;

(3)  Special Instructions to Bidders;

(4) Addenda, if issued;

(5)  Bidder's Proposal;

(6)  Bidder's Sworn Acknowledgement;

(7} Bidder's Sworn Work History Statement;

{8)  Other Information Submitted by Bidder, if requested,

(9} Notice of Award; and

(10)  Contract, including all of its Attachments and Appendices, if any.

4. inspection and Examination

The Bid Package may be examined at the office of Owner and Engineer
as listed above. A copy of the Bid Package may be purchased at the office of Engineer
upon payment of $[TO BE DETERMINED] per set, which fee is nonrefundable.
Persons requesting documents to be sent by mail shall include an additional $10.00 per
set to cover postage and handling. In making copies of the Bid Package available to
prospective Bidders, Owner and Engineer do so only for the purpose of obtaining
Bidder's Proposals and such provision does not confer a license or grant for any other
use.

Each prospective Bidder shall, before submitting its Bidder's Proposal,
carefully examine the Bid Package. Each prospective Bidder shall inspect in detail the
Work Site and the surrounding area and shall familiarize itself with all local conditions,
including subsurface, underground and other concealed conditions, affecting the
Contract, the Work and the Work Site. The Bidder whose Bidder's Proposal is accepted
will be responsible for all errors in its Bidder's Proposal including those resulting from its
failure or neglect to make a thorough examination and investigation of the Bid Package
and the conditions of the Work Site and the surrounding area.

.
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5. Bid Opening

Owner will receive sealed Bidder's Proposals for the Work untit 1:00 p.m.,
local time, [TO BE DETERMINED], at Owner's office listed above, at which time, or as
soon thereafter as possible, ail Bidder's Proposals will be publicly opened and read
aloud. Bidders or their agents are invited to be present.

8, Bid Security, Bonds, and Insurance

A Bid Security. Each Bidder's Proposal shall be accompanied by a
security deposit of af least ten percent of the Bidder's Price Proposal in the form of (1) a
Cashier's Check or Certified Check drawn on a solvent bank insured by the Federal
Deposit Insurance Corporation and payable without condition to Owner or (2) a Bid
Bond in a form satisfactory to Owner from a surety company licensed to do business in
the State of lllinois with a general rating of A minus and a financial size category of
Class X or better in Best's Insurance Guide.

B. Performance and Payment Bonds. The successful Bidder will be
required to furnish a Performance Bond and a Labor and Material Payment Bond upon
award of the Contract, each in the penal sum of the full amount of the Contract Price, in
the forms included in Appendices to the Contract and from a surety company meeting
the requirements set forth above. Each Bidder's Proposal must be accompanied by a
fetter from such a surety company stating that it will execute Bonds on forms provided
by, or atherwise acceptable to, Owner, upon award of the Contract to Bidder.

C. Insurance. The successful Bidder wiil be reguired to furnish
cerlificates and policies of insurance as required by Section 4.2 of the Contract upon
award of the Contract. Each Bidder's Proposal must be accompanied by a letter from
Bidder's insurance carrier or ifs agent cerlifying that said insurer has read the
reguirements set forth in the Contract and will issue the required certificates and policies
of insurance upon award of the Contract to Bidder.

DATED this [TO BE DETERMINED] day of [TO BE DETERMINED], 2008.

DUPAGE WATER COMMISSION

By:  /s/ Robert L. Martin
General Manager
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DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
CORROSION PROTECTION AND CONTROL

FOR THE SOUTH TRANSMISSION MAIN
CONTRACT TS-8/08

GENERAL INSTRUCTIONS TO BIDDERS

1. interpretation of Documents Included in Bid Package

A Defined Terms. All terms capitalized in these General Instructions
to Bidders and in the other documents included in the Bid Package are defined in the
documents included in the Bid Package and shall have such defined meanings
wherever used.

B. Implied Terms. If any personnel, equipment, materials, or supplies
that are not directly or indirectly set forth in the Contract are nevertheless necessary to
the proper provision, performance, and completion of the whole of the Work in
accordance with the intent of the Contract, each prospective Bidder shall understand
such personnel, equipment, materials, or supplies to be implied and shall provide for
such personnel, equipment, materials, or supplies in its Bidder's Proposal as fully as if it
were particularly described.

C. Information Provided by Owner or Engineer. When information
pertaining to subsurface, underground or other concealed conditions, scils analysis,
borings, test pits, utility locations or conditions, buried structures, condition of existing
structures, and other preliminary investigations is distributed with the Bid Package, or
such information is otherwise made available to any prospective Bidder by Owner or
Engineer, such information is distributed or made available solely for the convenience of
such prospective Bidder and is not part of the Bid Package. Owner and Engineer
assume no responsibility whatever in respect to the sufficiency or accuracy of any such
information, and there is no guaranty or warranty, either expressed or implied, that the
conditions indicated are representative of those existing throughout the Work or the
Work Site, or that the conditions indicated are representative of those existing at any
particular location, or that unanticipated conditions may not be present.

D. Addenda. No interpretation of the documents included within the
Bid Package will be made except by written addendum duly issued by Owner or
Engineer ("Addendum™. No interpretation not contained in an Addendum shall be valid
or have any force or effect whatever, nor entitle any Bidder to assert any claim or
demand against Owner or Engineer on account thereof.
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All Addenda issued prior to the opening of Bidder's Proposals shall
become a part of the Bid Package. Each prospective Bidder shall be responsible for
inguiring from time to time as to the avaitability of Addenda.

If any prospective Bidder is in doubt as to the true meaning of any part of
the Bid Package, such prospective Bidder shall submit to Owner or Engineer a written
request for an interpretation thereof as far in advance of the scheduled opening of
Bidder's Proposals as possible.

Owner shall use its best efforts to issue Addenda in response to all valid,
appropriate, and timely inquiries, but accepts no responsibility for doing so. Inquiries
not answered by Addenda shall be considered invalid, inappropriate, or untimely
inquiries.

2. Caloulation of Unit Price Proposals

On all items for which Bidder's Proposals are to be received on a unit price
basis, the approximate quantities stated in the Schedule of Prices are Engineer's
estimate only for Owner's convenience in comparing Bidder's Proposals and shall not
be relied upon by prospective Bidders. Each prospective Bidder shall, before submitting
its Bidder's Proposal, make its own estimate of the quantities of Unit Price Hems
required to complete the Work and shall determine its Price Proposal for each Unit Price
ltem in fight of its own estimate.

3. Prevailing Wages

In accordance with the Prevailing Wage Act, 820 [ILCS 130/0.01 et seq.,
not less than the prevailing rate of wages for similar work in the locality in which the
Work is to be performed shall be paid to all laborers. A copy of Owner's ordinance
ascertaining the prevailing rate of wages, in effect as of the date of the Invitation for
Bidder's Proposals, is included in the Bid Package. If the llfinois Department of Labor
revises the prevailing rate of hourly wages to be paid, the revised rate shall apply to the
Contract.

4, Taxes and Benefits

Owner is exempt from state and local sales, use, and excise taxes.
Bidder's Price Proposal shall not include any such taxes. A letter of exemption will be
provided to the successful Bidder, if necessary. Owner will not reimburse, nor assist the
successful Bidder in obtaining reimbursement for, any state or local sales, use or excise
taxes paid by the successful Bidder.

Bidder's Price Proposal shall include all other applicable federal, state,
and local taxes of every kind or nature applicable to the Work as well as all taxes,
contributions, and premiums for unemployment insurance, old age or retirement
benefits, pensions, annuities or other similar benefits.

9.
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5. Permiis and Licenses

Except as otherwise expressly provided in Attachment A to the Contract,
Bidder's Price Proposal shall include the cost of obtaining all permits, licenses, and
other approvals and authorizations required by law for performance of the Work. [f shall
be the sole responsibility of each prospective Bidder to determine the applicable
permits, licenses, and other approvals and authorizations and no extra compensation
shall be paid by Owner for the successful Bidder's fallure fo include these costs in its
Bidder's Proposal.

8. Preparation of Bidder's Proposal

Bidder's Proposals to enter into the Contract for the Work shall be made
only on the blank Bidder's Proposal form furnished by Owner and included in the Bid
Package. The Bidder's Proposal form included in the Bid Package may be removed
from the Bid Package prior to preparation for submission.

Entries on the Bidder's Proposal form shall be typed or legibly written in
ink. Price Proposals are to be written by words and by figures as provided on the
Bidder's Proposal form. In case of any conflict, words shall prevail. In case of any error
in adding or multiplying individual items, the prices listed for individual items shall
controf over any incorrect total of such items. A Bidder's Proposal may be rejected if it
does not contain a requested price for each and every item named in the Bidder's
Proposal form or may be interpreted as bidding “no charge” to Owner for any item left
blank.

Frospective Bidders are warned against making alterations of any kind to
the Bidder's Proposal form or to any entry thereon. Bidder's Proposals that contain
omissions, conditions, alterations, or additions not called for may be rejected or
interpreted so as {o be most favorable to Owner.

Each Bidder shall securely staple into its Bidder's Proposal a copy of each
Addendum issued and shall include in the place provided therefor in the Bidder's
Proposal form a listing of all such Addenda.

Each Bidder shall complete and securely staple into its Bidder's Proposal
the Bidder's Sworn Acknowledgement and the Bidder's Sworn Work History Statement
included in the Bid Package, and shall staple into its Bidder's Proposal the Bid Security
and the surety and insurance commitment letters as specified in the Invitation for
Bidder's Proposals.

Every Bidder submitting a Bidder's Proposal shall be conclusively deemed
to have evidenced an intention to be bound thereby whether or not the requirements for
signing Bidder's Proposals found in Section 7 of these General Instructions to Bidders
are satisfied. However, any Bidder's Proposal that fails to comply with Section 7 of
these General Instructions to Bidders may nevertheless be rejected.

.3-
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Bidder's Proposals that are not submitted on the Bidder's Proposal form
furnished by Owner or that are not prepared in accordance with these General
Instructions to Bidders may be rejected. If a deficiently prepared Bidder's Proposal is
not rejected, Owner may demand correction of any deficiency and award the Contract to
Bidder upon satisfactory compliance with these General Instructions to Bidders.

7. Signature Reauirementis

A. Bidder's Proposals. The following requirements shall be observed
in the signing of each Bidder's Proposal:

(1)  Corporations. Each Bidder's Proposal submitted by a
corporation shall be signed by the President or other
authorized officer of the corporation and shall also bear the
attesting signature of the Secretary or Assistant Secretary of
the corporation.

(2)  Partnerships. Each Bidder's Proposal submitied by a
partnership shall be signed by all of its general partners or
by an attorney-in-fact.

(3) individuals. Each Bidder's Proposal submitted by an
individual shall be signed by such individual or by an
attorney-in-fact.

(4y  Joint Ventures. Each Bidder's Proposal submitted by a joint
venture shall be signed by each signator of the joint venture
agreement by which such joint venture was formed in
accordance with the applicable provisions of (1), (2), and (3)
above or by an attorney-in-fact.

When requested by Owner, satisfactory evidence of the authority of the person or
persons signing on behalf of Bidder shalt be furnished.

B. Other Documents. The signature requirements set forth in
Subsection 7A shall apply to all other documents in the Bid Package required to be
executed by Bidder, Bidder's sureties and Bidder's insurance representatives as well as
to the Contract, the Contractor's Certification, and all other required documentation
related to the Contract.

8. Bid Security

A. Required Bid Security. Every Bidder's Proposal shall be
accompanied by bid security in the form of a Cashier's Check, Certified Check or Bid
Bond as specified in the Invitation for Bidder's Proposals (“Bid Security”), which Bid
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Security shall stand as a guaranty that (1) Bidder will submit all additional information
requested by Owner; (2) if such Bidder's Proposal is accepted, Bidder will timely file the
Bonds and the certificates and policies of insurance required by the Contract; and (3) if
such Bidder's Proposal is accepied, Bidder will timely execute the Contract, the
Contractor's Certification, and all other required documentation related to the Contract.

B. Return _of Bid Security. Bid Security submitted in the form of
Cashier's Checks or Certified Checks will be returned within five days after execution of
the Contract by Owner. Bid Bonds will not be returned unless otherwise requested by
Bidder,

C. Liguidated Damages. If a Bidder fails to timely submit all additional
information requested by Owner, or if the successful Bidder fails to timely and properly
submit all required Bonds, certificates and policies of insurance, or if the successful
Bidder fails to timely and properly execute the Contract, the Contractor's Certification,
and all other required documentation related to the Contract, it will be difficult and
impracticable to ascertain and determine the amount of damage that Owner will sustain
by reason of any such failure. For such reason, every Bidder shall, by submitting its
Bidder's Proposal, be deemed to agree that Owner shall have the right, at its option in
the event of any such default, to retain or recover as reasonably estimated liguidated
damages, and not as a penalty, the entire amount of the Bid Security or ten percent of
the Bidder's Price Proposal, whichever is greater, or to exercise any and all equitable
remedies it may have against the defaulting Bidder.

9. Submission of Bidder's Proposal

One copy of each Bidder's Proposal, properly signed, together with all
other required documents, shall be enclosed in a sealed envelope or package and shall
be addressed and delivered to the place, before the time, and in the manner designated
in the Invitation for Bidder's Proposals. All Bidder's Proposals received afier the time for
the opening of bids specified in the Invitation for Bidder's Proposals will be returned
unopened.

Each sealed envelope or package containing a Bidder's Proposal shall be
identified as such and shall be marked with the title of the Contract and Bidder's full
legal name. All Addenda will be considered part of each Bidder's Proposal whether
attached or not.

10. Withdrawal of Bidder's Proposal

Any Bidder's Proposal may be withdrawn at any time prior to the opening
of any Bidder's Proposal, provided that a request in writing, executed by Bidder in the
manner specified in Section 7 of these General Instructions to Bidders, for the
withdrawal of such Bidder's Proposal is filed with Owner prior to the opening of any
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Bidder's Proposal. The withdrawal of a Bidder's Proposal prior to opening of any
Bidder's Proposal will not prejudice the right of Bidder to file a new Bidder's Proposal.

No Bidder's Proposal shall be withdrawn without the consent of Owner for
a period of 60 days after the opening of any Bidder's Proposal. Any Bidder's Proposal
may be withdrawn at any time following the expiration of said 60 day period, provided
that a request in writing, executed by Bidder in the manner specified in Section 7 of
these General Instructions to Bidders, for the withdrawal of such Bidder's Proposal is
filed with Owner after said 60 day period. If no such request is filed, the date for
acceptance of such Bidder's Proposal shall be deemed to be extended untii such a
request is filed or untit Owner executes a Contract pursuant to the Invitation for Bidder's
Froposals or until Owner affirmatively and in writing rejects such Bidder's Proposal.

11.  Qualification of Bidders

A. Factors. Owner intends to award the Contract only to a Bidder that
furnishes satisfactory evidence that it has the requisite experience, ability, capital,
facilities, plant, organization and staffing to enable it to perform the Work successfully
and promptly and to complete the Work for the Contract Price and within the Contract
Time,

B. Additional Information. Owner reserves the right to require from
any Bidder, prior to award of the Contract, a detailed statement regarding the business
and technical organizations and plant of Bidder that is available for the Work.
Information pertaining to financial resources, experience of personnel, contract defaults,
litigation history, and pending construction projects may also be requested.

C. Final Determination. The final selection of the successful Bidder
shall be made on the basis of the amount of the Bidder's Price Proposals, Owner's prior
experience with the Bidders, Owner's knowledge of the Bidders' performance on other
relevant projects, any additional information submitted by Bidders to satisfy Owner that
Bidders are adequately prepared to fulfill the Contract, and all other relevant facts or
matters mentioned in the Bid Package or that Owner may legally consider in making its
determination.

12. Disgualification of Bidders

A More Than One Bidder's Proposal. No more than one Bidder's
Proposal for the Work described in the Contract shall be considered from any single
corporation, partnership, individual or joint venture, whether under the same or different
names and whether or not in conjunction with any other corporation, partnership,
individual or joint venture. Reasonable grounds for believing that any corporation,
partnership, individual or joint venture is interested in more than one Bidder's Proposal
for the Work may cause the rejection of all Bidder's Proposals in which such
corporation, partnership, individual or joint venture is interested. Nothing contained in
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this Subsection 12A shall prohibit any single corporation, partnership, individual or joint
venture, whether under the same or different names and whether or not in conjunction
with any other corporation, partnership, individual or joint venture, from submitting a bid
or quoting prices to more than one Bidder for equipment, materials and supplies or labor
to be furnished as a subcontractor or supplier.

B. Collusion. If there are reasonable grounds for believing that
collusion exists among any Bidders, all Bidder's Proposals of the participants in such
collusion will not be considered.

C. Default. If a Bidder is or has been in default on a contract with
Owner or in the payment of monies due Owner, its Bidder's Proposal will not be
considered.

13. Award of Contract

A Reservation of Rights. Owner reserves the right to accept the
Bidder's Proposal that is, in its judgment, the best and most favorable to the interests of
Owner and the public; to reject the low Price Proposal; to accept any item of any
Bidder's Proposal; to reject any and all Bidder's Proposals; to accept and incorporate
corrections, clarifications or modifications following the opening of the Bidder's
Proposals when to do so would not, in Owner's opinion, prejudice the bidding process or
create any improper advantage to any Bidder, and to waive irregularities and
informalities in the bidding process or in any Bidder's Proposal submitted; provided,
however, that the waiver of any prior defect or informality shall not be considered a
waiver of any future or similar defects or informalities, and Bidders should not rely upon,
or antficipate, such waivers in submitiing their Bidder's Proposals.

B. Firm Offers. All Bidder's Proposals are firm offers to enter into the
Contract and no Bidder's Proposals shall be deemed rejected, notwithstanding
acceptance of any other Bidder's Proposal, until the Contract has been executed by
both Owner and the successful Bidder or until Owner affirmatively and in writing rejects
such Bidder's Proposal.

C. Time of Award. 1t is expected that the award of the Contract, if it is
awarded, will be made within 60 days following the opening of the Bidder's Proposals.
Should administrative difficulties be encountered after the opening of the Bidder's
Proposals, including the annulment of any award, that may delay an award or
subsequent award beyond such 60 day period, Owner may accept any Bidder's
Proposal for which the date for acceptance has been extended as provided in
Section 10 of these General Instructions to Bidders in order to avoid the need for
readvertisement. No Bidder shall be under any obligation to extend the date for
acceptance of its Bidder's Proposal. Failure of one or more of the Bidders or their
sureties to extend the date for acceptance of its Bidder's Proposal shall not prejudice
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the right of Owner to accept any Bidder's Proposal for which the date for acceptance
has been extended.

14. Notice of Award; Effective Date of Award

If the Contract is awarded by Owner, such award shall be effective when a
Notice of Award in the form included in the Bid Package has been delivered to the
successful Bidder (“Effective Date of Award”), Owner will prepare five copies of the
Contract based upon Bidder's Proposal and will submit them fo the successful Bidder
with the Notice of Award.

15. Closing of Contract

A. Closing Date. Unless otherwise stated in the Notice of Award, the
successful Bidder shall satisfactorily complete all Conditions Precedent to Closing
before, and the Contract and all related documents shall be executed, submitted and
exchanged by Owner and Bidder ("Closing”) on, the tenth day following the Effective
Date of Award or within such extended period as Owner may, in the exercise of its sole
discretion, authorize in writing after issuance of the Notice of Award ("Closing Date™).

B. Conditions Precedent to Closing. On or before the Closing Date,
the successful Bidder shall: (1) sign (see Section 7), date as of the Closing Date, and
submit to Owner all five copies of the Contract, the Contractor's Certification, and all
other required documentation related to the Contract on or before the Closing Date; and
(2) submit five executed copies of all required Bonds dated as of the Closing Date and
all certificates and policies of insurance (see Contract, Article IV) ("Conditions
Precedent to Closing™).

Failure to timely execute or submit any of the aforesaid documents shall
be grounds for the imposition of fiquidated damages as more specifically set forth in
Section 8 above. If the submitted documents or any of them fail o comply with these
General Instructions to Bidders or the Contract or are not timely executed and
submitted, Owner may, in its sole discretion, annul the award or allow the successful
Bidder an opportunity to correct the deficiencies.

In no event will Owner execute the Contract until any and all such
deficiencies have been cured or Owner has received adequate assurances, as
determined by Owner, of complete and prompt performance.

C. Closing. At the Closing, and provided that all documents required
to be submitted prior to or at the Closing have been reviewed and determined by Owner
to be in compliance with these General Instructions to Bidders and the Contract, or
assurances of complete and prompt performance satisfactory to Owner have been
received, Owner shall execute all copies of the Contract, retain three copies of the
completed Contract, and tender two copies to the successful Bidder at the Closing. The
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successful Bidder shall tender one copy to its surety company or companies. The
successful Bidder or its agent shall be present at the Closing.

16. Failure to Close

A. Annulment of Award; Liquidated Damages. The failure or refusal of
a successful Bidder to comply with the Conditions Precedent to Closing or to Close shall
be just cause for the annulment of the award and the imposition of liquidated damages
or the exercise of equitable remedies, both as more specifically set forth in Section 8
above.

B. Subseguent Awards. Upon annulment of an award, Owner may
accept, and award a Contract based on, any other Bidder's Proposal as Owner, in its
sole judgment, deems to be the best or may invite new Proposals or may abandon the
hidding process or the Work.




EXHIBIT C



DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
CORROSION PROTECTION AND CONTROL

FOR THE SOUTH TRANSMISSION MAIN
CONTRACT TS-8/08

SPECIAL INSTRUCTIONS TO BIDDERS

1. Special Bidding Considerations

A. Work Site. The three discrete sites that collectively comprise the
Work Site are adjacent to Owner’s 36" South Transmissicn Main, the location of which
is generally shown on the [TO BE DETERMINED] sheets of the Contract Drawings.
Owner and Engineer assume no responsibility whatever in respect to the sufficiency or
accuracy of such information and such information is not guaranteed. Bidders may
examine at the offices of Owner and Engineer the "Drawings of Record” for the 36"
South Transmission Main to which the Corrosion Protection and Control to be
constructed under the Contract will be attached. Such information is made available
solely for the convenience of Bidders and is not guaranteed. Bidders are directed to
Section 1 of the General Instructions to Bidders for provisicns related to the improper
use of this information.

B. Indeterminate Unit Prices. All of the Indeterminate Unit Price ltems
set forth in Part [TO BE DETERMINED] of the Schedule of Prices included in the
Bidder's Proposal form are established for the possible adjustment to the Work. Any
such Work shall be performed only pursuant to Owner’s specific order in writing. All of
the Indeterminate Unit Price ltems specified shall be performed in accordance with the
Contract and the amount of the equitable adjustment in the Contract Price for any such
Work ordered by Owner that can be classified under one or more of the Indeterminate
Unit Price ltems shall be determined in accordance with the Indeterminate Unit Prices
set forth in the Bidder's Proposal in the same manner as provided for Unit Prices under
the Contract.

C. Last Minute Changes. If there is a "last minute change” in price for
any Unit or Indeterminate Unit Price Item named in the Bidder's Proposal form, Bidders
may inciude in the place provided therefor in the Schedule of Prices included in the
Bidder's Proposal a listing of all such changes, to avoid changing the tabulated
extension of the affected Unit or Indeterminate Unit Price ltem and resulting subtotals
and Contract Price Total: provided, however, that the amount or amounts shown tc be
added to or deducted from the Contract Price Total for such Unit or Indeterminate Unit
Price Item (i) shall not be utilized as an alternate to supplying a separate requested
price for each and every item named in the Bidder's Proposal form and (ii) shall be
based on Unit or Indeterminate Unit Price ltems that fully comply, without exception, to
the Specifications included in this Bid Package and all other requirements of the
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Contract. Any Bidder's Proposa!l that fails to_indicate whether the amount or
amounts shown are o be added to or deducted from the Contract Price Total for
such Unit or Indeterminate Unit Price ltem may be rejected or may be interpreted
as a “deduct.”

2. Special Construction Considerations

A. Scheduling. Bidders are specifically instructed to note that Owner
may, in the exercise of its sole discretion, delete or impose special starting date
limitations on any portion of the Work to be performed. In the event Owner deletes any
Work, Bidders or Contractor, as the case may be, shall not dispute or complain of such
deletion nor assert that there was any misunderstanding in regard to the nature or
amount of the Work to be done. In addition, any deletion or specially imposed starting
date limitations shall not constifute the basis of a claim for damages or anticipated
profits on Work affected by such deletion or timing constraints nor entitle the successful
Bidder to any compensation or damages therefor. Bidders are directed to Article 1l of
the Contract included in this Bid Package for provisions related to changes and delays.

SUBJECT TO THE LIMITATIONS SET FORTH BELOW WITH
RESPECT TO PROPERTY ACQUISITION, BIDDERS ARE SPECIFICALLY
INSTRUCTED TO NOTE THAT THE SUCCESSFUL BIDDER SHALL BE REQUIRED
TO PRIORITIZE THE WORK AMONG THE THREE DISCRETE SITES THAT
COLLECTIVELY COMPRISE THE WORK SITE SUCH THAT THE INSTALLATION
OF THE GROUNDBED WITH THE GREATEST POTENTIAL FOR MITIGATING
INDUCED AC ELECTRICAL CURRENT CURRENTLY PRESENT ON OWNER’S
SOUTH TRANSMISSION MAIN 1S PROVIDED, PERFORMED, AND COMPLETED
FIRST, THE GROUNDRED WITH THE SECOND GREATEST POTENTIAL FOR
MITIGATING INDUCED AC ELECTRICAL CURRENT CURRENTLY PRESENT ON
OWNER’S SOUTH TRANSMISSION MAIN IS PROVIDEDR, PERFORMED, AND
COMPLETED SECOND, AND SO FORTH UNTIL. ALL WORK 1S FULLY PROVIDED,
PERFORMED, AND COMPLETED. IN ADDITION, ONCE CONSTRUCTION
OPERATIONS BEGIN AT ANY ONE OR MORE OF THE THREE DISCRETE SITES
THAT COLLECTIVELY COMPRISE THE WORK SITE, THE SUCCESSFUL. BIDDER
SHALL BE REQUIRED TO CONTINUQUSLY PROSECUTE ALL WORK WITHIN
SUCH DISCRETE SITE TO COMPLETION, INCLUDING WITHOUT LIMITATION
FINAL RESTORATION (WEATHER PERMITTING).

NOTWITHSTANDING THE FOREGOING, HOWEVER, BIDDERS ARE
ALSQO SPECIFICALLY INSTRUCTED TO NOTE THAT THE SUCCESSFUL BIDDER
SHALL. NOT WORK ON PROPERTY REQUIRING THE OBTAINING OF AN
EASEMENT OR OTHER AGREEMENT UNTIL. OWNER HAS OBTAINED THE
NECESSARY EASEMENT OR OTHER AGREEMENT. IN ADDITION, THE
SUCCESSFUL. BIDDER SHALL BE ALLOWED AND REQUIRED TO SCHEDULE
THE WORK AS NECESSARY TO PERFORM THE WORK AT OR BY THE TIMES
SPECIFIED IN THOSE AGREEMENTS,



SPECIAL INSTRUCTIONS

BIDDERS ARE DIRECTED TO SECTION [TO BE DETERMINED] OF
ATTACHMENT D TO THE CONTRACT INCLUDED IN THIS BID PACKAGE FOR A
FURTHER DESCRIPTION OF THE SPECIAL SCHEDULING REQUIREMENTS FOR
THE WORK.

B. Permits. As noted in Attachment A to the Contract included in this
Bid Package, the successful Bidder shall be required to obtain, pay for, and furnish to
Owner copies of, all permits, licenses and other governmental approvals and
authorizations necessary in connection with the Work, including without limitation all
bonds and insurance coverages requested in connection therewith, The successful
Bidder shall be required to pay all fees, give all notices and take all other necessary
actions that may be necessary to insure that the Work is performed in accordance with
all applicable laws. The successful Bidder shall be required to make all necessary
arrangements for carrying out the Work with the utility companies and any authorities
involved.

The following Persons may be contacted in reference to the above:
[TO BE DETERMINED]

IT IS THE SUCCESSFUL BIDDER’S RESPONSIBILITY TO CONFIRM
OR ESTABLISH ALL SUCH AGENCIES AND THEIR REQUIREMENTS,
ESPECIALLY IN RELATIONSHIP TO BONDING, INSURANCE, PERMITS, AND
TRAFFIC CONTROL AND PROTECTION. BIDDERS ARE DIRECTED TO
ATTACHMENT D TO THE CONTRACT INCLUDED IN THIS BID PACKAGE FOR
SPECIAL INSURANCE AND BONDING REQUIREMENTS.

C. Site Agreements. The successful Bidder shall be required to
familiarize itself with the provisions of all applicable easements or other agreements
between Owner and the various property owners on whose property the Work is to be
performed, and to comply therewith. Bidders may examine at the offices of Owner
available easement or other agreements pertaining to the sites where the Work is to be
performed on property not owned by Owner. On all other lands, the successful Bidder
shall have no rights unless it obtains them from the proper parties. The successtul
Bidder shall not work on property requiring the obtaining of an easement or other
agreement until Owner has obtained the necessary easement or other agreement.

Attachment D to the Contract included in this Bid Package delineates
some but not all of the special requirements for Work o be performed on both public
and private property not owned by Owner. The successful Bidder shall be required to
comply with all of the terms and conditions of such intergovernmental, easement or
other agreement whether or not separately specified in Attachment D to the Contract.
In addition, some of the requirements delineated are taken from intergovernmental,
easement or other agreements which have not yet been finalized. Accordingly, Bidders
are instructed to note that the terms and conditions of any such non-final agreements



SPECIAL INSTRUCTIONS

may be subject to change and that additional special requirements may be added at a
later date.



REQUEST FOR BOARD ACTION

DATE: November 7, 2008

AGENDA Omnibus Vote Requiring Majority | ORIGINATING Administration
SECTION Vote DEPARTMENT
ITEM A Resolution Authorizing the APPROVAL

Disposal of Certain Personal
Property Owned by the DuPage
Water Commission

Resolution No. R-59-08

Account Number: N/A

Resolution No. R-59-08 is’ a Resolution Authorizing the Disposal of Certain Personal
Property Owned by the DuPage Water Commission.
General Manager to dispose of the assets listed on Exhibit A to the Resolution because

these assets are no longer useful to the Commission.

The Resolution authorizes the

MOTION: To approve Resolution No. R-59-08.
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DUPAGE WATER COMMISSION

RESOLUTION NO. R-59-08

A RESOLUTION AUTHORIZING THE DISPOSAL
OF CERTAIN PERSONAIL. PROPERTY
OWNED BY THE DUPAGE WATER COMMISSION

WHEREAS, the DuPage Water Commission is authorized to sell or otherwise
dispose of personal property pursuant to 65 ILCS 5/11-135-6; and

WHEREAS, in the opinion of the Board of Commissioners of the DuPage Water
Commission, it is no longer necessary or useful to or for the best interests of the
DuPage Water Commission to retain the personal property now owned by it and
described in Exhibit A attached hereto and by this reference incorporated herein and
made a part hereof (the “Property”);

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION__ONE: The Board of Commissioners of the DuPage Water

Commission hereby finds and determines that the Property is no longer necessary or
useful fo the DuPage Water Commission and the best interests of the DuPage Water
Commission will be served by its disposal.

SECTION_TWO: The General Manager is hereby authorized to dispose of the

Property in such manner as the General Manager shall determine.
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Resolution No. R-59-08

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.

AYES:

NAYS:

ABSENT:

ADOPTED this __ day of , 2008.

Chairman

ATTEST:

Clerk

Board\Resolutions\R-58-08.doc



Resolution No. R-59-08

EXHIBIT A
Quantity DWC Inventory Description
Number
11 N/A Nextel I58SR Cellular Phones
3 N/A Nextel 1730 Cellular Phones
5 N/A Nextel 1560 Cellular Phones
1 N/A Nextel 1355 Cellular Phone
1 1211 Desk (Damaged)
1 1270 Computer (Defective)
1 1298 Computer (Defective)




DATE: November 6, 2008

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Majority | ORIGINATING  Operations / Safety

SECTION Vote DEPARTMENT Coordinator A \/\
maun
ITEM A Resolution Awarding a Contract | APPROVAL /M Vool
for the Supply of Self Contained LY
Breathing Apparatus (SCBA) and WA

@

Associated Services and & J \ !/ﬂfl 5%
Accessories e g
AR /) ;

Resolution No. R-63-08 ”

I i

P

Account Number: 01-60-8627

The approved Management Budget for Fiscal Year 2008-2009 included $10,000 in account number
01-60-6627 for replacement Self Contained Breathing Apparatus (SCBA) equipment known to be
exceeding its life expectancy. SCBA is emergency equipment necessary to perform rescues,
confined space entries or emergency work in atmospheres that are determined to be immediately
dangerous to life or health.

However, while conducting a SCBA needs assessment for all affected departments, it was
determined that the Commission needed to purchase addilional quantities of appropriate types of
SCBA equipment to adequately distribute this equipment in field service trucks as well as at the
DuPage Pumping Station. in addition, while some of the exisling equipment manufactured by
Scott Health & Safety remains useful and is familiar to Commission employees, it was determined
that purchasing replacement and additional Scofi Health & Safety SCBA equipment would be
economically beneficial as well as provide standardization of equipment and ease of {raining.

The Commission solicited sealed proposals on Scott Health & Safety SCBA equipment by direct
invitation of four authorized manufacturer’s representatives on October 17, 2008, as well as by
posting notice on the Commission’s internet website beginning Cctober 17, 2008. Sealed bids
were received until 10:00 a.m., local time, October 31, 2008, at which time all bids were publicly
opened and read aloud,

Of the three proposals received, the proposal of Hagemeyer North America, Inc. was the most
favorable to the interesis of the Commission.

Hagemeyar North America, Orr Safety Corporation Total Safety U5, Inc,
Inc.
$25,356.89 $28,697.71 $28,730.55

Resolution No. R-63-08 wouid award the Contract for the Supply of Self Contained Breathing
Apparatus (SCBA} and Associated Services and Accessories to Hagemeyer North America, Inc.
for the unit prices set forth in its Contract/Proposal, amounting to $25,356.89.

MOTION: To approve Resolution No. R-63-08.
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DUPAGE WATER COMMISSION

RESOLUTION NO. R-63-08

A RESOLUTION AWARDING A CONTRACT FOR THE
SUPPLY OF SELF CONTAINED BREATHING APPARATUS (SCBA)
AND ASSOCIATED SERVICES AND ACCESSORIES

WHEREAS, sealed proposals for the Supply of Self Contained Breathing
Apparatus (SCBA) and Associated Services and Accessories were received on October
31, 2008; and

WHEREAS, the DuPage Water Commission has reviewed the proposals
received and determined that the proposal of Hagemeyer North America, Inc. was the
most favorable to the interests of the Commission;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein as findings of the

DuPage Water Commission.

SECTION TWO: The DuPage Water Commission hereby awards the Contract

for Supply of Seilf Contained Breathing Apparatus (SCBA) and Associaied Services and
Accessories to Hagemeyer North America, Inc. for the unit prices set forth in its
Contract/Proposal, amounting to $25,356.88, conditioned upon the receipt of all
contractually required documentation and such other additional information that may be
requested by the General Manager of the Commission in accordance with the Request

for Proposals that is acceptable to the DuPage Water Commission.
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Resclution No. R-63-08

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.
AYES:
NAYS:
ABSENT:

ADOPTED THIS __ DAY OF , 2008.

Chairman

ATTEST:

Clerk

Board/Resolutions/R-63-8 .doc



DATE: November 7, 2008

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Majority | ORIGINATING Operations

SECTION Vote DEPARTMENT

ITEM A Resolution Approving, Ratifying, | APPROVAL
and Accepting New Pricing .
Exhibits to the Electricity Sales - \

Resolution No. R-64-08

Agreement with Exelon Energy |~ L3S L
Company W )

- Account Number: 01-60-6612

The lllinois Electric Customer Choice and Rate Relief Law of 1997 (the “Law”} restructured the
Hinois electric utility industry to offer customers choices about who supplies their electric power,
competitive prices for that power and new services. As a result of the Law, the Commission
retained the services of the consulting firm of SP! Energy Group (SPi) to evaluate the
Commission’s energy nheeds to determine whether the Commission's energy costs could be
reduced by choosing a different supplier of electric power as allowed under the Law. SPlis also
the Commission’s lllinois electric market consultant designated pursuant to Resolution No. R-73-
GO.

in late 2007, the Commissicn went through a detailed and extensive proposal process in the
selection of its current power supplier, Exelon Energy Company. Pursuant to Resolution No. R-
70-07, as amended by Resolution No. R-14-08, the General Manager was authorized to enter into
a pre-approved agreement with Exelon so long as (a) the energy price component of the {ctal
electric cost did not exceed 7.20 cents per kWh and (b) the length of service did not exceed
March 2011. This pre-approval and grant of discretionary authority was desighed to enable staff
to move quickly within the electric marketplace to obtain the lowest market supply price, taking
into account seasonaily differentiated prices and/or on and off peak daily prices, as market
conditions change. In accordance with that authority, the General Manager entered in the pre-
approved Exelon Electricity Sales Agreement, with specific pricing terms and length of service
established by entering into Pricing Exhibits as needed from time to time.

The term of the Commission's current Pricing Exhibits expire on March 26, 2009, SPI
recommended against going through a detailed proposal process so soon after the 2007 process,
adding that it views Exelon as compelilive currenily as they were last year. SPI further
recommended that for the period March, 2008 through March, 2011, new On-Peak and Off-Peak
pricing terms be established, allowing the Commission to, potentially, economize on its electric
power supply costs. According to SPI, the power supply market is at a relatively low level,
currently, which warrants longer term price stability, and the new pricing terms for the pericd
March, 2009 through March, 2011 are below the pricing terms for the current period. Projected
cost savings are estimated to be 8.6% ($294,000) compared to current Exelon pricing.

Resolution No. R-64-08 would approve and ratify the execution of the new Pricing Exhibits B, E
and F to the Electricity Sales Agreement with Exelon Energy Company.

MOTION: To approve Resolution No. R-64-08.
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-64-08
A RESOLUTION APPROVING, RATIFYING, AND ACCEPTING

NEW PRICING SCHEDULES TO THE ELECTRICITY SALES
AGREEMENT WITH EXELON ENERGY COMPANY

WHEREAS, pursuant to Resolution No. R-70-07, as amended by Resolution No.
R-14-08, the Commission entered into an Electricity Sales Agreement with Exelon
Energy Company, with specific pricing terms and length of service established by
entering info Pricing Exhibits as needed from time to time; and

WHEREAS, SPI Energy Group (SPI), the Commission’s lllincis electric market
consuitant, recommended that new On-Peak and Off-Peak Pricing Exhibits be accepted
by the Commission for the period March, 2009 through March, 2011,

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are hereby incorporated herein and

made a part hereof as findings of the Board of Commissioners of the DuPage Water

Commission.

SECTION TWO: New Exhibits B, &, and F to the Electricity Sales Agreement

between the DuPage Water Commission and Exelon Energy Company in the form
attached hereto and by this reference incorporated herein and made a part hereof as
Group Exhibit 1, and all things provided for therein, shall be and they hereby are
accepted by the Commission without further act; the Board of Commissioners of the
DuPage Water Commission hereby ratifying, affirming, confirming, approving, and

accepting all actions of the General Manager related thereto.
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Resolution No. R-64-08

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.
AYES:
NAYS:
ABSENT:

ADOPTED this day of , 2008.

ATTEST: Chairman

Clerk

Board/Resolutions/R-64-08 doc
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Exhibit B - FIXED ENERGY PRICE - TIME OF USE Exelon

Ernergy

Custorner Name: DUPAGE WATER COMMISSION

Facility Account Number: 2937170004

TERM OF EXHIBIT B

This Exhibit B is part of and incorporates the terms and conditions of the Electricity Sales Agreement ("Agreement") between the
Customer identified above ("Customer”} and Exelon Energy Company {"Exelon Energy”™). This Exhibit B for the Facility Account
Number set forth above shali become effectivewith the Customer's Mar-2009  meter reading, on or about __3/27/2008 (the
"Beginning Meter Reading"), and continue throughthe Customer's Mar-2011_ meter reading, on or about __3/24/2011 (the
"Ending Meter Reading”). This Exhibit B for the Facility Account Number set forth above supersedes any prior Exhibit B covering
the Pricing Period as defined below. If Customer has more than one Facility Account Number the applicabie Pricing Period for
each of the Facility Account Numbers shall be set forth in Schedule B-1 attached hereto.

DEFINITIONS,

*Actual Usage” shall mean Customer's energy usage at the meter(s).

“Billing Period” shall mean the period of time between successive EDC meler readings.

"Energy Charge” shall be the sum of the Houwrly Energy Charges for the applicable Billing Period.

“Hourly Energy Charge” shall mean the product of the Actual Usage in that hour and the spplicable Energy Price as set farth below.

"NERC Holidays” shall mean the days designated to be holidays by the North American Electric Reliability Council, as amended.

"Pricing Period” shall mean the period fram the Beginning Meter Reading through the Ending Meter Reading.
ENERGY CHARGE(S}

Customer shall pay Exelon Energy the Energy Charge(s) as defined above. The following Energy Price(s) shall be used to determine
the Energy Charge.

$0.05907 per kWh On Peak
$0.03893 per kWwh Off Peak

On-Peak shall be from 09:00AM to 10:00PM CPT Monday through Friday, except NERC Holidays; Off-Peak shall be any other hours
not inciuded in the On-Peak.

LINE LOSSES

Customer shall pay Exelon Energy for energy losses associated with transmission and distribution losses incurred hy Exelon Energy in
connection with the supply of electricity to Customer in accordance with this Exhibit B. Exelon Energy's charge for such line losses for
the relevant Billing Period shall be the product of: {i) the Energy Charge(s), and (i) the line loss percentage imposed by the relevant
EDC tariff and/or RTO, as applicable.

AUTHORITY

Each party represenis and warranis that the person signing this Exhibit B is authorized to do so and that this Exhibit B is a valid and
binding obligation of such party. The parties agree that fax copies of executed original copies of this Exhibit 8 shall be sufficient and
admissible evidence of the content and existence of the agreements set forth herein to the same extent as the originally executed copy
or copies (iff executed in counterpart).

SELLER: EXELON ENERGY COMPANY CUSTOMER: DUPAGE WATER COMMISSION

By: By: /W/ A ﬂé\y\
Print Name: Print Name: ?O BEZT / ST /\/
Title: Title: Crerhl MpoACETD

For internat use only - mATC -FREPH: 6063 16CMID: 81004



EXHIBIT E - FIXED REGIONAL TRANSMISSION
OPERATOR (RTO) CHARGES — FIXED ENERGY PRICE PRODUCT

welon.

Energy

Cusiomer Name: DUPAGE WATER COMMISSION
Facility Account Number(s): 2937170004

TERM OF EXHIBIT E
This Exhibit E is part of and incorporates the terms and conditions of the Electricity Sales Agreement {"Agreement™) between the
Customer identified above ("Customer*} and Exelon Energy Company {"Exelon Energy”). This Exhibit E for the Facility Account

Number set forth above shall become effectivewith the Customer's Mar-2008  meter reading, on or about _ 3/27/2009 (the

"Ending Meter Reading™). This Exhibit E for the Facility Account Number set forth above supersedes any prior Exhibit E covering
the Pricing Period as defined below. [f Customer has morethan one Facility Account Number the applicable Pricing Pericd for

each of the Facility Account Numbers shall be set forth in Schedule E-1 attached hereto,

DEFINITIONS.

Alt capitalized terms used but not defined in this Exhibit E shall have the same meaning ascribed to them in ihe Agreement or in
Exhibit 8, as the case may be.

“Actual Usage” shall mean Customer’s energy usage at the meter(s).
“Billing Period” shall mean the period of time between successive EDC meter readings.
“Pricing Period” shall mean the period from the Beginning Meter Reading through the Ending Meter Read

“RTO Charge” shall be the product of the Fixed RTO Price as set forth betow and Customers Actual Usage for the applicable Billing
Period.

FIXED REGIONAL TRANSMISSION OFERATOR (RTO) CHARGE.

Customer shall pay Exelon Energy the RTC Charge as defined ahove. The following Fixed RTO Price shall be used o determine the
RTO Charge.

$0.01842 per kWh

This Exhibil E shall govern in the event of an inconsistency between it and Section 4 of the Agreement.

Authority.

Each party represents and warranis that the person signing this Exhibit E ts authorized to do so and that this Exhibit £ is a valid and
binding obligation of such party. The parfies agree that fax copies of exacuted original copies of this Exhibit £ shall be sufficient and
admissible evidence of the content and existence of the agreemenis set forth herein to the same extent as the originally executed copy
or copies (if executed in counterpart).

SELLER: EXELON ENERGY COMPANY CUSTOMER: DUPAGE WATER

By: By:

Print Name: PrntName:  Jeomsiapz7™ /L S 74877 K]
Title: Title: L OB M TS

For internal use only - EPH: 606316




Exhibit I - Fixed Energy Line Loss Charges Evwels

Enargy

Customer Name: DUPAGE WATER COMMISSION
Facility Account Number(s): 22937170004

1. TERM OF EXHIBIT F

This Exhibit F is part of and incorporates the terms and conditions of the Electricity Sates Agreement ("Agreement”) between the
Customer identified above {"Customer") and Exelon Energy Company ("Exelon Energy”). This Exhibit F for the Facility Account
Number set forih above shall become effectivewith the Customer's Mar-2002 meter reading, on or ahout __327/2009 ({the
"Ending Meter Reading”). This Exhibit F for the Facility Account Number set forth above supersedes any prior Exhibit F covering
the Pricing Period as defined below. If Customer has more than one Facility Account Number the applicable Pricing Period for

each of the Facility Account Numbers shall be set forih in Schedule F-1 atiached hereto.

2. DEFINITIONS.

“Actual Usage” shall mean Customer’s energy usage at the meter(s).
“Billing Pericd” shall mean the period of time between successive EDC meter readings.

“Energy Line Loss Charge” shali be the product of the Energy Charges as provided for in Exhibit B and the Line Loss Percentage for
the applicable Billing Period.

3. ENERGY LINE L.OSS CHARGE.

Customer shall pay Exelon Energy the Energy Line Loss Charge as defined above. The following Line Loss Percentage shail be used
to determine the Energy Line lL.oss Charge.

3.81%

This Exhibit F shall govern in the event of any inconsistencies between it and (i) Seclion 4 of the Agreement and/or (i} Exhibit B, as
applicable,

Authority

Each party represents and warrants that the person signing this Exhibit F is authorized o do so and that this Exhibit ¥ is a valid and
binding obligation of such parly. The parfies agree that {ax copies of executed original copies of this Exhibit F shall be sufficient and
admissible evidence of the content and existence of the agreements set forth herein o the same extent as the originally executed copy
or copies {if executed in counterpart).

SELLER: EXELON ENERGY COMPANY CUSTOMER: DUPAGE WATER COMMISSIO

e A -7 /ﬁ‘:“‘ﬁ‘..:‘ -[_
By: By: - A LA
Print Name: Print Name: )t =0 A K ST L /7

Title: Title: G aRAL MAUACETS

For intermal use only - mATC -FREPH: 6063 16CMUY: 81064 e




DATE: October 6, 2008

REQUEST FOR BOARD ACTION

AGENDA  Omnibus Vote Requiring Super | ORIGINATING Remote Facilities /
SECTION Maijority or Special Majority Vote | DEPARTMENT Instrumentation

ITEM A Resolution Directing Re- APPROVAL
Advertisement for Bids on a

Contract for Valve Actuator A
Replacement {Contract VA-1/08)

Resolution No. R-57-08 ‘ j ) /

“Account Number: 01-60-6633

Pursuant to Resolution No. R-48-08, the Board authorized advertisement for bids on a
contract for the upgrade of motor operated valve actuators at four Commission
standpipes and at four remotely operated valve locations. The upgrades are needed in
order to have more precise control of the motor operated valves at the standpipes and
to replace obsolete actuators at the remotely operated valve locations.

The initial bidding of the project yielded only one bidder, yet 19 bid packages were
distributed to potential bidders. The non-bidding potential bidders indicated that they did
not bid the project for a variety of reasons, including lack of time, late pricing information,
too much mechanical work, too little mechanical work, and insufficient information about
the work sites. As a result, the bid package for the project has been revised to address
issues raised by the non-bidding potential bidders, where appropriate, and staff is
recommending that the project be re-bid with a December 16, 2008, bid opening date.

Resolution No. R-57-08 would authorize re-advertisement for bids on a contract for the
upgrade of the valve actuators, and would establish all requirements necessary for the
re-bidding, for the awarding of the contract, and for the approval of the contractor's
bonds, all as required by state statute.

MOTION: To approve Resolution No. R-57-08.
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-57-08

A RESOLUTION DIRECTING RE-ADVERTISEMENT FOR BIDS
ON A CONTRACT FOR VALVE ACTUATOR REPLACEMENT
(Contract VA-1/08)

WHEREAS, pursuant to Resolution No. R-48-08, bids for Contract VA-1/08:
Valve Actuator Replacement were received on October 27, 2008; and

WHEREAS, only one proposal was received and, in accordance with the
Commission's By-Laws and the General Instructions to Bidders, the Commission has
determined that it would be in the best interest of the Commission fo reject the proposal
received and invite new proposals for the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: Recitals. The foregoing recitals are incorporated herein as

findings of the Board of Commissioners of the DuPage Water Commission.

SECTION TWO:  Re-Advertisement for Bids. The General Manager is hereby

authorized and directed fo re-advertise for bids for the coniract entitled “Contract for
Valve Actuator Replacement—Contract VA-1/08” {the "Contract”) in accordance with the
requirements of 65 ILCS 5/11-135-5.

SECTION THREE: Notice Re-Inviting Bids. The Notice re-inviting bids on the

Contract shall be in substantially the form of the "Invitation for Bidder's Proposals”
attached hereto and by this reference incorporated herein and made a part hereof as
Exhibit A.

SECTION FOUR: Requirements for Re-Bidding. Sealed envelopes or

packages containing proposals for the performance of the Contract shall be submitted

A
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Resolution No, R-57-08

to the Commission in accordance with the “General Instructions to Bidders” substantially
in the form attached hereto and by this reference incorporated herein and made a part
hereof as Exhibit B.

SECTION FIVE: Awarding of Contract. The Commission will award the

Contract to the bidder whose proposal is deemed by the Commission to be in the best
interests of the Commission and the public. The bidder who is to receive an award shall
be determined in accordance with Article VIl of the Commission’s By-l.aws and the
General Instructions to Bidders substantially in the form attached hereto as Exhibit B.

SECTION SIX: Approval of Bonds. The approval of the contractor’s faithful

performance bonds shall be subject to the requirements set forth under the subheading
“Performance and Payment Bonds” in the Invitation for Bidder's Proposals attached
hereto as Exhibit A.

SECTION SEVEN: Repeal. Resolution No. R-48-08 shall be and hereby is

repealed in its entirety and shall be of no further force or effect.



Resolution No. R-57-08

SECTION EIGHT: Effective Date. This resolution shall be in full force and

effect from and after its adoption.
AYES:
NAYS:
ABSENT:
ADOPTED this _ dayof , 2008.

Chairman

ATTEST:

Clerk

Board/Resolutions/R-57-08.doc
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PDUPAGE WATER COMMISSION

CONTRACT FOR VALVE ACTUATOR REPLACEMENT
CONTRACT VA-1/08

INVITATION FOR BIDDER'S PROPOSALS

OWNER: DuPage Water Commission
600 East Butterfield Road
Elmhurst, Illinois 60126-4642
1. invitation to Bid

Owner invites sealed Bidder's Proposals for the Work described in detail in

the Contract and generally described as follows:

Furnishing all fabor, materials, and eguipment to remove and replace eight
(8) existing valve actuators at four (4) DuPage Water Commission
standpipes and four (4) Remote Operated Valves.

The Work shall be performed at the following Work Sites:

Standpipe #2, 1900 Bloomingdale Road, Glendale Heights, 1L, loccated on
the west side of Bloomingdale Road between Army Trail Road and
Fullerton Avenue.

Standpipe #3, 1111 E. Warrenville Road, Naperville, IL, located north of
Warrenville Road and west of Naperville Road.

Standpipe #4E, 23W513 75" Street, Lisle Township, IL, located on the
south side of 75™ Street and west of Route 53.

Standpipe #4W, 23W513 75" Street, Lisle Township, IL, located on the
south side of 75" Street and west of Route 53.

ROV 7A, within the parkway of the northeast corner of Fairview Avenue
and 75" Street in the Village of Downers Grove, lllinois.

ROV 8C, in the center east bound lane of 55" Street near Park Avenue in
the Village of Downers Grove, lllinois.

ROV 16A, within the parkway on the south west corner of Butterfield Road
and Meyers Road in the Village of Oak Brook, illinois.

ROV 15D, within the drainage ditch on the north side of 75" Street east of
Book Road in the City of Naperville, illinois.

-



INVITATION

2. Defined Terms

All terms capitalized in this Invitation for Bidder's Proposals and in the
other documents included in the Bid Package are defined in the documents included in
the Bid Package, as hereinafter defined, and shall have such defined meanings
wherever used.

3. The Bid Package

The Bid Package consists of the following documents, all of which are by
this reference made a part of this Invitation for Bidder's Proposals as though fully set
forth herein:

(1) Invitation for Bidder's Proposals;

(2)  General Instructions to Bidders;

(3)  Addenda, if issued;

4) Bidder's Proposal;

(5) Bidder's Sworn Acknowledgement;

(6) Bidder's Sworn Work History Statement;

(7 Other Information Submitted by Bidder, if requested;

(8) Notice of Award; and

(9 Contract, including all of its Attachments and Appendices, if any.

4. Inspection and Examination

The Bid Package may be examined and a copy obtained, free of charge,
at the office of Owner as listed above. In making copies of the Bid Package available {o
prospective Bidders, Owner does so only for the purpose of obtaining Bidder's
Proposals and such provision does not confer a license or grant for any other use.

Each prospective Bidder shall, before submitting its Bidder's Proposal,
carefully examine the Bid Package. Each prospective Bidder shall inspect in detail the
Work Sites and the surrounding areas and shall familiarize itself with all local conditions,
including subsurface, underground, and other concealed conditions, affecting the
Contract, the Work, and the Work Sites. The Bidder whose Bidder's Proposal is
accepted will be responsible for all errors in its Bidder's Proposal including those
resuiting from its failure or neglect to make a thorough examination and investigation of
the Bid Package and the conditions of the Work Sites and the surrounding areas.

..
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5. Bid Opening

Owner will receive sealed Bidder's Proposals for the Work until one (1}
o'clock, p.m., local time, December 16, 2008, at Owner's office listed above, at which
time, or as soon thereafter as possible, all Bidder's Proposals will be publicly opened
and read aloud. Bidders or their agents are invited to be present.

B. Bid Security, Bonds, and Insurance

A. Bid Security. Each Bidder's Proposal shall be accompanied by a
security deposit of at least ten percent of the Bidder's Price Proposal in the form of (1) a
Cashier's Check or Certified Check drawn on a solvent bank insured by the Federal
Deposit Insurance Corporation and payable without condition to Owner or (2) a Bid
Bond in a form satisfactory to Owner from a surety company licensed to do business in
the State of Hlinois with a general rating of A minus and a financial size category of
Class X or better in Best's Insurance Guide.

B. Performance and Payment Bonds. The successful Bidder will be
required to furnish a Performance Bond and a Labor and Material Payment Bond upon
award of the Contract, each in the penal sum of the full amount of the Contract Price, in
the forms included in Appendices to the Confract, and from a surety company meeting
the requirements set forth above. Each Bidder's Proposal must be accompanied by a
letter from such a surety company stating that it will execute Bonds in the forms
included in Appendices to the Contract upon award of the Contract to Bidder.

C. Insurance. The successful Bidder will be required to furnish
certificates and policies of insurance as required by Section 4.2 of the Contract upon
award of the Contract. Each Bidder's Proposal must be accompanied by a letter from
Bidder's insurance carrier or its agent cerlifying that said insurer has read the
reguirements set forth in the Contract and will issue the required certificates and policies
of insurance upon award of the Contract to Bidder.

DATED this 14" day of November, 2008.
DUPAGE WATER COMMISSION

By: /s/Robert L. Martin
General Manager
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DUPAGE WATER COMMISSION

CONTRACT FOR VALVE ACTUATOR REPLACEMENT
CONTRACT VA-1/08

GENERAL INSTRUCTIONS TO BIDDERS

1. Interpretation of Documenis Included in Bid Package

A Defined Terms. All terms capitalized in these General Instructions
to Bidders and in the other documents included in the Bid Package are defined in the
documents included in the Bid Package and shall have such defined meanings
wherever used.

B implied Terms. If any personnel, equipment, materials, or supplies
that are not directly or indirectly set forth in the Contract are nevertheless necessary to
the proper provision, performance, and completion of the whole of the Work in
accordance with the intent of the Contract, each prospective Bidder shall understand
such personnel, equipment, materials, or supplies to be implied and shall provide for
such personnel, equipment, materials, or supplies in its Bidder's Proposal as fully as if it
were particularly described.

C. Information Provided by Owney. When information pertaining to
subsurface, underground or other concealed conditions, scils analysis, borings, test
pits, utility locations or conditions, buried structures, condition of existing structures, and
other preliminary investigations is distributed with the Bid Package, or such information
is otherwise made available to any prospective Bidder by Owner, such information is
distributed or made available solely for the convenience of such prospective Bidder and
is not part of the Bid Package. Owner assumes no responsibility whatever in respect {o
the sufficiency or accuracy of any such information, and there is no guaranty or
warranty, either expressed or implied, that the conditions indicated are representative of
those existing throughout the Work or the Work Sites, or that the conditions indicated
are representative of those existing at any particular location, or that unanticipated
conditions may not be present.

D. Addenda. No interpretation of the documents included within the
Bid Package will be made except by written addendum duly issued by Owner
(“Addendum”). No interpretation not contained in an Addendum shall be valid or have
any force or effect whatever, nor entitle any Bidder to assert any claim or demand
against Owner on account thereof.

All Addenda issued prior to the opening of Bidder's Proposals shall
become a part of the Bid Package. Each prospective Bidder shall be responsible for
inquiring from time to time as to the availability of Addenda.
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If any prospective Bidder is in doubt as to the true meaning of any part of
the Bid Package, such prospective Bidder shall submit to Owner a written request for an
interpretation thereof as far in advance of the scheduled opening of Bidder's Proposals
as possible.

Owner shall use its best efforts to issue Addenda in response to all valid,
appropriate, and timely inquiries, but accepts no responsibility for doing so. Inquiries
not answered by Addenda shall be considered invalid, inappropriate, or untimely
inquiries.

2. Calculation of Unit Price Proposals

On all items for which Bidder's Proposals are to be received on a unit price
basis, the approximate guantities stated in the Schedule of Prices are Owner's estimate
only for Owner's convenience in comparing Bidder's Proposals and shall not be relied
upon by prospective Bidders. FEach prospective Bidder shall, before submitting its
Bidder's Proposal, make its own estimate of the quantities of Unit Price ltems required
to complete the Work and shall determine its Price Proposal for each Unit Price ltem in
light of its own estimate.

3. Prevailing Wages

In accordance with the Prevailing Wage Act, 820 ILCS 130/0.01 et seq.,
not less than the prevailing rate of wages for similar work in the locality in which the
Work is to be performed shall be paid to ali faborers. A copy of Owner's ordinance
ascertaining the prevailing rate of wages, in effect as of the date of the Invitation for
Bidder's Proposals, is included in the Bid Package. If the lllinois Department of Labor
revises the prevailing rate of hourly wages to be paid, the revised rate shall apply to the
Contract,

4. Taxes and Benefits

Owner is exempt from state and local sales, use, and excise taxes.
Bidder's Price Proposal shall not include any such faxes. A letler of exemption will be
provided to the successful Bidder, if necessary. Owner will not reimburse, nor assist the
successful Bidder in obtaining reimbursement for, any state or local sales, use or excise
taxes paid by the successful Bidder.

Bidder's Price Proposal shall include all other applicable federal, state,
and local taxes of every kind or nature applicable to the Work as well as all taxes,
contributions, and premiums for unemployment insurance, old age or retirement
benefits, pensions, annuities or other similar benefits.
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5. Permits and Licenses

Except as otherwise expressly provided in Attachment A to the Contract,
Bidder's Price Proposal shall include the cost of obtaining all permits, licenses, and
other approvals and authorizations required by law for performance of the Work. It shall
be the sole responsibility of each prospective Bidder to determine the applicable
permits, licenses, and other approvals and authorizations and no extra compensation
shall be paid by Owner for the successful Bidder's failure to include these costs in its
Bidder's Proposal.

6. Preparation of Bidder's Proposal

Bidder's Proposals to enter into the Contract for the Work shall be made
only on the blank Bidder's Proposal form furnished by Owner and included in the Bid
Package. The Bidder's Proposal form included in the Bid Package may be removed
from the Bid Package prior to preparation for submission.

Entries on the Bidder's Proposal form shall be typed or legibly written in
ink. Price Proposals are to be written by words and by figures as provided on the
Bidder's Proposal form. In case of any conflict, words shall prevail. In case of any error
in adding or multiplying individual items, the prices listed for individual items shali
control over any incorrect total of such items. A Bidder's Proposal may be rejected if it
does not contain a requested price for each and every item named in the Bidder's
FProposal form or may be interpreted as bidding “no charge” to Owner for any item left
blank.

Prospective Bidders are warned against making aiterations of any kind to
the Bidder's Proposal form or to any entry thereon. Bidder's Proposals that contain
omissions, conditions, alterations, or additions not called for may be rejected or
interpreted so as to be most favorable to Owner.

Fach Bidder shall securely staple into its Bidder's Proposal a copy of each
Addendum issued and shall include in the place provided therefor in the Bidder's
Proposal form a listing of all such Addenda.

-ach Bidder shall complete and securely staple into its Bidder's Proposal
the Bidder's Sworn Acknowledgement and the Bidder's Sworn Work History Statement
included in the Bid Package, and shall staple into its Bidder's Proposal the Bid Security
and the surety and insurance commitment letters as specified in the Invitation for
Bidder's Proposals.

Every Bidder submitting a Bidder's Proposal shall be conclusively deemed
to have evidenced an intention to be bound thereby whether or not the requirements for
signing Bidder's Proposals found in Section 7 of these General Instructions to Bidders
are satisfied. However, any Bidder's Proposal that fails to comply with Section 7 of
these General Instructions o Bidders may nevertheless be rejected.

-3-
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Bidder's Proposails that are not submitted on the Bidder's Proposal form
furnished by Owner or that are not prepared in accordance with these General
Instructions to Bidders may be rejected. if a deficiently prepared Bidder's Proposal is
not rejected, Owner may demand correction of any deficiency and award the Contract to
Bidder upon satisfactory compliance with these General Instructions to Bidders.

7. Signature Reguirements

A. Bidder's Proposals. The following requirements shall be observed
in the signing of each Bidder's Proposat:

(1) Corporations.  Each Bidder's Proposal submitted by a
corporation shall be signed by the President or other
authorized officer of the corporation and shall also bear the
attesting signature of the Secretary or Assistant Secretary of
the corporation.

(2)  Partnerships. Each Bidder's Proposal submitted by a
partnership shall be signed by all of its general partners or
by an attorney-in-fact.

(3) Individuals. Each Bidder's Proposal submitted by an
individual shall be signed by such individual or by an
attorney-in-fact.

(4)  Joint Ventures. Each Bidder's Proposal submitied by a joint
venture shall be signed by each signator of the joint venture
agreement by which such joint venture was formed in
accordance with the applicable provisions of {1}, (2), and (3}
above or by an attorney-in-fact.

When requested by Owner, satisfactory evidence of the authority of the person or
persans signing on behalf of Bidder shall be furnished.

B. Other Documents. The signature requirements set forth in
Subsection 7A shall apply to all other documents in the Bid Package required to be
executed by Bidder, Bidder's sureties and Bidder's insurance representatives as well as
to the Contract, the Contractor's Certification, and all other required documentation
related to the Contract.

8. Bid Security

A. Required Bid Security. Every Bidder's Proposal shall be
accompanied by bid security in the form of a Cashier's Check, Certified Check or Bid
Bond as specified in the Invitation for Bidder's Proposals (“Bid Security”), which Bid
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Security shall stand as a guaranty that (1) Bidder will submit all additional information
requested by Owner, (2) if such Bidder's Proposal is accepted, Bidder will timely file the
Bonds and the certificates and policies of insurance required by the Contract; and (3) if
such Bidder's Proposal is accepted, Bidder will timely execute the Contract, the
Contractor's Certification, and all other required documentation related to the Coniract.

B. Return of Bid Security. Bid Security submitted in the form of
Cashier's Checks or Certified Checks will be returned within five days after execution of
the Contract by Owner. Bid Bonds will not be returned unless otherwise requested by
Bidder.

C. Liguidated Damages. If a Bidder fails to timely submit all additional
information requested by Owner, or if the successful Bidder fails to timely and properly
submit all required Bonds, certificates and policies of insurance, or if the successful
Bidder fails to timely and properly execute the Contract, the Contractor's Certification,
and all other required documentation related to the Contract, it will be difficult and
impracticable to ascertain and determine the amount of damage that Owner will sustain
by reason of any such failure. For such reason, every Bidder shall, by submitting its
Bidder's Proposal, be deemed {o agree that Owner shall have the right, at its option in
the event of any such default, to retain or recover as reascnably estimated liquidated
damages, and not as a penalty, the entire amount of the Bid Security or ten percent of
the Bidder's Price Proposal, whichever is greater, or {0 exercise any and all equitable
remedies it may have against the defaulting Bidder.

9. Submission of Bidder's Proposal

One copy of each Bidder's Proposal, properly signed, together with all
other required documents, shall be enclosed in a sealed envelope or package and shall
be addressed and delivered to the place, before the time, and in the manner designated
in the Invitation for Bidder's Proposals. All Bidder's Proposals received after the time for
the opening of bids specified in the Invitation for Bidder's Proposals will be returned
unopened.

Fach sealed envelope or package containing a Bidder's Proposal shall be
identified as such and shall be marked with the title of the Contract and Bidder's full
legal name. Al Addenda will be considered part of each Bidder's Proposal whether
attached or not.

10. Withdrawal of Bidder's Proposal

Any Bidder's Proposal may be withdrawn at any time prior 1o the opening
of any Bidder's Proposal, provided that a request in writing, executed by Bidder in the
manner specified in Section7 of these General Instructions to Bidders, for the
withdrawal of such Bidder's Proposal is filed with Owner prior to the opening of any
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Bidder's Proposal. The withdrawal of a Bidder's Proposal prior to opening of any
Bidder's Proposal will not prejudice the right of Bidder to file a new Bidder's Proposal.

No Bidder's Proposal shall be withdrawn without the consent of Owner for
a period of 60 days after the opening of any Bidder's Proposal. Any Bidder's Proposal
may be withdrawn at any time following the expiration of said 60 day period, provided
that a request in writing, executed by Bidder in the manner specified in Section 7 of
these General Instructions to Bidders, for the withdrawal of such Bidder's Proposal is
filed with Owner after said 60 day period. If no such request is filed, the date for
acceptance of such Bidder's Proposal shall be deemed to be extended until such a
request is filed or until Owner executes a Contract pursuant to the Invitation for Bidder's
Proposals or until Owner affirmatively and in writing rejects such Bidder's Proposal.

11. Qualification of Bidders

A Factors. Owner intends to award the Contract only to a Bidder that
furnishes satisfactory evidence that it has the requisite experience, ability, capital,
facilities, plant, organization and staffing to enable it to perform the Work successfully
and promptly and to complete the Work for the Contract Price and within the Contract
Time.

B. Additional Information. Owner reserves the right to require from
any Bidder, prior o award of the Contract, a detailed statement regarding the business
and technical organizations and plant of Bidder that is available for the Work.
Information pertaining to financial resources, experience of personnel, contract defaults,
litigation history, and pending construction projects may also be requested.

C. Final Determination. The final selection of the successful Bidder
shall be made on the basis of the amount of the Bidder's Price Proposals, Owner's prior
experience with the Bidders, Owner's knowledge of the Bidders' performance on other
relevant projects, any additional information submitted by Bidders to satisfy Owner that
Bidders are adequately prepared to fulfill the Contract, and all other relevant facts or
matters mentioned in the Bid Package or that Owner may legally consider in making ifs
determination.

12. Disgualification of Bidders

A More Than One Bidder's Proposal. No more than one Bidder's
Proposal for the Work described in the Contract shall be considered from any single
corporation, partnership, individual or joint venture, whether under the same or different
names and whether or not in conjunction with any other corporation, partnership,
individual or joint venture. Reasonable grounds for believing that any corporation,
partnership, individual or joint venture is interested in more than one Bidder's Proposal
for the Work may cause the rejection of all Bidder's Proposals in which such
corporation, partnership, individual or joint venture is interested. Nothing contained in
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this Subsection 12A shall prohibit any single corporation, partnership, individual or joint
venture, whether under the same or different names and whether or not in conjunction
with any other corporation, partnership, individual or joint venture, from submitting a bid
or quoting prices to more than one Bidder for equipment, materials and supplies or labor
to be furnished as a subcontractor or supplier.

B. Collusion. If there are reasonable grounds for believing that
collusion exists among any Bidders, all Bidder's Proposals of the participants in such
collusion will not be considered.

C. Default. If a Bidder is or has been in defaull on a contract with
Owner or in the payment of monies due Owner, its Bidder's Proposal will not be
considered,

13. Award of Coniract

A Reservation of Rights. Owner reserves the right to accept the
Bidder's Proposal that is, in its judgment, the best and most favorable to the interests of
Owner and the public; to reject the low Price Proposal; to accept any item of any
Bidder's Proposal; to reject any and all Bidder's Proposals; to accept and incorporate
corrections, clarifications or modifications following the opening of the Bidder's
Proposals when o do so would not, in Owner's opinion, prejudice the bidding process or
create any improper advantage fo any Bidder, and to waive irregularities and
informalities in the bidding process or in any Bidder's Proposal submitted; provided,
however, that the waiver of any prior defect or informality shall not be considered a
waiver of any future or similar defects or informalities, and Bidders should not rely upon,
or anticipate, such waivers in submitting their Bidder's Proposals.

B. Firm Offers. All Bidder's Proposals are firm offers to enter into the
Contract and no Bidder's Proposals shall be deemed rejected, notwithstanding
acceptance of any other Bidder's Proposai, until the Contract has been executed by
both Owner and the successful Bidder or until Owner affirmatively and in writing rejects
such Bidder's Proposal.

C. Time of Award. It is expected that the award of the Contract, if it is
awarded, will be made within 60 days following the opening of the Bidder's Proposals.
Should administrative difficuliies be encountered after the opening of the Bidder's
Proposals, inciuding the annulment of any award, that may delay an award or
subsequent award beyond such 60 day period, Owner may accept any Bidder's
Proposal for which the date for acceptance has been extended as provided in
Section 10 of these General Instructions to Bidders in order to avoid the need for
readvertisement. No Bidder shall be under any obligation to extend the date for
acceptance of its Bidder's Proposal. Failure of one or more of the Bidders or their
sureties to extend the date for acceptance of its Bidder's Proposal shall not prejudice
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the right of Owner to accept any Bidder’s Proposal for which the date for acceptance
has been extended.

14. Notice of Award: Effective Date of Award

If the Contract is awarded by Owner, such award shall be effective when a
Notice of Award in the form included in the Bid Package has been delivered to the
successful Bidder ("Effective Date of Award”). Owner will prepare five copies of the
Contract based upon Bidder's Proposal and will submit them to the successful Bidder
with the Notice of Award.

15. Closing of Contract

A. Closing Date. Unless otherwise stated in the Notice of Award, the
successful Bidder shalt satisfactorily complete all Conditions Precedent o Closing
before, and the Contract and all related documents shall be executed, submitted and
exchanged by Owner and Bidder ("Closing”) on, the fourteenth day following the
Effective Date of Award or within such extended period as Owner may, in the exercise
of its sole discretion, authorize in writing after issuance of the Notice of Award (*Closing
Date”).

B. Conditions Precedent {o Closing. On or before the Closing Date,
the successful Bidder shall: (1) sign (see Section 7), date as of the Closing Date, and
submit to Owner all five copies of the Contract, the Contractor's Certification, and all
other required documentation related to the Contract on or before the Closing Date; and
(2) submit five executed copies of all required Bonds dated as of the Closing Date and
all certificates and policies of insurance (see Contract, Arlicle IV) (*Conditions
Precedent to Closing”).

Failure to timely execute or submit any of the aforesaid documents shall
be grounds for the imposition of liquidated damages as more specifically set forth in
Section 8 above. If the submitted documents or any of them faii to comply with these
General Instructions to Bidders or the Contract or are not timely executed and
submitted, Owner may, in its sole discretion, annul the award or allow the successful
Bidder an opportunity to correct the deficiencies.

In no event will Owner execuie the Contract until any and all such
deficiencies have been cured or Owner has received adequate assurances, as
determined by Owner, of complete and prompt performance.

C. Closing. At the Closing, and provided that all documents required
to be submitted prior to or at the Closing have been reviewed and determined by Owner
to be in compliance with these General Instructions to Bidders and the Contract, or
assurances of complete and prompt performance satisfactory to Owner have been
received, Owner shall execute all copies of the Contract, retain three copies of the
completed Contract, and tender two copies fo the successful Bidder at the Closing. The
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successful Bidder shall tender one copy to its surety company or companies. The
successful Bidder or its agent shall be present at the Closing.

16. Failure to Close

A. Annulment of Award; Liquidated Damages. The failure or refusal of
a successful Bidder to comply with the Cenditions Precedent to Closing or to Close shall
be just cause for the annulment of the award and the imposition of liquidated damages
or the exercise of equitable remedies, both as more specifically set forth in Section 8
above.

B. Subsequent Awards. Upon annulment of an award, Owner may
accept, and award a Contract based on, any other Bidder's Proposal as Owner, in its
sole judgment, deems to be the best or may invite new Proposals or may abandon the
bidding process or the Work.




DATE: November 6, 2008

REQUEST FOR BOARD ACTION

AGENDA  Omnibus Vote Requiring Super- ORIGINATING Instrumentation/
SECTION Majority or Special Majority Vote | BEPARTMENT  Remote Facilities

ITEM A Resolution Directing APPROVAL.
Advertisement for Bids on a A, L”(’ (\
Contract for Quick Response (E\
Electrical Work (Contract QRE- e o 4 }\ \
4/08) '

Resolution No. R-58-08 /Q \\T\Q

Account Number: 01-60-6560 and 01-60-6633

The Commission entered into agreements dated February 12, 2007, with Ridgewood
Engineering, Inc. and Divane Bros. Electric Co. for quick response electrical work as
needed at the pump station and remote facilities through the issuance of Work
Authorization Orders (Contract QRE-3/07). Contract QRE-3/07 expires December 31,
2008, and staff desires to continue to retain stand-by confractors to perform electrical
work that the Commission is unable to perform through its own personnel and with its
own equipment. Resolution No. R-58-08 would authorize the advertisement for bids on
Contract QRE-4/08 for quick response electrical work through December 31, 2010, and
would establish all requirements necessary for the bidding, for the awarding of the
contract(s), and for the approval of the contractor's/contractors’ bonds, all as required by
state statute.

MOTION: To approve Resolution No. R-58-08.




DUPAGE WATER COMMISSION [DRAFT J

RESOLUTION NO. R-58-08

A RESOLUTION DIRECTING ADVERTISEMENT
FOR BIDS ON A CONTRACT FOR
QUICK RESPONSE ELECTRICAL WORK
(Contract QRE-4/08)

BE IT RESOLVED by the Board of Commissioners of the DuPage Water
Commission as follows:

SECTION ONE: Advertisement for_Bids. The General Manager is hereby

authorized and directed to advertise for bids for the contract entitled “Quick Response
Electrical Contract — QRE-4/08" (the "Contract”) in accordance with the requirements of
65 ILCS 5/11-135-5.

SECTION TWO:  Notice Inviting Bids. The Notice inviting bids on the Contract

shall be in substantially the form of the “Invitation for Bids” attached hereto as Exhibit A
and by this reference incorporated herein and made a part hereof.

SECTION THREE: Reguirements for Bidding. Sealed envelopes or packages

containing proposals for the performance of the Contract shall be submitted to the
Commission in accordance with the "General Instructions to Bidders” substantially in the
form attached hereto as Exhibit B and by this reference incorporated herein and made a
part hereof.

SECTION FOUR: Awarding of Contracts, The Commission will award one or

more Contracits to a bidder or bidders whose proposal is found o be in the best
interests of the Commission. The bidder{s) who is to receive an award shall be
determined in accordance with Article Vil of the Commission By-Laws and the General

Instructions to Bidders substantially in the form attached hereto as Exhibit B.


carolyn
Draft


Resolution No. R-58-08

SECTION FIVE:  Approval of Bonds. The approval of contractors’ faithful

performance bonds shall be subject to the requirements set forth under the subheading
“Bonds” in the Invitation for Bids attached hereto as Exhibit A.

SECTION SiX: Effective Daie. This resolution shall be in full force and

effect from and after its adoption.
AYES:
NAYS:
ABSENT:
ADOPTED this _ dayof , 2008.

Chairman

ATTEST:

Clerk

Board/Resolutions/R-58-08 doc
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DUPAGE WATER COMMISSION
CONTRACT QRE-4/08
QUICK RESPONSE ELECTRICAL CONTRACT

INVITATION FOR BIDS

1. Bid Opening

The DUPAGE WATER COMMISSION (the "Commission”) will receive sealed
proposals untit 1:00 p.m., local time, December 1, 2008, at the office of the
Commission, 600 East Butterfield Road, Elmhurst, llinois 60126-4642, for quick
response electrical emergency work related to the Commission’s Waterworks System,
in accordance with the Specifications prepared by the Commission and any drawings
from time to time prepared by the Commission during the term of the Contract, at which
time or as soon thereafter as possible, all bids will be publicly opened and read aloud.

Z. Bid Security and Bonds

(a) Bid Security. A Bid Bond, Cashier's Check or Certified Check drawn on a
solvent bank and insured by the Federal Deposit Insurance Corporation and payable
without condition to the Commission, for not less than Twenty Five Thousand Dollars
($25,000.00), shall accompany each proposal. The Bid Bond shall be in a form
satisfactory to the Commission from a surety company meeting the reguirements set
forth below with respect te Performance and Labor and Material Payment Bonds.

(b) Bonds. A Performance Bond and a Labor and Material Payment Bond
from a surety company licensed to do business in the State of lllinois with a general
rating of A minus and a financial size category of Class X or better in Best's Insurance
Guide will be required upon award of the Contract to the successful bidder or successful
bidders, each in the penal sum of Fifty Thousand Dollars ($50,000.00).

3. The Commission and Iis Project

The Commission is a county water commission, duly organized and existing
under the laws of the State of lllinois. The Commission provides its Charter Customers
and other customers in the DuPage County area with a common source of supply of
water from Lake Michigan. The Commission purchases treated lake water from the City
of Chicago, delivers the water to the Commission in the City of Chicago, and the water
is transported from the City of Chicago to and throughout the DubPage County area. A
general plan depicting the Commission’s Waterworks System is included as an
Appendix to the Contract Documents.
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4. The Work

A general description of the Work for which the Commissicon is inviting bids by
this Invitation is as follows:

The work consists of furnishing all materials, tools, appliances,
methods, labor, equipment, supplies, transportation, services and
other items and facilities as needed to perform emergency electrical
work related to the Commission's Waterworks System at any time
from the date of execution of the Contract Agreement through
December 31, 2010. Emergency electrical work includes, without
limitation, electrical work that the Commission is unable to perform
through its own personnel and with its own equipment, as
determined by the Commission in its sole and absolute discretion.

5. Time of Commencement and Completion

All Work required by a Work Authorization Order issued in accordance with the
Contract Documents shall be commenced within the time set forth in such Work
Authorization Order and diligently and continuously prosecuted to completion. The time
of beginning, rate of progress and time of completion is of the essence.

6. Contract Documents

The Contract Documents, as may be modified by Addenda, consist of the
following component parts, all of which are by this reference made a part hereof as
though fully set forth herein:

A the Invitation for Bids;

B. the General Instructions to Bidders;

C. the Work Authorization Order(s), if any;

D the General Conditions of Contract;

E the Specifications, and the Contract Drawings, if any;

F. the Bidder's Proposal, including the Work History Statement; and
G. the Contract Agreement.

The Contract Documents may be examined at the office of the Commission. A
copy of the Contract Documents may be purchased at the offices of the Commission
upon payment of $25.00 per set, which fee is nonrefundable. Persons requesting
documents to be sent by mail shall include an additional $10.00 per set to cover
postage and handling.
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7. Pre-Bid Conference

A pre-bid conference of all prospective Bidder's and/or their representatives shall
be held at Owner’s office listed above on , 2008, at 10:00 a.m. All
prospective Bidder's and/or their representatives are strongly encouraged to attend the
pre-bid conference.

DATED this___ day of . 2008.
DUPAGE WATER COMMISSION

By:  /s/Robert |, Martin
General Manager

I1-3



EXHIBIT B



GENERAL INSTRUCTIONS TO BIDDERS

TABLE OF CONTENTS

Section Page Section Page
1. Examination of 1[-1 11.  Public Opening IH-6

Contract Documents of Proposals
2. Interpretation of -2 12.  Confidentiality fH-6
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4, Taxes -3 14.  Disqualification H-7
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Signing Proposals of Award
7. Bid Security H-5 17.  Penalty for tH-9
8. Surety and Insurance tHI-5 Collusion
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9. Filing of Proposal f-6 19, Failure to Close {1-10
10.  Withdrawal of -6 2G.  Time of Starting H-10

Proposal and Completion

21.  Non-Discrimination 1il-11

1. Examination of Contract Documents

{a)  Contract Documents. Prospective bidders shall, before submitting a bid,
carefully examine the Contract Documents, which consist of the Invitation for Bids,
General [nstructions to Bidders, Bidder's Proposal including the Work History
Statement, Contract Agreement, Work Authorization Orders, if any, General Conditions,
Specifications, Drawings, if any, and all Addenda thereto, all of which contain provisions
applicable not only to any successful bidder but also to any Subcontractors of a
successful bidder.

Special attention shall be given to the cost and feasibility of the procedures
necessary for maintenance of a successful bidder's ability to meet minimum response
times and uninterrupted operations; the need to interrupt operations for any reason; the
availability and cost of labor; and the availability and cost of facilities for transportation,
handling and storage of materials and equipment.

(by  Work Authorization Orders. The Commission may award a Contract to
more than one bidder. The Commission shall not be obligated to issue any Work
Authorization Orders under any Contract awarded. The Commission reserves the right
to select which Contract, among any of the Contracts awarded, under which any such
Work Authorization Order shall be issued. The Commission further reserves the right,
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in the exercise of its sole discretion, but shall not be obligated, o direct a successful
bidder to use Commission supplied appurtenances or other materials in the
performance of any Work ordered pursuant to a Work Authorization Order. Bidders
shall not, after submission of their proposal, dispute or complain nor assert that there
was any misunderstanding in regard to the nature or the amount of Work to be done.

(c) Representation _and Warranty of Bidder.  All prospective bidders
submitting a proposal expressly represent and warrant that by virtue thereof they have
had an adequate period of time to conduct the independent investigation required by
these Instructions during the bid period.

(dy Remedies for Failure to Comply. Any successful bidder will be
responsible for all errors in its proposal resulting from bidder's failure or neglect to
comply with these Instructions. No extra compensation will be allowed by reason of any
such errors or by reason of any matters or things concerning which bidder failed or
neglected to inform itself prior to bidding. The Commission will, in no case, be
responsible for any additional compensation or any change in anticipated profits from
such errors, failures or neglect and any successful bidder shall bear all costs associated
therewith or arising therefrom.

2. Interpretation of Contract Documenis

(a) Addenda. If any prospective bidder is in doubt as to the true meaning of
any part of the Contract Documents, bidder may submit to the Commission a written
request for an interpretation thereof at least ten (10) calendar days before the
scheduled opening of bids. The person submitting the request will be responsible for its
prompt delivery.

Any interpretation of the Contract Documents will be made only by Addendum
duly issued or delivered by the Commission to each person receiving a set of the
Contract Documents.

All Addenda issued prior to the opening of bids shall become a part of the
Contract Documents.

Those questions not resolved by an Addendum shall not be considered valid
guestions.

(b) Informal Responses. The Commission will not give oral answers to any
inquiries regarding the meaning of the Contract Documents or oral insiructions prior to
the award of the Contract nor any indication as to the validity of any inguiry. Any oral
statement regarding same by any persons, prior to the award, shall not be binding, shall
be deemed fo be unauthorized and given informally for the information and convenience
of bidder, shall not be guaranteed and shall not be relied upon by any bidder. Bidder
hereby agrees that such information shall not be used as a basis of, nor shall the giving
of any such information entitle bidder to assert, any claim or demand against the
Commission, its officers, employees, agents, attorneys or engineers on account thereof.
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3. Prevailing Wages

In accordance with “An Act Regulating Wages of Laborers, Mechanics, and
Other Workers Employed in any Public Works by the State, County, City or any Public
Body or any Political Subdivision or by any one Under Contract for Public Works,” 820
[LCS 130/1 et seq., not less than the prevailing rate of wages for similar work in the
locality in which the Work is to be performed shall be paid to all [aborers. A copy of the
Commission’s “Ordinance Ascertaining the Prevailing Rate of Wages in DuPage County
and Cook County,” in effect as of the date of the Invitation for Bids, is attached to the
Contract Documents as an Appendix. |f the Hlinois Department of Labor revises the
prevailing rate of hourly wages to be paid, the revised rate shall apply to the Contract.

4. Taxes

The Commission is exempt from state and local sales and use taxes and certain
federal excise taxes. A letter of exemption will be provided to any bidder to whom a
Contract is awarded, if necessary. The Commission will not reimburse nor assist any
successful bidder in obtaining reimbursement for any state or local sales, use or excise
taxes paid by that successful bidder. Successful bidders shall be required to reimburse
the Commissicn for any such taxes paid, all as is more specifically provided in the
General Conditions.

All rates and fees stated in proposals shall inciude any other applicable taxes.

5. Preparation of Bidder's Proposal

A bid on the Work shall be made only on the blank proposal form furnished by
the Commission and included in the Contract Documents. Entries on the bidder's
proposal form shall be typed or legibly written in ink. Bid prices are to be written by
words and/or by figures as provided on the blank proposal form included in the Contract
Documents, and in case of any conflict, words will prevail. In case of any error in
adding or multiplying individual items, the prices listed for individual items shall control
over any incorrect total of such items. A proposal may be rejected if it does not contain
a requested price for each and every item named in the proposal or may be interpreted
as bidding “no charge” to the Commission for any item left blank.

Bidders are warned against making alterations of any kind, and proposals that
contain omissions, conditions, alterations, or additions not called for may be rejected or
interpreted so as to be most favorable to the Commission.

Proposals that are not submitted on the proposal form included in the Contract
Documents or that are separated from the Contract Documents may be rejected.

The bidder shall staple, or otherwise bind into the Contract Documents
submitted, a copy of each Addendum issued for the Contract Documents during the
bidding period and include on the proposal a listing of such Addenda where required.
Proposals that fail to comply with this Instruction may be rejected.
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All bidders submitting a proposal shali be conclusively deemed fo have
evidenced an intention to be bound thereby whether or not the requirements for signing
proposals found in Section 6 of these Instructions are complied with. However,
proposals that fail to comply with Section 6 of these Instructions may nevertheless be
rejected as provided for therein.

If a deficiently prepared proposal is not rejected, the Commission may demand
correction of any deficiency and award a Contract to the bidder upon satisfactory
compliance with this Instruction.

6. Reguirements for Signing Proposals

The following requirements must be observed in the signing of proposals:

(a)

(b)

(d)

Individuals. Proposals that are signed for an Individual shall be
signed by such individual or signed by an attorney-in-fact. If signed
by an attorney-in-fact, there shall be attached to the proposal a
power of attorney evidencing authority to signh the proposal,
executed by such individual.

Partnerships. Proposals that are signed for a Partnership shall
have the correct Partnership name thereof, State of registration,
address of its principati ptace of business, and shall be signed by all
of the General Partners or by an attorney-in-fact. If signed by an
attorney-in-fact, there shalt be attached to the proposal a power of
attorney evidencing authority to sign the proposal, executed by all
of the General Parthers.

Coarporations.  Proposals that are signed for a Corporation shall
have the correct corporate name thereof, Stale of incorporation,
address of its principal place of business, and the signature of the
President or other authorized officer of the Corporation, manually
written helow the corporate name following the word “By:

" A certified copy of a resolution of the Board of
Directors evidencing the authority of the official signing the proposal
to sign the proposal shall be attached to it. The proposal shali also
bear the attesting signature of the Secretary or Assistant Secretary
of the Corporation.

Joint Ventures. Proposals that are signed for a Joint Venture shall
have the correct joint venture name thereof, address of its principal
pface of business and date of joint venture agreement and shall be
signed by each signator of the joint venture agreement in
accordance with the applicable provisions of (a), (b) and (c) above.

Proposals that fail to comply with this Instruction may be rejected, or, if not rejected, the
Commission may demand correction thereof and award a Contract to the bidder upon
satisfactory compliance with this Instruction.
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7. Bid Security

(a) Deficiencies. Proposals may be rejected unless accompanied by a Bid
Bond, Cashier's Check or Certified Check as set forth in the Invitation for Bids, as a
guaranty that (i) if bidder is determined to be one of the “most favorable bidders” (see
Section 13(b) below), bidder will submit all additional information requested by the
Commission, and (ii) if the bid is accepted, bidder will timely execute the Contract
Agreement. If a proposal with deficient bid security is not rejected, the Commission
may demand correction of any deficiency and award a Contract to bidder upon
satisfactory compliance with this instruction.

(b)  Return of Bid Securities. Bid securities submitted in the form of Cashier’s
Checks or Certified Checks will be returned to all except the “most favorable bidders”
within five {5) workdays after the opening of bids, and to the “‘most favorable bidders”
within five (5) workdays after execution of a Contract Agreement by the Commission for
all Contracts awarded. Bid Bonds will not be returned unless otherwise requested by
the bidder.

(c) Liguidated Damages. If a “most favorable bidder” fails to timely submit all
additional information requested by the Commission, or if a successful bidder fails to
timely execute the Contract Agreement, it will be difficuit and impracticable to ascertain
and determine the amount of damage that the Commission will sustain by reason of
such failure. For such reason, it is agreed that, at the Commission’s option, bidder shall
pay to the Commission, as liquidated damages and not as a penalty, the entire amount
of the bid security in full settlement of all damages, or the Commission shall be entitled
to exercise any and all equitable remedies it may have against the defaulting bidder for
specific performance. Bidder, by submitting a proposal, specifically agrees {o this
provision.

8. Surety and Insurance Commitments

Proposals may be rejected unless accompanied by:

(i) A letter from a surety company, licensed to do business in the State
of llinois with a general rating of A minus and a financial size
category of Class X or better in Best's Insurance Guide, stating that
it will execute bonds in the form included with the Confract
Documents upon award of the Contract to the bidder.

(i1 A jetter from the bidder's insurance representative certifying that
said insurer has read the insurance requirements set forth in the
Contract Documents and will issue the reguired policies at the time
requested upon award of the Contract to the bidder.

If a proposal deficient in required surety and insurance commitments is not
rejected, the Commission may demand correction of any deficiency and award a
Contract to the bidder upon satisfactory compliance with this Instruction.
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a. Filing of Proposal

One copy of each proposal, properly signed, together with the bid security, surety
and insurance commitment letters and all other documents required to be bound
thereto, shall be enclosed in a sealed envelope or package addressed and delivered to
the office designated in the Invitation for Bids. Sealed envelopes or packages
containing proposals shall be identified as such and shall be marked with the title of the
Contract and the bidder's full legal name. Any documents designated in the proposal
form, including any Addenda officially issued by the Commission, will be considered part
of the proposal whether attached or not. The proposal shall not be removed from these
bound documents.

10. Withdrawal of Proposal

Any proposal may be withdrawn at any time prior to the opening of bids, provided
that a request in writing, executed by the bidder in the manner specified in Section 6 of
these Instructions, for the withdrawal of such bid is filed with the Commission prior to
the opening of bids. The withdrawal of a bid prior to bid opening will not prejudice the
right of the bidder to file 2 new proposal. No proposal may be withdrawn without the
consent of the Commission for a period of forty-five (45) calendar days after the opening
of bids. Any proposal may be withdrawn at any time following the expiration of the forty-
five (45) calendar day period set forth above, provided that a request in writing,
executed by the bidder in the manner specified in Section 6 of these Instructions, for the
withdrawal of such bid is filed with the Commission after the forty-fifth day following bid
opening. If no such request is filed, the bid acceptance date shall be deemed extended
until such a request is filed or the Commission executes all Contracts awarded
hereunder.

11.  Public Opening of Proposals

Proposals will be opened and the prices bid will be read aloud publicly at the time
and place indicated in the Invitation for Bids or as soon thereafter as possible. Bidders
or their agents are invited to be present.

12. Confidentiality

The Commission shall not disclose, outside the bidding process, at any time,
either during or subsequent to the bidding process, nor permit any of its employees,
agents or representatives to so disclose, any information, knowledge or data of bidder
that the Commission receives or obtains during the bidding process relating to business,
commercial or financial information or other confidential or proprietary matters of bidder,
unless such disclosure will not cause competitive harm, or such confidential information
was actually known to the Commission, its employees, agents or representaiives prior
to submission of any proposal, or was properly obtained or evolved independently
therefrom, or bidder consents to such disclosure. Bidder shall identify any information
submitted in the bidding process that is considered by it to be confidential or proprietary.
Notwithstanding the foregoing, bidder, by its submission of a proposal, acknowledges
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that the Commission is subject to the lllinois Freedom of Information Act 5 ILCS 140/1
et seq., and that no disclosure made in good faith by the Commission pursuant to such
Act shall be deemed to violate this paragraph.

13. Qualification of Bidders

{a)  Factors. Price shall not be the dominant factor in making any awards but,
rather, i is the intention of the Commission to award one or more Contracts to bidders
who furnish satistactory evidence that they understand the scope of the Work under this
Contract and that they have the requisite experience, ability, capital, facilities, plant,
organization and staffing to enable them to commence the Work within the minimum
response time set forth in the Coniract Documents and to perform the Work
successfully and promptly.

(b) Most Favorable Bidders. A preliminary determination as to eligibility of up
to three bidders (herein referred to as “the most favorable bidder(s)”) who shall be
eligible for further consideration shall be made on the basis of the dollar amount of the
bids, the Commission's prior experience with the bidders, the Commission’s knowledge
of the bidders’ performance on other relevant projects, and all other relevant facts or
matters mentioned in the Confract Documents or that the Commission may legally
consider in making its determination. The making of such a preliminary determination
shall not waive the Commission’s right to reject any and all bids nor waive such other
rights as are set forth in Section 15 of these Instructions.

(c) Final Determination. The final determination of the successful bidders
among the most favorable bidders shall be made cn the basis of the above-mentioned
facts and matters and any additional information that may be required of all or any one
or more of the most favorable bidders. In the event the Commission requests additional
information, the responding bidder must provide the requested information within two (2)
workdays after receipt of any such request or within such fonger period as the
Commission may specify in its request. Failure to so answer shall be grounds for the
imposition of liguidated damages at the Commission’s option, all as is more specifically
set forth in Section 7 above.

14.  Disgualification of Bidders

(a)  More Than One Proposal. More than one proposait for the Work described
in these Contract Documents from an individual, firm or partnership, a corporation or an
association under the same or different names, may not be considered. Reasonable
grounds for believing that any bidder is inferested in more than one proposal for the
Work contemplated may cause the rejection of all proposals in which such bidder is
interested.

(b} Collusion. If there are reasonable grounds for believing that collusion
exists among the bidders, the proposals of the participants in such collusion will not be
considered,
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{c) Default. If a bidder is or has been in default on a contract with the
Commission or in the payment of monies due the Commission, its proposal will not be
considered.

(d) Deficiencies. The Commission expressly reserves the right in its sole and
absolute discretion to disqualify bidders if:

(i) the proposal does not contain a price for each pay item requested,

(ii) the proposal form is other than that furnished by the Commission or if the
form is altered or any part thereof detached,

(i) there are omissions, alterations, unauthorized additions, conditional or
alternate bids, or irregularities of any kind that may tend to make the
proposal incomplete, indefinite or ambiguous as to its meaning, including,
but not limited to, conditional surety and insurance commitment letters and
unsigned or improperly signed proposals,

(iv)  the bidder adds any provisions reserving the right to accept or reject an
award or to enter into a contract pursuant to award, or

(v) if the proposal is prepared with other than ink or typewriter.

If the deficient bidder is not disqualified, the Commission may demand correction of any
deficiency and award a Contract to the bidder upon satisfactory compliance with these
General Instructions to Bidders.

15,  Award of Contract

(2) Reservation of Rights. The Commission reserves the right to accept any
proposal that is, in its judgment, the best bid(s) and most favorable to the interests of
the Commission and to the public; to reject the low bid; to accept more than one bid; to
reject any and all bids; to accept and incorporate corrections, clarifications or
modifications following bid opening when to do so would not, in the Commission's
opinion, prejudice the bidding process or create any improper advantage to any bidder;
and to waive irregularities and informalities in any proposal submitted or in the bidding
process; provided, however, that the waiver of any prior defect or informality shall not be
considered a waiver of any future or similar defects or informalities and bidders should
not rely upon, or anticipate, such waivers in submitting their proposals. Proposals
received after the specified time of opening will be returned unopened.

(b)  Offers. All bids are offers only and no bids shall be deemed rejected,
notwithstanding acceptance of any bid, until a Contract Agreement has been executed
by the Commission and any and all successful bidders.

(c) Time of Award. It is expected that the award of the Contract, if it be
awarded, will be made within forty-five (45) calendar days following the opening of bids.
Should administrative difficulties be encountered after bid opening, including the
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annulment of any award, that may delay an award or subsequent award beyond the
forty-five (45) day period, the Commission may accept any bid for which the bid
acceptance date has been extended as provided in Section 10 of these Instructions in
order to avoid the need for readvertisement. No bidder shall be under any obligation to
extend the period. Failure of one or more of the bidders or their sureties o extend the
period shall not prejudice the right of the Commission to accept any bid for which the
period has been extended.

16. Effective Date of Award

If one or more Contracts are awarded by the Commission, an award shall be
effective when a Notice of Award in the form included in the Contract Documents has
been issued to the applicable successful bidder. The Notice of Award shall set forth the
Closing Date, by which date all conditions precedent to execution of the Contract
Agreement as defined in Section 18(b) below shall be completed, unless extended as
provided below. Five copies of the Contract Documents will be prepared by the
Commission and submitted with the Notice of Award.

17.  Penalty for Collusion

If at any time it shall be found that any person, firm or corporation to whom a
Contract has been awarded has, in presenting any bid or bids, collided with any other
party or parties, then the successful bidder and its sureties shall be liable to the
Commission for all loss or damage that the Commission may suffer thereby, and any
Contract so awarded shall, at the Commission’s option, be null and void.

18. Closing

(a) Closing Date. The successful bidder(s) shall satisfactorily complete all
conditions precedent to Closing within fourteen (14) calendar days following the
effective date of award or within such extended period as the Commission may, in the
exercise of its sole discretion, authorize, either before or after issuance of the Notice of
Award., See Section 16 above. The "Closing Date” shall be the date set forth in the
Notice of Award, or such extended date as the Commission may, in the exercise of its
sole discretion, authorize thereafter.

{b)  Conditions Precedent to Closing. The successful bidder(s) shall date all
copies of the Contract Agreement as of the Closing Date set forth in the Notice of Award
and shall duly execute them in accordance with the provisions of Section 6 above. The
successful bidder(s) shall insert five executed copies of the Power(s) of Attorney or
authorizing resolution(s), if any.

Failure to timely file the executed Contract Agreement, the authorizing
resolution(s), or the Power(s) of Afiorney shall be grounds for the imposition of
liquidated damages as more specifically set forth in Section 7 above. |f the submitted
Contract Agreement fails to comply with the Contract Documents or is not timely filed,
the Commission may, in its sole discretion, annul the award or allow the successful
bidder an opportunity to correct the deficiencies. In no event will the Commission
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execute the Contract Agreement until any and all such deficiencies have been cured or
the Commission has received adequate assurances of complete and prompt
performance as determined by the Commission.

(c}  Closing. At the Closing, and provided that all documents required to be
filed prior to the Closing have been reviewed and determined by the Commission to be
in compliance with the Contract Documents or adequate assurances of complete and
prompt performance have been received, the Commission shall execute all copies of
Contract Agreement, retain three copies of the completed Contract Documents, and
tender two copies to the successful bidder(s) at the Closing. Any successful bidder or
its agent are invited to be present at the Closing.

19.  Failure to Close

(a)  Annulment of Award. Failure of a successful bidder to comply with the
conditions precedent to Closing shall be just cause for the annulment of the award.

(b)  Subseguent Awards. Upon annulment of an award, the Commission may
then award a Contract to any other bidder as the Commissian, in its judgment, deems to
be in its best interest, advertise anew for bids, or forego obtaining a replacement.

20. Time of Starting and Completion

{(a) Commencement. Work shall generally be required to be commenced
within twenty-four (24) hours following issuance of any Work Authorization Order by the
Commission. Longer or shorter response times may be required depending upon the
urgency with which the Work is desired {o be performed. The successful bidder or
bidders shall not dispute or complain of any minimum response times set forth in any
Work Authorization Order nor shall any minimum response times set forth in any Work
Authorization Order constitute the basis of a claim for damages or entitle the successful
bidder or bidders to any compensation or damages therefore, other than as reflected in
the rates and fees bid.

(b)  Completion. Work shali be diligently and continuously prosecuted to
completion. With respect to Work Authorization Orders with a minimum response time
of three (3) hours or less, the Work ordered shaill be deemed to be “Priority Emergency
Work” requiring Work to be prosecuted twenty-four hours per day until completion and
entitling the successful bidder to the additional compensation set forth in Paragraph D,
entitled “For Priority Emergency Work,” of the Bidder's Proposal.

(c}  Coordination and Delays. Bidders are directed to the fact that the Work to
be done under this proposal is only a part of constructing and maintaining a water
supply system from the City of Chicago to the Commission’s Charter Customers and
others located throughout DuPage County, that contracts have been or will be let for
other portions of the Commission’s Waterworks System, and that the successful
operation of the Commission’s Waterworks System is dependent upon the completion
of the Work under this proposal being coordinated with the work to be done by others.
It is essential that all parties interested in the Commission’'s Waterworks System
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cooperate, but the Commission cannot guarantee that no interference or delay will be
caused by reason of work being performed by others. Prospective bidders may
examine at the office of the Commission available specifications, drawings and data
regarding materials and equipment to be furished and work to be performed under
separate contracts awarded by the Commission. Interference and delay shall not be the
basis of claims against the Commission.

21 Non-Discrimination

The successful bidder(s} shall comply with the provisions of the lllinois Human
Rights Act, as amended, 775 ILCS 5/1-101 et seq., and the provisions of 775 ILCS 10/1
et seq. as though they were inscribed upon the face of the Contract Documents and
such provisions are by this reference incorporated herein and made a part hereof.

H-11



DATE: November 6, 2008

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Super- ORIGINATING Facilities
SECTION Maijority or Special Majority Vote | DEPARTMENT  Construction

ITEM A Resolution Approving and APPROVAL
Ratifying Certain Task Orders
under a Master Contract with
Consoer Townsend Envirodyne W= =y
Engineers, Inc. at the November
13, 2008, DuPage Water
Commission Meeting

Resolution No. R-60-08 W

Account No.. 01-60-6627

The Commission entered into a Master Contract with Consoer Townsend Envirodyne
Engineers, Inc. (CTE) dated May 14, 2004, for professional engineering services in
connection with such discrete projects as are delineated and described in Task Orders
to be approved by the Commission. Resolution No. R-60-08 would approve the
following Task Orders to the Master Contract:

Task Order No. 23: Hazard Evaluation and Control at Remote Facilities

Under Task Order No. 23, CTE will inspect and evaluate various Metering Station and
Remotely Operated Valve (ROV) facilities and recommend structural or other measures
to eliminate and/or control recognized hazards. Cost of this Task Order is not-to-
exceed $50,000.00.

MOTION: To approve Resolution No. R-60-08.




'DRAFT |

DUPAGE WATER COMMISSION
RESOLUTION NO. R-60-08

A RESOLUTION APPROVING AND RATIFYING CERTAIN
TASK ORDERS UNDER A MASTER CONTRACT
WITH CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.
AT THE NOVEMBER 13, 2008, DUPAGE WATER COMMISSION MEETING

WHEREAS, the DuPage Water Commission (the “Commission”) entered into a
contract with Consoer Townsend Envirodyne Engineers, Inc. (the “Consultant”) dated May
14, 2004, to provide, from time to time, professional engineering services in connection
with the design and construction of extensions and improvements to the Waterworks
System and other projects of the Commission (the “Master Contract”); and

WHEREAS, the Master Contract sets forth the terms and conditions pursuant to
which the Commission will obtain from time to time, and the Consultant will provide from
time to time, professional engineering services for such discrete projects as are
delineated and described in Task Orders to be approved by the Commission and the
Consultant; and

WHEREAS, the Consultant has approved the Task Orders attached hereto and by
this reference incorporated herein and made a part hereof as Exhibit 1 (the “Task
Orders™);

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein and made a part

hereof as findings of the Board of Commissioners of the DuPage Water Commission.

SECTION TWO: The Task Orders attached hereto as Exhibit 1 shall be and

hereby are approved and, if already issued, ratified because the Board of Commissioners
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Resolution No. R-60-08

of the DuPage Water Commission has determined that the circumstances said to
necessitate the Task Orders were not reasonably foreseeable at the time the Master
Contract was signed, the Task Orders are germane to the Master Contract as signed,
and/or the Task Orders are in the best interest of the DuPage Water Commission and

authorized by law.

SECTION THREE: This Resolution shall constitute the written determination

required by Section 33E-9 of Article 33E of the Criminal Code of 1961 and shall be in
full force and effect from and after its adoption.

AYES:

NAYS:

ABSENT:

ADOPTED THIS DAY OF , 2008.

Chairman
ATTEST:

Clerk

Board/Resolutions/R-60-08.doc
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TASK ORDER NO. 23

In accordance with Section 1.1 of the Master Contract between the DuPage Water
Commission (“Owner”) and Consoer Townsend Envirodyne Engineers, Inc.
(“Consultant”y for Professional Engineering Services dated May 14, 2004 (the
“Contract”), Owner and Consultant agree as follows:

1.

Project Title:

Hazard Evaluation and Control at Remote Facilities

Description and Scope of the Project:

Inspect and evaluate various Metering Station and Remotely Operated Valve
(ROV) facilities and recommend structural or other measures to eliminate and/or
control recognized hazards.

Services of Consultant:

A. Basic Services:

1. Inspect and evaluate not less than 10 remote facilities for potential
hazards and recommend various remedial measures for the
elimination and/or control of recognized hazards.

2. For each remote facility evaluated, provide an economic analysis of the
various alternative remedial measures to be considered.

3. For each remote facility evaluated, prepare, for review and approval by
Owner, a written report summarizing the foregoing, together with
Consultant’s opinion of probable Construction Cost and exhibits for
each alternative considered and Consultant’'s recommendation.

B. Additional Services:
None

Approvals and Authorizations: Consuitant shall obtain the following approvals
and authorizations:

None

Commencement Date:

November 14, 2008

Completion Date:

30 days following the Commencement Date plus extensions, if any, authorized
by a Change Order issued pursuant to Section 2.1 of the Contract.
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Task Order No. 23

6. Submittal Schedule:

None

7. Key Project Personnel:
None

8. Contract Price:

For providing, performing, and completing all Services, an amount equal to
Consultant’s Direct Labor Costs times a factor of 1.93 for all Services rendered
by principals and employees engaged directly on the Project, plus an amount
equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed
$50,000.00 except as adjusted by a Change Order issued pursuant to Section
2.1 of the Contract.

Q. Payments:

For purposes of payments to Consultant, the value of the Services under this
Task Order shall be determined as follows:

Direct Labor Costs shall mean actual wages paid to those members of staff who
are classified as officers, engineers, technicians, draftsmen, and field party
personnel engaged directly on the Project plus state and federal taxes, social
security, employment and retirement benefits as defined in the American Society
of Civil Engineers (ASCE) Manual No. 45.

Reimbursable Expenses shall mean the actual expenses incurred by Consultant
directly or indirectly in connection with the Project, including expenses for
transportation, telephone, postage, computer time and other highly specialized
equipment, reproduction and similar Project related items.

10.  Modifications to Contract.

None

11. Attachments:

None

Approval and Acceptance: Acceptance and approval of this Task Order, including the
attachments listed above, shall incorporate this Task Order as part of the Contract.
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The Effective Date of this Task Order is November 14, 2008.

DUPAGE WATER COMMISSION

By:

Robert L. Martin
General Manager

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: R. Christopher Bostick

Title: Facilities Construction Supervisor/Safety Coordinator
Address: 600 East Butterfield Road, Eimhurst, lltinois 60126-4642
E-mail Address: bostick@dpwc.org

Phone: (630) 834-0100

Fax: (630) 834-0120

CONSOER TOWNSEND ENVIRODYNE
ENGINEERS, INC.

By:

Name:

Title:

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Michael H. Winegard
Title: Vice President
Address: 303 East Wacker Drive, Suite 600, Chicago, lllinois 60601
E-mail Address: mike.winegard@cte.aecom.com
- Phone: (312) 373-6631
Fax: (312) 373-6868
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DATE: November 6, 2008

REQUEST FOR BOARD ACTION

AGENDA  Omnibus Vote Requiring Super- ORIGINATING Instrumentation /
SECTION Maijority or Special Majority Vote | DEPARTMENT  Remote Facilities

Pipeline

ITEM A Resolution Approving and APPROVAL
Ratitying Certain Work Wgw
Authorization Orders Under Quick
Response Contract QR-8/08 at NN

e;—":?'”ii—“/’)/‘}k o
the November 13, 2008, DuPage ez )//
Water Commission Meeting _ WL
7 ,
(/

Resolution No. R-62-08 “, \Eaf%‘:ig /
%mw{ﬁ{ b k! Wa\
Account Number:  01-60-6633 (Work Authorization Order No. 006)
01-60-6631 (Work Authorization Order No. 007)

2
il

The Commission entered into certain agreements dated June 30, 2008, with Martam
Construction Incorporated and Rossi Contractors, Inc. for quick response construction work
as needed through the issuance of Work Authorization Orders. Resolution No. R-62-08
would approve the following Work Authorization Orders under the Quick Response
Contracts:

Work Authorization Order No. 006 {¢ Rossi Contractors Inc.: The work involves
replacement of a 24" butterfly valve in the vault at Tank Site 4W. The existing 24"
butterfly valve failed so it does not seat in the closed position. The Commission pre-
purchased a replacement 24" valve for the contractor to install. The contractor will have to
purchase new ancillary hardware to use in the replacement. The cost of this work is not
known but is estimated to be $26,000.00.

Work Authorization Order No. 007 to Rossi Contractors Inc.: This work was initiated
prior to Board approval and was necessary in order {o locate and repair the source of a
leak on an existing 24" diameter steel watermain located on 55" Street in the Village of
Downers Grove. The cost of this work is not known but is estimated {o be $32,500.00.

MOTION: To approve Resolution No. R-62-08.




'DRAFT |

DUPAGE WATER COMMISSION
RESOLUTION NO. R-62-08

A RESOLUTION APPROVING AND RATIFYING
CERTAIN WORK AUTHORIZATION ORDERS
UNDER QUICK RESPONSE CONTRACT QR-8/08 AT THE
NOVEMBER 13, 2008, DUPAGE WATER COMMISSION MEETING

WHEREAS, the DuPage Water Commission (the “Commission”) entered into
certain agreements dated June 30, 2008, with Martam Construction Incorporated and
Rossi Contractors, Inc. for quick response construction work related to the
Commission's Waterworks System (said agreements being hereinafier collectively
referred to as “Contract QR-8/08"); and

WHEREAS, Contract QR-8/08 is designed to allow the Commission fo direct one
or more or all of the quick response contractors to perform quick response construction
work, including without limitation construction, alteration, and repair related to the
Commission's Waterworks System, as needed through the issuance of Work
Authorization Orders; and

WHEREAS, the need for quick response construction work could not have been
reasonably foreseen at the time the contracts were signed;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are by this reference incorporated herein

and made a part hereof as findings of the Board of Commissioners of the DuPage Water

Commission.

SECTION TWQ: The Work Authorization Orders attached hereto and by this

reference incorporated herein and made a part hereof as Exhibit 1 shall be and hereby

A


carolyn
Draft


Resolution No. R-62-08

are approved and, if already issued, ratified hecause the Board of Commissioners of the
DuPage Water Commission has determined that the circumstances said to necessitate
the Work Authorization Orders were not reasonably foreseeable at the time the contracts
were signed, the Work Authorization Orders are germane to the original contracts as
signed, and/or the Work Authorization Orders are in the best interest of the DuPage
Water Commission and authorized by law.

SECTION THREE: This Resolution shall constitute the written determination

required by Section 33E-9 of the Criminal Code of 1961 and shall be in full force and
effect from and after its adoption.

AYES:

NAYS:

ABSENT:

ADOPTED this day of , 2008,

Chairman
ATTEST:

Clerk

Board/Resolutions/R-62-08.doc
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WORK AUTHORIZATION ORDER

CONTRACT QR-8/08: QUICK RESPONSE CONTRACT

WORK AUTHORIZATION ORDER NO.: QR-8.006

LOCATION:

Tank Site No. 4W, 23W513 75th Street, Lisle Township, IL, located on the south side of
75th Street and west of Route 53.

CONTRACTOR:

Rossi Contractors, Inc.

DESCRIPTION OF WORK:

1.

Contractor shall pick-up the Owner-furnished 24-inch Diameter Butterfly Valve at
Owner's DuPage Pumping Station, 600 East Butterfield Road, Elmhurst, lllinois.
Immediately after pick-up, Contractor shall transport the Owner-furnished 24-inch
Diameter Butterfly Valve to the Standpipe #4W Work Site for immediate
installation.

All bolts, nuts, flange gaskets, and restraint harness tie-rods shall be replaced
during the installation of the replacement 24-inch Diameter Butterfly Valve. All
bolts, nuts, flange gaskets, and restraint harness tie-rods and any other required
replacement parts shall be on hand before Work begins to remove the existing
24-inch Diameter Butterfly Valve.

The mechanical installation of the replacement 24-inch Diameter Butterfly Valve
at Standpipe #4W shall be fully provided, performed, and completed on the
same day that the existing 24-inch Diameter Butterfly Valve at Standpipe #4W
being replaced is removed from operation.

The removal and replacement of the existing 24-inch Diameter Butierfly Valve at
Standpipe #4W with an Owner-furnished 24-inch Diameter Buiterfly Valve shall
be fully provided, performed, and completed within seven days following pick-up
of the Owner-furnished 24-inch Diameter Butterfly Valve at Owner's DuPage
Pumping Station.

Contractor shall pick-up, transport, protect, install, calibrate, and test the Owner-
furnished 24-inch Diameter Butterfly Valve under the supervision of the butterfly
valve manufacturer. Contractor shall retain the services of, and pay all costs
incurred by, the butterfly valve manufacturer to furnish qualified field
superintendent(s) to assist and direct Contractor in the proper transportation,
installation, calibration, and field acceptance testing of the Owner-furnished 24-
inch Diameter Butterfly Valve.



6. The Ownerfurnished 24-inch Diameter Butterfly Valve shall be inspected for
damage by Contractor upon pick-up at Owner's DuPage Pumping Station and
upon delivery to the Standpipe #4W Work Site, as the case may be. Any defects
or damage observed during this inspection shall be promptly reported to Owner
in writing.

7. Contractor shall have sole responsibility for the proper loading, transportation,
unloading, installation, calibration, and testing of the Owner-furnished 24-inch
Diameter Butterfly Valve and shall furnish a written statement to Owner certifying
that (i) the Owner-furnished 24-inch Diameter Buiterfly Valve, as installed,
complies with the Confract and the current best practice of the industry, and will
perform and operate in accordance with the design intentions; (ii) all things
required for the successful operation of the Owner-furnished 24-inch Diameter
Butterfly Valve in accordance with the Coniract have been designed,
manufactured, and installed in accordance with all requirements of the butterfly
valve manufacturer; (iii) all requirements and conditions necessary fo validate the
warranty and guarantee of the butterfly valve manufacturer have been complied
with; and (iv) all procedures necessary to maintain the guaranty or warranty in
full force and effect during the applicable guaranty or warranty period, including
but not limited to maintenance obligations and storage conditions, have been
provided to Owner in writing and written acknowledgments of all such disclosed
procedures have been provided by Owner to the butterfly valve manufacturer. in
addition, Contractor shall furnish fo Owner a written statement of the butterfly
valve manufacturer certifying that the butterfly valve manufacturer supervised the
installation of the Owner-furnished 24-inch Diameter Butterfly Valve. Acceptance
of such certifications by Owner shall be a precondition to final payment for Work
under this Work Authorization Order and shall not relieve Contractor of any of its
obligations under the Contract to provide additional or other certifications.

8. Contractor shall additionally be responsible from and after pick-up at Owner's
DuPage Pumping Station and until final payment for Work under this Work
Authorization Order for all risk of loss or damage or destruction to the Owner-
furnished 24-inch Diameter Butterfly Valve.

9. Owner will disconnect and remove all electrical wires and conduits from the
existing valve actuator. Contractor shall remove existing valve actuator as one
assembly when the valve is in a known position, fully open or fully closed.
Contractor shall protect the existing valve actuator for future reinstallation.
Contractor shall mechanically reinstall the valve actuator on the new valve with
the valve in the same known position as when it was removed. Owner will
reconnect conduits and electrical wires to the valve actuator and with the
assistance of the Contractor will test the operation of the valve actuator and
valve to meet the Owners specifications.

REASCN FOR WORK.

The existing 24" butterfly valve failed so it does not seat in the closed position.



MINIMUNM RESPONSE TIME:

N/A

COMMISSION-SUPPLIED MATERIALS, EQUIPMENT
AND SUPPLIES TO BE INCORPORATED INTO THE WORK:

Qty 1 - 24" Pratt Butterfly Valve
Qty 2 - Flange Gaskets

THE WORK ORDERED PURSUANT TO THIS WORK AUTHORIZATION ORDER
[ 118 [ X]ISNOT PRIORITY WORK

SUPPLEMENTARY NOTIFICATION OF POTENTIALLY HAZARDOUS CONDITIONS:

1. As provided in, and subject to the limitations of, Subsection 2.10F of the General
Conditions, Contractor is advised that the Owner has designated all of its
manholes as permit-required confined space because the space has limited
means of egress and other hazardous conditions exist such as electricity and the
space may be subject to the accumulation of toxic gasses, flammable gasses,
combustible materials, or engulfing substances, or be subject to oxygen deficient
or oxygen enriched atmospheres, requiring (i) equipment, including without
limitation continual atmospheric testing equipment and supplied air respiratory
equipment, (i) mechanical ventilation, (il) two-way communication with the
outside, (iv) body harnesses and personnel refrieval systems, and (v) rescue
services. As such, entry into such permit-required confined space shall be only
through compliance with a confined space entry permit program meeting the
requirements of OSHA and other applicable law. In addition, Contractor is
directed to Subsection 2.10F of the General Conditions for additional
requirements applicable to working in or near such confined spaces.

2. In addition to, and not in limitation of, the provisions set forth in Section 2.10 of
the General Conditions, the Contractor is advised that Hot Work, (any temporary
operation involving open flames or producing smoke, heat, slag, and/or sparks,
including without limitation brazing, cutting, grinding, soldering, torch heating,
and welding), shall only be performed through compliance with a Hot Work
program meeting the requirements of OSHA and other applicable law. Even
though the Owner is not aware of any unigue or concealed flammable materials
or any undisclosed potentially hazardous conditions in the area(s) where various
mechanical and plumbing piping will be installed with soldered joints, the
Contractor shall independently make its determination as to the presence or
absence of flammable materials and hazardous conditions in the area(s) where
such Hot Work will be performed. In addition to obtaining the approval of the
Owner’s Manager of Operations prior to performing any Hot Work, the Contractor
shall independently secure authorization from its own supervisory and
management personnel who have been designated by the Contractor as the



responsible for authorizing the Contractor’'s Hot Work and shall comply with any
safety precautions imposed by such persons including without limitation:

a. Making areas where Hot Work is to be performed fire safe by either changing
the location of the Hot Work or by removing or guarding against fire hazards;

b. Employing supervisors, cutters, welders, and fire watchers that have been
effectively trained in (i) the safe use and operation of the relevant equipment
and processes (brazing, cutting, grinding, soldering, torch heating, welding,
ventilating, fire protection, extinguishing, watching, and warning, etc.) and (ii)
the need for, and the appropriate use and protective level of, PPE;

c. Maintaining suitable brazing, cutting, grinding, soldering, torch heating,
welding, ventilating, fire protection, extinguishing, warning, etc. equipment on
site in good working condition; and

d. Posting adequate warnings.

The Contractor shall not rely upon the Owner's Hot Work practices, programs, or
procedures at the Work site, or the Owner’s verification of readiness of the workplace or
places for Hot Work, or the Owner's placement of fire extinguishers, ventilation
equipment, warning signs, or fire waiches. The Contractor shall independently verify
the readiness of the workplace or places for Hot Work and independently place fire
extinguishers, ventilation equipment, warning signs, and fire watches in accordance
with the Contractor's Hot Work practices, programs, and procedures and as required by
law.

SUBMITTALS REQUESTED: N/A
SUPPLEMENTARY CONTRACT SPECIFICATIONS AND DRAWINGS: N/A

DUPAGE WATER COMMISSION

By:
Signature of Authorized Representative

DATE:

CONTRACTOR RECEIPT ACKNOWLEDGED:

By:

Signature of Authorized Representative

DATE:




WORK AUTHORIZATION ORDER

SHEET 1 OF 3

CONTRACT GR-8/08: QUICK RESPONSE CONTRACT

WORK AUTHORIZATION ORDER NO.: QR-8.007
LOCATION:

1314 W. 55" Street in the Village of Downers Grove.

CONTRACTOR:

Rossi Contractors Inc

DESCRIPTION OF WORK:

Excavate and expose the source of a leak on an existing 24" diameler steel water main,
repair the pipe as directed by the use of stainless steel repair clamps, or by means of
welded patch panel(s), apply a corrosive resistant protective coating 1o the exterior of
the main. install sacrificial anodes and CP test stations as required, backfill and
compact _the excavation with new granular maierial(s), restore ihe pavement per
DuPage County DOT construclion standards, and all other incidental work as may be
required or as direcied by the Commission.

REASON FOR WORK:

To locate and repair a [eak in the Commission’s 24” diameter sieel water main.

MINIMUM RESPONSE TIME:

N/A

COMMISSION-SUPPLIED MATERIALS, EQUIPMENT
AND SUPPLIES TO BE INCORPORATED INTO THE WORK:

N/A
THE WORK ORDERED PURSUANT TO THIS WORK AUTHORIZATION ORDER

L Jis [ X]ISNOT  PRIORITY WORK



SHEET 2 OF 3

SUPPLEMENTARY NOTIFICATION OF POTENTIALLY HAZARDOUS CONDITIONS:

in addition to, and not in limitation of, the provisions set forth in Section 2.10 of the
General Conditions, the Contractor is advised that Hot Work, (any temporary operation
involving open flames or producing smoke, heat, slag, and/or sparks, including without
limitation brazing cutlling, grinding, soldering, torch heating, and weiding}, shall only be
performed through compliance with a Hot Work program meeting the requirements of
OSHA and other applicable law, Even though the Owner is not aware of any unigue or
concealed flammable maiterials or any undisclosed potentially hazardous conditions in
the area(s) where various mechanical and plumbing piping will be installed with
soldered joints, the Contractor shall independently make its determination as 1o the
presence or absence of flammable materials and hazardous conditions in the area(s)
where such Hot Work will be performed. In addition 10 obtaining the approval of the
Owner’'s Manager of Operations prior 1o performing any Hot Work, the Contractor shall
independently _secure authorization from iis own supervisory and managemeni
personnel who have been designated by the Contracior as the responsible for
authorizing the Contractor's Hot Work and shall comply with any safety precautions
imposed by such persons including without limitation;

a. Making areas where Hot Work is to be performed safe by either changing the
location_of the Hot Work or by removing or guarding against fire hazards;

b. Employing supeivisors cutters, welders, and fire watchers that have been
effectively trained in (i) the safe use and operation of the relevant equipment and
processes, (brazing, cutting, qrinding., soldering torch heating, welding,
ventilating, fire protection, extinguishing, waiching, and warning etc.) and (ii) the
need for, and the appropriaie use and protective level of ,PPE;

¢. Maintaining suitable brazing, cutiing, grinding, soldering, torch heating, welding,
ventilation, fire protection, extinquishing warning, eic. equipment on site in good
working condition; and

d. Post adeguate warnings.

The Contractor shall not rely upon the Owner's Hot Work practices, programs, of
Owners verification of readiness of the workplace or places for Hot Work, or Owner's
placement of fire extinguishers ventilation eguipment, waming signs, or_fire_waitches,
The Contractor shall independently verify the readiness of the workplace or places for
Hot Work and independently place fire extinguishers, ventilation equipment, warning
signs _.and fire watches in accordance with the Contractor's Hot Work practices
programs and procedures and as required by law.
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SUBMITTALS REQUESTED: N/A
SUPPLEMENTARY CONTRACT SPECIFICATIONS AND DRAWINGS: N/A

DUPAGE WATER COMMISSION

. e Tk,

Signature of Authorized
Representative

oATE. [/ /6. /O8
/s
CONTRACTOR RECEIPT ACKNOWLEDGED:

By: x” /, AL ﬂ":ﬂ‘ £ ;éiif--",f
Signature of Authorized
Representative

4 B
DATE: L Aia7 00




MEMQRANDUM

TO: Chairman Rathje and ;fmmussmners

FROM: Robert L. Martin /(/\\k

General Manage
DATE: November 7, 2008

SUBJECT: 75" and Washington Street
Napervilie

The attached memorandum was inadvertently excluded from certain
Commissioner's 10/9/08 board packet material. Please note that the attached
memorandum was written before receipt of the City of Naperville's Assistant
Director, James Holzapfe! letter.

| apologize for the inconvenience.,



DuPage Water Commission

MEMORANDUM
TO: Robert Martin
General Manager -7
. SIS
FROM: i=d Kazmierczak

Pipeline Supervisor
DATE: October 2, 2008

SUBMCT: 75tk and Washington Straet
Naperville

ISSULE:

The City of Napervilie and ihe County of DuPage have heen working in partnership on a
project desighed to improve the flow of both vehicular and pedestrian traffic af ihe
intersection of 75" Street and Washington Street in the City of Naperville. Parts of the
improvements include widening and reconstruction of the existing readways and hridge
structure, construction of a new drainage sysitem, construction of an underground
pedesiran tunnel, and retaining wall construction.

The DuPage Water Commission maintains a 30" diametar steel walermain exiending
throughout the entire length of the 75" Street fimits of improvements. Several valve
vaulls and cathodic protaction test stations are also located at various points within the

profect area,

t has been delermined thal relocation of approximalely 500 LI of the Commission’s
LEO main witl be necessary in order to avoid a conflict with iE e proposed pedestiian
tunnel. The Cily of Naperville has offered to reimburse the Commission Iy an amount
aqual io 5b% of the coslt of construction thal the Chly aestimates 1o be betwesn

FAG0,000.00 and $300,000.00
RECOMMENDATION,

Under a pure sost analysis, the Commission should accept the City of Naparville's offer,
According to the Staff Attorney, the Commission would spend a minimum of $100,000
litigating whether the Commission is required by law to relocate its facilities at ifs own
cost, and the litigation would probably require overturning a recent appeliate count
decision that was arguably decided the wrong way.

i the other hand, under a fairness anaiysis, the Cormmmission should reject the Cily of
Naperville's offar and require the City of Naperville to reimburse the Commission, In s
entirety, for the actual cesls involved in the design and construction of relecated
Commission facililies necessary due to a conflict with the construction of the proposed
pedestrian tunnel. | offer the following reasons for this recommendation:



75" and Washinglon Street Page 2
Naperville

1.

4.

The DuPage Water Commission has designed and constructed 162 miles of
pipeline. Duwring the design stage of these confracts, the Commission made
every effort to locate, ideniify, and avoid potential utility conflicts with both public
and private uilities.

Whenever design aliernates could not eiiminate a conflict with an existing public
utility the Commission, af its sole and considerable expense and in compliance
wiih the owners construction standards, relocated the facility in question.

To my knowledge, the Comimission has never requested reimbursement from a
public wiility for creating, for the benefit of our construction, the relocation of
underground faciities. Now the Commission finds itsell in the position of having
to relocate for the benelit of & public body, and we are being asked to cover a
portion of the costs.

Should the Commission agree to absoth some or all of the cosls assogialed
with this work, we will have established a precedent that, in the long term, may
prove extremely expensive.

BACKGROUND:

Aorit 12, 2005----A meeting was held with representatives from the City of
Naperville, T.Y. Lin International, {the project engineers for the City), the DulPage
Water Commission, and Alvord, Burdick, and Howson (the Commission's
enginears). The purpose of this meeting was fo discuss potential conflicts
betwean existing Commission facilities and a pedestrian underpass being
proposed for the intersection of 758" and Washington Streels. Al the meeting, the
City presented twe alignment options for the proposed tunnel crossing at
Washington Street, One alignment option, a 78 degree skew angle orossing of
Wa&hmgton Sfroot, would not require relocation of Commission facilifies. Yhile

other ¢ I?G'" e a 90 degree crossing of Washington Street, would require the
C,ommlsb on i cioocztc certaln facilities o some extant. As the project was in
conceptual deslg stage al this time, no decision regarding which m@&::gr
alternate would ba chosen was neither expressed nor implied.

/‘\m'i% 13, 2005 to February 5, 2008-—No further discussion regarding the proledt
takes place between the Commission and the Cily or iis project engineers,

Febriuary 6§, 2008--—The Commission receives notice from the City's project
angineers of a ulility coordination meeling scheduled {0 take place at the
Naperville Municipal center on February 8, 2008 In addition to the notice one
incomplete set of plans was fransmitted wih the request that the Commission
reviews those plans and be ready to discuss potential conflicts at the February
gth meeting. Staff reviewed the plans on February 6, 2008 and discovers
numerous cenflicts.

February 8, 2008----Based on the plans submitted for review, the Cily is advised
that numerous, and significant, conflicts exist. The City is aisc advised that
relocation design of Commissicn faciities could not begin until final plans were
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received. Representatives of the City stated that final plans would be sent out,
via emall, during the week of February 18, 2008,

March 6, 2008---Conmmission receives final plans.

March 13, 2008----The Board approves R-8-08 authorizing the execution of Task
Order #2171 to Consoer Townsend Envirodyne Engineers, Inc., (CTE), to begin
“Evaluation of Remedial Measures (o Elminate Potential Conflicts with
Commission Facilities—75" and Washington Streets, Naperville.”

March 14, 2008-Final plang submitted to CTE.

On Aprll 17, 2008----CTE provides the Commission with the preliminary
evaluation report required under Task Order #1271

May 14 2008----A meeling is held with the Cily o discuss the recommended
relocation alternate proposed in the April 17% CTE report. A copy of this report
was left with the City as a courtesy and alse to avoid additional conflicts with the
CEY's remaining design work. At this meeting, the Cily siates that they will not
reimburse the Commission for any costs associated with the relocation of
Commission facilities. It is agreed that the next meeting will take place once the
City has had the opportunity to review the Commission’s proposed
recommended relogation allernate

June 19, 2608---A meeting was held o discuss engineering concerms related o
ithe Commission's preferred relocation aiternate as proposed on May 14" While
the discussion is centered primarily on technical issues, the Cily now indicates a
willingness 1o parficipate, to some degree, in financial reimbursement to the
Commission. The meeting alse resulls in the decision to instruct the altorneys for
the City and Commission 1o begin work on crafling an 1GA, and an
acknowledgement that the City will send the Commission the latest plan revisions
as soon as thay are available,

July 7, 2008~ Revised drawings are recelved and are forwarded fo CTLE

August 13, 2008 A meeting with the City of Naperville and CTE was held. All
but two engingering issues have been resclved. The two remaining issues are:
receiving permission from the County of DuPage o relocale a seclion of the
Commission’s main under a portion of the proposed 7bth Street pavemant, and
direction from the County regarding their requirements for the abandonment of
existing structires. The cily of Naperville states they will contact the County of
DuPPage regarding these issues. Assuming the county grants permission for this
work, and afier receipt of the final plans, CTE will provide a prefiminary cost
astimate to the City of Naperville. The Commission again states that preparation
of plans and spacifications for the relocation of Commission facHities will not
bagin untl an 1GA is in place.
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August 18, 2008----The County of DuPPage grants parmission allowing the
Commission to relocate to under the proposed 75" Street pavement. However,
no mention of abandonment requiraments is made.

September 8, 2008-—-The Cily transimils Final plans to CTE.

Seplember 11, 2008--Jim Holzapfel calls to discuss the project with General
Manager Martin, Mr, Holzapfel states that the County of DuPage could request
that the Commission relocate their main at 100% of their cost, but Napevilie
doesn't think it should be done this way. Naperville is paying 55% of the cost of
the project and the County is paying 45% of tha cost of the project. Napeiville is
proposing paying 55% of the relocation cast and the Commission paying 45% of
the cost of the project. Naperville estimates the cost of the work 1o he between
150,000 1o §3C0,000. General Manager Martin tells My Holzapfel thal this
matier will be discussed with the board in Cetober,

September 17, 2008---CTE transmits estimated costs for design and
construction to DWC,

September 18, 2008---DWC forwards CTEs prefiminary cost estimate to the
City of Napervilie.

September 19, 2008--The project is bid al the September 19, 2008 Hinois
Department of Transportation letiing.






DATE: November 6, 2008

REQUEST FOR BOARD ACTION
AGENDA Old Business ORIGINATING Pipeline
SECTION DEPARTMENT
ITEM A Resolution Directing APPROVAL
Advertisement for Bids on a
Contract for the Construction of jﬂ f
South Transmission Main g/;;; N ‘

Relocation—75" and

Washington Streets, Napetville Co b |
{Contract TS-7/08) o / Z

Resolution No. R-55-08 MY

Account Number: 01-680-7215

Pursuant to Resolution No. R-8-08, the Commission approved Task Order No. 21 to
the Master Contract with Consocer Townsend Envirodyne for the evaluation of remedial
measures to eliminate potential conflicts with Commission facilites at 75" and
Washington Streets, Naperville.

The Scope of Services provided for under Task Order No. 21 identified several
conflicts between existing Commission facilities and certain improvements being
proposed by others at the intersection of 75 and Washington Streets in Naperville. A
conflict requiring the relocation of existing Commission faculties was identified and, as
a conseguence, the Board approved Resolution No. R-51-08 amending Task Order No.
21 to include project design and bidding services for a project to relocate certain
conflicting Commission facilities, subject o issuance by the Commission of a notice to
proceed, and extending the completion date for this work from April 8, 2008, to
December 31, 2008.

Approval of Resolution No. R-55-08 would authorize advertisement for bids on a contract
for the Construction of South Transmission Main Relocation—75" and Washington
Streets, Naperville {(Contract TS-7/08), and would establish all requirements necessary
for the bidding, for the awarding of the contract, and for the approval of the contractor's
bonds, all as required by state statute.

MOTION: To approve Resolution No. R-55-08.




DUPAGE WATER COMMISSION

' DRAFT |

RESOLUTION NO. R-55-08

A RESOLUTION DIRECTING ADVERTISEMENT FOR BIDS
ON A CONTRACT FOR THE CONSTRUCTION OF SOUTH TRANSMISSION MAIN
RELOCATION-—75™ AND WASHINGTON STREETS, NAPERVILLE
(Contract TS-7/08)

BE IT RESOLVED by the Board of Commissioners of the DuPage Water
Commission as follows:

SECTION ONE:  Advertisement for Bids. The General Manager is hereby

authorized and directed to advertise for bids for the contract entitled "Contract for the
Construction of South Transmission Main Relocation—75" and Washington Streets,
Napervillee—Contract TS-7/08" (the “"Contract”) in accordance with the reguirements of
65 ILCS 5/11-135-5.

SECTION TWO:  Notice Inviting Bids. The Notice inviting bids on the Contract

shall be in substantially the form of the “Invitation for Bidder's Proposals” attached
hereto and by this reference incorporated herein and made a part hereof as Exhibit A.

SECTION THREE: Requirements for Bidding. Sealed envelopes or packages

containing proposals for the performance of the Contract shall be submitted to the
Commission in accordance with the “General Instructions to Bidders” substantially in the
form attached hereto and by this reference incorporated herein and made a part hereof
as Exhibit B, and the “Special Instructions to Bidders” substantially in the form attached
hereto and by this reference incorporated herein and made a part hereof as Exhibit C.

SECTION FOUR: Awarding of Contract. The Commission will award the

Contract to the bidder whose proposal is deemed by the Commission to be in the best
interests of the Commission and the public. The bidder who is to receive an award shall

be determined in accordance with Article VIll of the Commission By-Laws, the General

-
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Resolution No. R-55-08

Instructions to Bidders substantially in the form attached hereto as Exhibit B, and the
“Special Instructions to Bidders” substantially in the form attached hereto and by this
reference incorporated herein and made a part hereof as Exhibit C.

SECTION FIVE: Approval of Bonds. The approval of the contractor's faithful

performance bonds shall be subject to the requirements set forth under the subheading
"Performance and Payment Bonds” in the Invitation for Bidder's Proposals attached
hereto as Exhibit A.

SECTION SiX: Effective Date. This resolution shail be in full force and

effect from and after its adoption.
AYES:
NAYS:
ABSENT:
ADOPTED this _ dayof , 2008.

Chairman

ATTEST:

Clerk

Board/Resolutions/R-55-08.doc
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DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
SOUTH TRANSMISSION MAIN RELOCATION

75™ AND WASHINGTON STREETS, NAPERVILLE
CONTRACT TS-7/08

INVITATION FOR BIDDER'S PROPOSALS

OWNER: ENGINEER: Consoer Townsend Envirodyne
DuPage Water Commission Engineers, Inc.

600 East Butterfield Road 303 East Wacker Drive
Elmhurst, [linois 60126-4642 Suite 600

Chicago, Hlinois 60601

1. Invitation to Bid

Owner invites sealed Bidder's Proposals for the Work described in detail in
the Contract and generally described as follows:

Furnish all labor, equipment, and materials to install approximately 500
lineal feet of 30" diameter steel water main, to excavate, remove, and
dispose of approximately 500 lineal feet of Owner’s existing 30" diameter
steel water main, to construct two connections to Owner's existing 30
watermain, and to install a Cathodic Protection Control and Monitoring
System, and all other appurtenant Work in DuPage County, Hllinois,

The Work shall be performed at the following Work Site:

Beginning at the northwest corner of the intersection of 75" and
Washington Streets in the City of Naperville, and then extending
approximately 500 lineal feet to the west, all in DuPage County, lllinois.

2. Defined Terms

All terms capitalized in this Invitation for Bidder's Proposals and in the
other documents included in the Bid Package are defined in the documents included in
the Bid Package, as hereinafter defined, and shall have such defined meanings
wherever used.



INVITATION

3. The Bid Package

The Bid Package consists of the following documents, all of which are by
this reference made a part of this Invitation for Bidder's Proposals as though fully set
forth herein:

(1) Invitation for Bidder's Proposals;

{(2)  General Instructions to Bidders;

(3)  Special Instructions to Bidders;

(4)  Addenda, if issued;

(5) Bidder's Proposal;

(6)  Bidder's Sworn Acknowledgement;

(7) Bidder's Sworn Work History Statement;

(8)  Other Information Submitted by Bidder, if requested:;

(9)  Notice of Award; and

(10)  Contract, including all of its Attachments and Appendices, if any.

4. inspection and Examination

The Bid Package may he examined at the office of Owner and Engineer
as listed above. A copy of the Bid Package may be purchased at the office of Engineer
upon payment of $[TO BE DETERMINED] per set, which fee is nonrefundable.
Persons requesting documents to be sent by mail shall include an additional $10.00 per
set to cover postage and handling. In making copies of the Bid Package available to
prospective Bidders, Owner and Engineer do so only for the purpose of obtaining
Bidder's Proposals and such provision does not confer a license or grant for any other
use.

Each prospective Bidder shall, before submitting its Bidder's Proposal,
carefully examine the Bid Package. Each prospective Bidder shall inspect in detail the
Work Site and the surrounding area and shall familiarize itself with all local conditions,
including subsurface, underground and other concealed conditions, affecting the
Contract, the Work and the Work Site. The Bidder whose Bidder's Proposal is accepted
will be responsible for all errors in its Bidder's Proposal including those resulting from its
failure or neglect to make a thorough examination and investigation of the Bid Package
and the conditions of the Work Site and the surrounding area.

2.



INVITATION

5. Bid Opening

Owner will receive sealed Bidder's Proposals for the Work until 1:00 p.m.,
local time, [TO BE DETERMINED], at Owner's office listed above, at which time, or as
soon thereafter as possible, all Bidder's Proposals will be publicly opened and read
aloud. Bidders or their agents are invited to be present.

8. HBid Security, Bonds, and Insurance

A Bid Security. Each Bidder's Proposal shall be accompanied by a
security deposit of at least ten percent of the Bidder's Price Proposal in the form of (1) a
Cashier's Check or Certified Check drawn on a solvent bank insured by the Federal
Peposit Insurance Corporation and payable without condition to Owner or (2) a Bid
Bond in a form satisfactory to Owner from a surety company licensed to do business in
the State of Hlinois with a general rating of A minus and a financial size category of
Class X or better in Best's Insurance Guide.

B. Performance and Payment Bonds. The successful Bidder will be
required to furnish a Performance Bond and a Labor and Material Payment Bond upon
award of the Contract, each in the penal sum of the full amount of the Contract Price, in
the forms included in Appendices to the Contract and from a surety company meeting
the requirementis set forth above. Each Bidder's Proposal must be accompanied by a
letter from such a surety company stating that it will execute Bonds on forms provided
by, or otherwise acceptable to, Owner, upon award of the Contract to Bidder.

C. Insurance. The successful Bidder will be required to furnish
certificates and policies of insurance as required by Section 4.2 of the Contract upon
award of the Contract. kach Bidder's Proposal must be accompanied by a letter from
Bidder's insurance carrier or its agent certifying that said insurer has read the
requirements set forth in the Contract and will issue the required certificates and policies
of insurance upon award of the Contract {o Bidder.

DATED this TO BE DETERMINED] day of [TO BE DETERMINED], 2008.

DUPAGE WATER COMMISSION

By:  /s/ Robert L. Martin
General Manager
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DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
SOUTH TRANSMISSION MAIN RELLOCATION

75" AND WASHINGTON STREETS, NAPERVILLE
CONTRACT TS-7/08

GENERAL INSTRUCTIONS TO BIDDERS

1. Interpretation of Documents Included in Bid Package

A Defined Terms. All terms capitalized in these General Instructions
to Bidders and in the other documents included in the Bid Package are defined in the
documents included in the Bid Package and shall have such defined meanings
wherever used.

B. Implied Terms. if any personnel, equipment, materials, or supplies
that are not directly or indirectly set forth in the Contract are nevertheless necessary to
the proper provision, performance, and completion of the whole of the Work in
accordance with the intent of the Contract, each prospective Bidder shall understand
such personnel, equipment, materials, or supplies to be implied and shall provide for
such personnel, equipment, materials, or supplies in its Bidder's Proposal as fully as if it
were particularly described.

C. Information Provided by Owner or Engineer. When information
pertaining to subsurface, underground or other concealed conditions, soils analysis,
borings, test pits, utility locations or conditions, buried structures, condition of existing
structures, and other preliminary investigations is distributed with the Bid Package, or
such information is otherwise made available to any prospective Bidder by Owner or
Engineer, such information is distributed or made available solely for the convenience of
such prospective Bidder and is not part of the Bid Package. Owner and Engineer
assume no responsibility whatever in respect to the sufficiency or accuracy of any such
information, and there is no guaranty or warranty, either expressed or implied, that the
conditions indicated are representative of those existing throughout the Work or the
Work Site, or that the conditions indicated are representative of those existing at any
particular location, or that unanticipated conditions may not be present.

. Addenda. No interpretation of the documents included within the
Bid Package will be made except by written addendum duly issued by Owner or
Engineer (“Addendum”). No interpretation not contained in an Addendum shall be valid
or have any force or effect whatever, nor entitle any Bidder to assert any claim or
demand against Owner or Engineer on account thereof,



GENERAL INSTRUCTIONS

All Addenda issued prior to the opening of Bidder's Proposals shall
become a part of the Bid Package. Each prospective Bidder shall be responsible for
inquiring from time to time as to the avaitability of Addenda.

If any prospective Bidder is in doubt as to the true meaning of any part of
the Bid Package, such prospective Bidder shall submit to Owner or Engineer a written
request for an interpretation thereof as far in advance of the scheduled opening of
Bidder's Proposals as possible.

Owner shall use its best efforts to issue Addenda in response to all valid,
appropriate, and timely inguiries, but accepts no responsibility for doing so. Inquiries
not answered by Addenda shall be considered invalid, inappropriate, or untimely
inquiries.

2. Calculation of Unit Price Proposals

On all items for which Bidder's Proposals are to be received on a unit price
basis, the approximate quantities stated in the Schedule of Prices are Engineer's
estimate only for Owner's convenience in comparing Bidder's Proposals and shall not
be relied upon by prospective Bidders. Each prospective Bidder shall, before submitting
its Bidder's Proposal, make its own estimate of the quantities of Unit Price ltems
required to complete the Work and shall determine its Price Proposal for each Unit Price
ltem in light of its own estimate.

3 Prevailing Wages

In accordance with the Prevailing Wage Act, 820 ILCS 130/0.01 et seq.,
not less than the prevailing rate of wages for similar work in the locality in which the
Work is to be performed shall be paid to all laborers. A copy of Owner's ordinance
ascertaining the prevailing rate of wages, in effect as of the date of the Invitation for
Bidder's Proposals, is included in the Bid Package. [f the lllinois Department of Labor
revises the prevailing rate of hourly wages to be paid, the revised rate shall apply to the
Contract.

4. Taxes and Benefils

Owner is exempt from state and local sales, use, and excise taxes.
Bidder's Price Proposal shall not include any such taxes. A letter of exemption will be
provided to the successful Bidder, if necessary. Owner will not reimburse, nor assist the
successful Bidder in obtaining reimbursement for, any state or local sales, use or excise
taxes paid by the successful Bidder.

Bidder's Price Proposal shall include all other applicable federal, state,
and local taxes of every kind or nature applicable to the Work as well as all taxes,
contributions, and premiums for unemployment insurance, old age or retirement
benefits, pensions, annuities or other similar benefits.

.



GENERAL INSTRUCTIONS

5. Permiis and Licenses

Except as otherwise expressly provided in Attachment A to the Contract,
Bidder's Price Proposal shall include the cost of obtaining all permits, licenses, and
other approvals and authorizations required by law for performance of the Work. [t shall
be the sole responsibility of each prospective Bidder to determine the applicable
permits, licenses, and other approvals and authorizations and no extra compensation
shall be paid by Owner for the successful Bidder's failure to include these costs in its
Bidder's Proposal.

6. Preparation of Bidder's Proposal

Bidder's Proposals to enter into the Contract for the Work shall be made
only on the blank Bidder's Proposal form furnished by Owner and included in the Bid
Package. The Bidder's Proposal form included in the Bid Package may be removed
from the Bid Package prior to preparation for submission.

Entries on the Bidder's Proposal form shall be typed or legibly written in
ink. Price Proposals are to be written by words and by figures as provided on the
Bidder's Proposal form. In case of any conflict, words shall prevail. In case of any error
in adding or multiplying individual items, the prices listed for individual items shall
control over any incorrect total of such items. A Bidder's Proposal may be rejected if it
does not contain a requested price for each and every item named in the Bidder's
Proposal form or may be interpreted as bidding “no charge” to Owner for any item left
blank.

Prospective Bidders are warned against making alterations of any kind to
the Bidder's Proposal form or to any entry thereon. Bidder's Proposals that contain
omissions, conditions, alterations, or additions not called for may be rejected or
interpreted so as to be most favorable to Owner.

Each Bidder shail securely staple into its Bidder's Proposal a copy of each
Addendum issued and shall include in the place provided therefor in the Bidder's
Proposal form a listing of all such Addenda.

Each Bidder shall complete and securely staple into its Bidder's Proposal
the Bidder's Sworn Acknowledgement and the Bidder's Sworn Work History Statement
included in the Bid Package, and shall staple into its Bidder's Proposal the Bid Security
and the surety and insurance commitment letters as specified in the Invitation for
Bidder's Proposals.

Every Bidder submitting a Bidder's Proposal shall be conclusively deemed

to have evidenced an intention to be bound thereby whether or not the requirements for
signing Bidder's Proposals found in Section 7 of these General Instructions to Bidders

3



GENERAL INSTRUCTIONS

are satisfied. However, any Bidder's Proposal that fails to comply with Section 7 of
these General Instructions to Bidders may nevertheless be rejected.

Bidder's Proposals that are not submitted on the Bidder's Proposal form
furnished by Owner or that are not prepared in accordance with these General
Instructions to Bidders may be rejected. If a deficiently prepared Bidder's Proposal is
not rejected, Owner may demand correction of any deficiency and award the Contract to
Bidder upon satisfactory compliance with these General Instructions to Bidders.

7. Signature Requiremenis

A Bidder's Proposals. The following requirements shall be observed
in the signing of each Bidder's Proposal:

(1) Corporations.  Each Bidder's Proposal submitted by a
corporation shall be signed by the President or other
authorized officer of the corporation and shall also bear the
attesting signature of the Secretary or Assistant Secretary of
the corporation.

(2) Parinerships. Each Bidder's Proposal submitted by a
partnership shall be signed by all of its general partners or
by an attorney-in-fact.

(3) Individuals. Each Bidder's Proposal submitted by an
individual shall be signed by such individual or by an
attorney-in-fact.

(4y  Joint Ventures. Each Bidder's Proposal submitted by a joint
venture shall be signed by each signator of the joint venture
agreement by which such joint venture was formed in
accordance with the applicable provisions of (1), (2), and (3)
above or by an attorney-in-fact.

When requested by Owner, satisfactory evidence of the authority of the person or
persons signing on behalf of Bidder shall be furnished.

B. Other Documents. The signature requirements set forth in
Subsection 7A shall apply to all other documents in the Bid Package required to be
executed by Bidder, Bidder's sureties and Bidder's insurance representatives as well as
to the Contract, the Contractor's Cerlification, and all other required documentation
related to the Contract.
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8. Bid Security

A. Required Bid Security. Every Bidder's Proposal shall be
accompanied by bid security in the form of a Cashier's Check, Certified Check or Bid
Bond as specified in the Invitation for Bidder's Proposals ("Bid Security”), which Bid
Security shall stand as a guaranty that (1) Bidder will submit all additional information
requested by Owner; (2) if such Bidder's Proposal is accepted, Bidder will timely file the
Bonds and the certificales and policies of insurance required by the Contract; and (3) if
such Bidder's Proposal is accepted, Bidder will timely execute the Contract, the
Contractor's Certification, and all other required documentation related o the Contract.

B. Return of Bid Security. Bid Security submitted in the form of
Cashier's Checks or Certified Checks will be returned within five days after execution of
the Contract by Owner. Bid Bonds will not be returned unless otherwise requested by
Bidder.

C. Liguidated Damages. if a Bidder fails to timely submit all additional
information requested by Owner, or if the successful Bidder fails to timely and properly
submit all required Bonds, certificates and policies of insurance, or if the successful
Bidder fails to timely and properly execute the Contract, the Contractor's Certification,
and all other required documentation related to the Contract, it will be difficult and
impracticable to ascertain and determine the amount of damage that Owner will sustain
by reason of any such failure. For such reason, every Bidder shall, by submitting its
Bidder's Proposal, be deemed to agree that Owner shall have the right, at its option in
the event of any such default, to retain or recover as reasonably estimated liquidated
damages, and not as a penalty, the entire amount of the Bid Security or ten percent of
the Bidder's Price Proposal, whichever is greater, or to exercise any and all equitable
remedies it may have against the defaulting Bidder.

3. Submission of Bidder's Proposal

One copy of each Bidder's Proposal, properly signed, together with all
other required documents, shall be enclosed in a sealed envelope or package and shall
be addressed and delivered to the place, before the time, and in the manner designated
in the Invitation for Bidder's Proposals. All Bidder's Proposals received after the fime for
the opening of bids specified in the Invitation for Bidder's Proposals will be returned
unopened,

Each sealed envelope or package containing a Bidder's Proposal shall be
identified as such and shall be marked with the tifle of the Contract and Bidder's fuli
legal name. All Addenda will be considered part of each Bidder's Proposal whether
attached or not.
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10. Withdrawal of Bidder's Proposal

Any Bidder's Proposal may be withdrawn at any time prior to the opening
of any Bidder's Proposal, provided that a request in writing, executed by Bidder in the
manner specified in Section7 of these General Instructions to Bidders, for the
withdrawal of such Bidder's Proposal is filed with Owner pricr to the opening of any
Bidder's Proposal. The withdrawal of a Bidder's Proposal prior to opening of any
Bidder's Proposal will not prejudice the right of Bidder to file a new Bidder's Proposal.

No Bidder's Proposal shall be withdrawn without the consent of Owner for
a pericd of 60 days after the opening of any Bidder's Proposal. Any Bidder's Proposal
may be withdrawn at any time following the expiration of said 60 day period, provided
that a request in writing, executed by Bidder in the manner specified in Section 7 of
these General Instructions to Bidders, for the withdrawal of such Bidder's Proposal is
filed with Owner after said 60 day period. If no such reguest is filed, the date for
acceptance of such Bidder's Proposal shall be deemed to be extended until such a
request is filed or until Owner executes a Contract pursuant to the Invitation for Bidder's
Proposals or until Owner affirmatively and in writing rejects such Bidder's Proposal.

11. Cualification of Bidders

A Factors. Owner intends to award the Contract only to a Bidder that
furnishes satisfactory evidence that it has the requisite experience, ability, capital,
facilities, plant, organization and staffing to enable it to perform the Work successfully
and prompily and to complete the Work for the Contract Price and within the Contract
Time.

B. Additional Information. Owner reserves the right to require from
any Bidder, prior to award of the Contract, a detailed statement regarding the business
and technical organizations and plant of Bidder that is available for the Work.
Information pertaining to financial resources, experience of personnel, contract defaults,
litigation history, and pending construction projects may also be requested.

C. Final Determination. The final selection of the successful Bidder
shall be made on the basis of the amount of the Bidder's Price Proposals, Owner's prior
experience with the Bidders, Owner's knowledge of the Bidders' performance on other
relevant projects, any additional information submitted by Bidders to satisty Owner that
Bidders are adequately prepared to fulfill the Contract, and all other relevant facts or
matters mentioned in the Bid Package or that Owner may legally consider in making its
determination.

12. Disgualification of Bidders

A. More Than One Bidder's Proposal. No more than one Bidder's
Proposal for the Work described in the Contract shall be considered from any single

-
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corporation, partnership, individual or joint venture, whether under the same or different
names and whether or not in conjunction with any other corporation, partnership,
individual or joint venture. Reasonable grounds for believing that any corporation,
partnership, individual or joint venture is interested in more than one Bidder's Proposal
for the Work may cause the rejection of all Bidder's Proposals in which such
corporation, partnership, individual or joint venture is interested. Nothing contained in
this Subsection 12A shall prohibit any single corporation, partnership, individual or joint
venture, whether under the same or different names and whether or not in conjunction
with any other corporation, partnership, individual or joint venture, from submitting a bid
or quoting prices to more than one Bidder for equipment, materials and supplies or labor
to be furnished as a subcontractor or supplier.

B. Collusion. If there are reasonable grounds for believing that
collusion exists among any Bidders, all Bidder's Proposals of the participants in such
collusion will not be considered.

C. Default. If a Bidder is or has been in default on a contract with
Owner or in the payment of monies due Owner, its Bidder's Proposal will not be
considered.

13. Award of Contract

A. Reservation _of Rights. Owner reserves the right to accept the
Bidder's Proposal that is, in its judgment, the best and most favorable to the interests of
Owner and the public; to reject the low Price Proposal; to accept any item of any
Bidder's Proposal; 1o reject any and all Bidder's Proposals; to accept and incorporate
corrections, clarifications or modifications following the opening of the Bidder's
Proposals when to do so would not, in Owner's opinion, prejudice the bidding process or
create any improper advaniage {o any Bidder, and to waive irregularities and
informalities in the bidding process or in any Bidder's Proposal submitted; provided,
however, that the waiver of any prior defect or informality shall not be considered a
waiver of any future or similar defects or informalities, and Bidders should not rely upon,
or anticipate, such waivers in submitting their Bidder's Proposals.

B. Firm Offers. All Bidder's Proposals are firm offers to enter into the
Contract and no Bidder's Proposals shall be deemed rejected, notwithstanding
acceptance of any other Bidder's Proposal, until the Contract has been executed by
both Owner and the successful Bidder or until Owner affirmatively and in writing rejects
such Bidder's Proposal.

C. Time of Award. It is expected that the award of the Contract, if it is
awarded, will be made within 60 days following the opening of the Bidder's Proposals.
Should administrative difficulties be encountered after the opening of the Bidder's
Proposals, including the annulment of any award, that may delay an award or
subsequent award beyond such 60 day period, Owner may accept any Bidder's

_7-



GENERAL INSTRUCTIONS

Froposal for which the date for acceptance has been extended as provided in
Section 10 of these General Instructions to Bidders in order to avoid the need for
readvertisement. No Bidder shall be under any obligation to extend the date for
acceptance of its Bidder's Proposal. Failure of one or more of the Bidders or their
sureties to extend the date for acceptance of its Bidder's Proposal shall not prejudice
the right of Owner to accept any Bidder's Proposal for which the date for acceptance
has been extended.

14, Notice of Award: Effective Date of Award

If the Contract is awarded by Owner, such award shall be effective when a
Notice of Award in the form included in the Bid Package has been delivered to the
successful Bidder ("Effective Date of Award”). Owner will prepare five copies of the
Contract based upon Bidder's Proposal and will submit them to the successful Bidder
with the Notice of Award.

15. Closing of Contract

A. Closing Date. Unless otherwise stated in the Notice of Award, the
successful Bidder shall satisfactorily complete ail Conditions Precedent to Closing
before, and the Contract and all related documents shall be executed, submitted and
exchanged by Owner and Bidder (“Closing”) on, the tenth day foilowing the Effective
Date of Award or within such extended period as Owner may, in the exercise of its sole
discretion, authorize in writing after issuance of the Notice of Award (“Closing Date”).

B. Conditions Precedent to Closing. On or before the Closing Date,
the successful Bidder shall: (1) sign (see Section 7), date as of the Closing Date, and
submit to Owner all five copies of the Contract, the Contractor's Certification, and all
other required documentation related to the Contract on or before the Closing Date; and
(2) submit five executed copies of all required Bonds dated as of the Closing Date and
all certificates and policies of insurance (see Contract, Article IV) (“Conditions
FPrecedent to Closing™).

Failure to timely execute or submit any of the aforesaid documents shall
be grounds for the imposition of liquidated damages as more specifically set forth in
Section 8 above. If the submitted documents or any of them fail to comply with these
General [nstructions to Bidders or the Contract or are not timely executed and
submitted, Owner may, in its sole discretion, annul the award or allow the successful
Bidder an opportunity to correct the deficiencies.

In no event will Owner execute the Contract until any and all such
deficiencies have been cured or Owner has received adequate assurances, as
determined by Owner, of complete and prompt performance.

C. Closing. At the Closing, and provided that all documents required
to be submitted prior to or at the Closing have been reviewed and determined by Owner

8-
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to be in compliance with these General Instructions to Bidders and the Contract, or
assurances of complete and prompt performance satisfactory to Owner have been
received, Owner shall execute all copies of the Contract, retain three copies of the
completed Contract, and tender two copies to the successful Bidder at the Closing. The
successful Bidder shall tender one copy to its surety company or companies. The
successiul Bidder or its agent shall be present at the Closing.

16. Failure to Close

A. Annulment of Award; Liquidated Damages. The failure or refusal of
a successful Bidder to comply with the Conditions Precedent to Closing or to Close shall
be just cause for the annuiment of the award and the imposition of liquidated damages
or the exercise of equitable remedies, both as more specifically set forth in Section 8
above.

B. Subsequent Awards. Upon annulment of an award, Owner may
accept, and award a Confract based on, any cother Bidder's Proposal as Owner, in its
sole judgment, deems to be the best or may invite new Proposals or may abandon the
bidding process or the Work.
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DUPAGE WATER COMMISSION
CONTRACT FOR THE CONSTRUCTION OF
SOUTH TRANSMISSION MAIN RELLOCATION

75 AND WASHINGTON STREETS, NAPERVILLE
CONTRACT TS-7/08

SPECIAL INSTRUCTICONS TO BIDDERS

1. Special Bidding Considerations

A. Work Site. The location of Owner’s 30” South Transmission Main is
generally shown on the [TO BE DETERMINED] sheets of the Contract Drawings.
Owner and Engineer assume no responsibility whatever in respect to the sufficiency or
accuracy of such information and such information is not guaranteed. Bidders may
examine at the offices of Owner and Engineer the "Drawings of Record” for the 30"
South Transmission Main.  Such information is made available solely for the
convenience of Bidders and is not guaranteed. Bidders are directed to Section 1 of the
General Instructions to Bidders for provisions related to the improper use of this
information.

B. Indeterminate Unit Prices. All of the Indeterminate Unit Price ltems
set forth in Part [TO BE DETERMINED] of the Schedule of Prices included in the
Bidder's Proposal form are established for the possible adjustment to the Work. Any
such Work shall be performed only pursuant to Owner’s specific order in writing., All of
the Indeterminate Unit Price ltems specified shall be performed in accordance with the
Contract and the amount of the equitable adjustment in the Contract Price for any such
Work ordered by Owner that can be classified under one or more of the Indeterminate
Unit Price ltems shall be determined in accordance with the Indeterminate Unit Prices
set forth in the Bidder's Proposal in the same manner as provided for Unit Prices under
the Coniract.

C. L.ast Minute Changes. If there is a "tast minute change” in price for
any Unit or Indeterminate Unit Price ltem named in the Bidder's Proposal form, Bidders
may include in the place provided therefor in the Schedule of Prices included in the
Bidder's Proposal a listing of all such changes, to avoid changing the tabulated
extension of the affected Unit or Indeterminate Unit Price ltem and resulting subtotals
and Contract Price Total: provided, however, that the amount or amounts shown to be
added to or deducted from the Contract Price Total for such Unit or Indeterminate Unit
Price ltem (i) shall not be utilized as an alternate o supplying a separate requested
price for each and every item named in the Bidder's Proposal form and (ii) shall be
based on Unit or Indeterminate Unit Price Hems that fully comply, without exception, to
the Specifications included in this Bid Package and all other reguirements of the
Contract. Any Bidder’'s Proposal that fails to indicate whether the amount or
amounts shown are to be added to or deducted from the Contract Price Total for

-



SPECIAL INSTRUCTIONS

such Unit or Indeterminate Unit Price liem may be reiected or may be interpreted
as a “deduct.”

2. Special Construction Considerations

A. Scheduling. Bidders are specifically instructed to note that Owner
may, in the exercise of its sole discretion, delete or impose special starting date
limitations on any portion of the Work to be performed. In the event Owner deletes any
Work, Bidders or Contractor, as the case may be, shall not dispute or complain of such
deletion nor assert that there was any misunderstanding in regard to the nature or
amount of the Work to be done. In addition, any deletion or specially imposed starting
date limitations shall not constitute the basis of a claim for damages or anticipated
profits on Work affected by such deletion or timing constraints nor entitle the successful
Bidder to any compensation or damages therefor. Bidders are directed to Article Il of
the Contract included in this Bid Package for provisions related to changes and delays.

B. FPermits. As noted in Attachment A to the Contract included in this
Bid Package, the successful Bidder shall be required to obtain, pay for, and furnish to
Owner copies of, all permits, licenses and other governmental approvals and
authorizations necessary in connection with the Work, including without limitation all
pbonds and insurance coverages requested in connection therewith. The successful
Bidder shall be required to pay all fees, give all notices and take all other necessary
actions that may be necessary to insure that the Work is performed in accordance with
all applicable laws, The successful Bidder shall be required to make all necessary
arrangements for carrying out the Work with the utility companies and any authorities
involved.

The following Persons may be contacted in reference to the above:
[TO BE DETERMINED]

IT IS THE SUCCESSFUL BIDDER’S RESPONSIBILITY TO CONFIRM
OR  ESTABLISH ALl SUCH AGENCIES AND THEIR REQUIREMENTS,
ESPECIALLY IN RELATIONSHIP TO BONDING, INSURANCE, PERMITS, AND
TRAFFIC CONTROL AND PROTECTION. BIDDERS ARE DIRECTED TO
ATTACHMENT D TO THE CONTRACT INCLUDED IN THIS BID PACKAGE FOR
SPECIAL INSURANCE AND BONDING REQUIREMENTS.

C. Site Agreements. The successful Bidder shall be required to
familiarize itself with the provisions of all applicable easements or other agreements
between Owner and the various property owners on whose property the Work is to be
performed, and to comply therewith. Bidders may examine at the offices of Owner
available easement or other agreements pertaining to the sites where the Work is to be
performed on property not owned by Owner. On all other lands, the successful Bidder
shall have no rights unless it obtains them from the proper parties. The successful




SPECIAL INSTRUCTIONS

Bidder shali not work on property requiring the obtaining of an easement or other
agreement until Owner has cbtained the necessary easement or other agreement.

Attachment D to the Coniract included in this Bid Package delineates
some but not all of the special requirements for Work to be performed on both public
and private property not owned by Owner. The successiul Bidder shall be required to
comply with all of the terms and conditions of such intergovernmental, easement or
other agreement whether or not separately specified in Attachment D to the Contract.
In addition, some of the requirements delineated are taken from intergovernmentai,
easement or other agreements which have not yet been finalized. Accordingly, Bidders
are instructed to note that the terms and conditions of any such non-final agreements
may be subject to change and that additional special requirements may be added at a
later date.

D. Subcontracting.  All Work is required to be petrformed with the
successful Bidder's own personnel and under the management, supervision, and
control of its own organization, unless otherwise approved by Owner in writing. Bidders
are specifically instructed to note that Owner does not intend to approve the use of
subcontractors for pipe installation. Bidders are directed to Section 1.12 of the Contract
included in this Bid Package for provisions related to subcontractors and suppliers.




TO: Chairman Rathje and Commissioners
FROM:  Robert L. Martin, P.E_/7f J/[/M
General Manager (/'( .

DATE: November 3, 2008

SUBJECT: November 13, 2008 Commission Meeting
Old Business
Request by DuPage County for Delay of a Portion of the Capital
Cost Recovery Charge Payment

At the December 13, 2007 Commission Meeting, per a reguest by DuPage
County, voted to waive the capital cost recovery charge payment for the North
Regionat Water Facility and the York Center systems untit October 1, 2008. The
authorization stated that at such time if the systems are still in the possession of
the County, charging the capital cost recovery charge effective from January 1,
2008.

At the October 9, 2008 Commission meeting | reported that we were ready to
prepare an invoice, but the County had requested an extension on the York
Center payment. The County stated that they were close to turning over the York
Center system and in fact would be able to produce a letter signed by both the
County and the Village of l.ombard to that affect.

I am reporting that we have not received any letter regarding the York Center
system and as a result have issued an invoice to the County of DuPage for the
capital cost recovery charge for the North Regional Water Facility and the York
Center systems effective from January 1, 2008.

H\Administratiom\Subsequent Customer Informatiom\DuPage County\Capital Cost Recovery Charge Payment
Rm(81103.doc



Water Commi
MEMORANDUM

TO: Chairman Rathje and Commissioners

FROM: Robert L. Martin, P.E.
General Manager

DATE: November 7, 2008

SUBJECT:  Summary of Action Since Previous Meeting

1. Staff has requested that representatives from both the City of Naperville
and the County of DuPage be present at the November Commission

meeting to answer any questions regarding the relocation of the
Commission transmission main at 75" and Washington.

Administration/Memorandums/Summary of Action 081107.doc



uPage Water Comm
MEMORANDUM
T0: Chairman Rathje and Commissioners
FROM: Robert L. Martin, P.E, ”W
General Manager
DATE: November 7, 2008

SUBJECT: Resolution R-61-08
Contract PSD-7/08

On August 25, 2008, the Commissicn invited sealed bids for Contract PSD-7/08:
Contract for the Construction of Electrical Generation Facility and Office/Garage
Expansion for the DuPage Pumping Station. As required by state statute, the
Commission advertised for bids on two separaie occasions in the Chicago Tribune,
in addition to posting a notice of the solicitation on the Commission’s web site
and with various plan rooms.

Sealed bids were received until 1:00 p.m., local time, October 29, 2008, at which
time all bids were publicly opened and read aloud. The engineer's estimate was
$21,958,847 .00, and the following bids were received:

EVS Construction Company, Aurora Il $15,950,000.00
J.P. Bruno Corporation, Mundetein IL $16,699,000.00
Willlams Brothers Construction inc., Pecria Heights 1L $16,970,000.00
John Burns Construction Cempany, Orland Park L $17,405,000.00
Joseph J. Henderson and Son, Inc., Gurnee IL $17,600,000.00
Ledcor Construction Ing., OQakbrook Terrace IL $17,724,704.00
FH Paschen/SN Nislsen, Inc., Chicago IL $18,470,000.00
Divanhe Bros. Electric Co., Franklin Park IL. $22, 747 000.00

Staff and Camp Dresser & McKee, the engineers for the project, are in the
process of evaluating the qualifications of the three low bidders, including
requesting additional information in accordance with the bidding documents for
the project. Additional information will be provided in the November 11, 2008,
Supplemental Board packet.



BAGE - 1

IL/06/2008  2:313 PM A/P Regular Open Item Regs

APPROVAL

PAL 01312 HOLD FOR BOARD

U1 DUPAGE WATER COMMI B!

Accounts Payable

DUE TC/FROM ACCOUNTS SUPPRESSED

VENDDOR GF

SEQUENCE « ALPEAL

GROSS P.C.
G/ ACCOUNT s S ACCOUNT MAME- - - - -« DISTRIBUTION

I § 5 PR,
POST DATE BANK CODE - - - - - -DESCRIPTION -« = - oo - - DTSCOUNT

01-1101 HOLLAND & KNIGHT LLE
1-200810221858 LEGAL: SERVICES: STPT. 2008 3,279,779
11/13/2008 1L DUE: 1G/14/2008 DISC: 10/14/2008 1099: N
LEGAhL SERVICES: SEPT. 2008 01 60-625%1 LEGAL SFRVICES- GENERAIL 3,279.79
=== VENDOR TOTALS === 3,279.7¢%

0r1-14633 JOLIET JUMIOR COLLEGE
1-001761498-1 ELECTRICAL TRAINING - SEC. 3 18,367.00
11/12/2008 Il DUE: 10/04/2008 DISC: L0/04/2008 109%: N

18,367.00

TRICAL FRAINING - SEC. 3 01 60-6627

BELEC

VERDOR TOTALS = 18,367%.08

GL-1341 RIDGEWOOD ENGINEERING, INC.
I-ORE3-004B POLARIZATION CELIL. REPLACEMENT 23,334.23
11/13/2008 il PUE: 10/15/2008 DISC: 10/15/2008 1699 N
POLARIZATION CELL REPLACEMENT 091 BO-6633 RENMGTE FACILITIES MAINTE 23,334.22

23,334.23

=== VENDOR TOTALS

44,981,023

PACKET TOTALS ===




9

L1/06/2008  2:13 PM A/P Regular Open TlLem Register PAGE: 2
PROEET: GL112 HOLD FOR BOARD ARPROVAL

VENDOR SE7: 41 DUPAGE WATER COMMIGSION

SEQUENCE  : ALPHABETIC

DUE TO/FROM ACCOUNTS SUPPRESSED

#= T O AL S FF

INVOICE TOTALS 44,881.02
DEBIT MEMO TOTALS 0.00
CREDRIT MEMO TOTALS 0.00
BATCH TOTALS 44,981.02

¥4 G/L ACCOUNT TOTALS  +=

BUDG

=LINE TTEM=

ANNUAL BUDCGET  OVER ANNUAL BUDGET OVER

BANK  YEAR ROCOUNT WAME AMOUNT BUBGET RVATLABLE BUDG BUDCET AVATLABLE BUDG
2008-2009 01 -60-6251 LEGAL SERVICES- GENERAL 3,279.78 90,000 81,094.21
091 -60-6527 SAFETY L8,367.00 247,400 155,614,132
01 -60-6633 REMGTE FACTLITIES MATNTE 23,334.23 199,000 334,870.76

w* ZQ08-2009 YEAR TOTALS 44,981,072



rnfae/2008 2.

0111z

PAC
VENDOR SkET: 01

SROUE

i3 P

HOTD

FOR BORRD APBROVAL

DUPAGE WATER COMMTSSION

ALPHABETIC

DUE TO/FROM ACCOUNTS SUPFRESSED

MO BERRORSE

*x EMD OF

TOTAL BRRORS:

RIEZPOR

o

NO HARNINGS

TOTAL WARNINGS:

¢

AP Regular Open Jtem Hegister

¥ POSTING PERIOD RECAP **

FUND PERIOD AMOQUNT

Gl 11/2008 44, 981.02

el



11/04/2008 10:37 A KAP HISTORY CHECK REPORT DAGE - 3
VENDOR SET: 01 DuPage Water Commit
1L ILLINOLS FUNDS Ef‘i‘mﬁi pﬁ‘éd
DATE RANGE:10/01/2008 THRU 10/21/2008 i
CHECK CHECK  CHECK CHECK
VENDOR 1.0, MAME STAYUS DATE AMOURT DITSCOUNT NO STATIS  AMOUNT
1325 ALR.D.C.
I-200810221851 ACR.DD.C. REGISTRATICN-CROWLEY R i0/24/2008 289.00 004600 28%.00
w%E VENDOR TOTALS »** 1 CHECKS 2BY.00
1460 ACRES GROUD
I-ABI_ Q0551872 LANDSCAPE MAINT.: SEPT. 2008 R 16/09/2008 3,375.00 004536 3,375.00
1460 ACRES GROUP
I-AEL_0085338 IROW SOIL INJECTION R 10/24/2008 175.00 004601
1-hEI 0055337 FALL DEEP ROOT FREDING 210/24/2008 560.00 0UiAG01 735,00
*%% VENDOR TOTALS *%+ 2 CHECKS 4,100.00
116# ADMIRAL MECHARICRL SERVICES
CAAGT55 HVAC MAINTENANCE i 10/09/2008 219.68CR G453
146753 HVAT MAINTENANCE R 1¢/09/2008 2,810.17 0oas3Y 2,580, 49
Fxk VENDOR POTALS *** 1 CHECKS 2,590.4%9
1091 ALEXANDER CHEMICAL CORPORATION
100045682 SCDIUM HYPOUHLORITE i L0/09/2008 4,593.23 004538 4,503,323
www YENDOR TOFALSG dxw 1 CHECKS 4,593.23
1687 ALLIANCE WINDOW CLEANING INC.
193000 WINDOW WASHING: SEPT. 2008 R lo/oa/r008 184.00 054539 164 .00
B2 VENDOR TOTALE »# 1L CHECKS 164.00
1459 ALPHA BUILDING MAINTENANCE SER
1-8975% DWC JANITORIAL SERVICE: 10/08 R 10/09/2008 1,584.00 004540
I-8977 DWC JANTITORIAL SUPPLIES R 10/09/2008 285 .44 Q04540 1,869.44
*#% VERNDOR TOTALS *=+ 1 RS 1,869 .44
1318 ANTHOMY ROOFING, LTD.
1-8101291 ROOF REPAIRS R 10/09/2008 920.00 004541
1-8101342 ROOF REPAIRS R /0e/2008 1,062.00 001543 1,982.00
FEE VENDOR TOTALS wxw 1 CHECKS 1,982.00
1516 ARAMBRE REFREGHMENT SERVICES
T-G12823 COFFEE SUPPLIES j 1o/09/2004 38.03 GUASAL 38.93
ARAMARK REFRESH T SERVICES
I-138408 SUPPLIES 23 1026/ 2008 EH Y ond6497 38,10
x=% YENDOR TOTALS %%+ 2 CHECKS .03
1397 BEST

L-200802301837 DPRS PHONE SERV.: 69/22-10/21 B 10/09/2008 3T 004543 RN



11/04/2008 10:37 AM

Ay

BANK .

A/P HISTORY CHECHK REPORT

a1 DuPage Hator Cowmmission
il TLLINGTS FONDS

DATE RANGE:10/01/2008 THRU 10/31/2008

VENDOR

31397

1393

1672

b
-

1525

1334

i
S
@
-

1418

1332

toz3

1.

et

i

~200810241860

-2008102418681

526371

EEEEL

~8G8lY

52030

200810241859
~200810241863

SA00E10Z2IE52

SN2 394

MAME

ATET

TANK SITE B 1: 10/04-11/03

ATET LONG DISTANCE
DPPS LONG DIST. SERV.: 0%/08

AVALON PETROLEUM COMPANY
AVALON PETRCLEUM COMPANY

BAKTER AND WOODMAN

METER T G PROGRAM BENHANCE

THE BANK OF NEWR YORK MELLOW
TRUSTEER ADMIN ¥

REV. BOND

BEU COMPANY, INC.
HUMIDIFIER CYLINDER

BULLIS LOCK COMPANY, INC.

METER STATION PAD LOCKS

BUSTINESS CARD
NSC CONFERENCE/EXAPO

PARKING, CONF, ADMIN, GAS, UNI

CALENDARS

QFFICE SUPPLIES

CASSIDY TIRE & SERVICE
VEHICLE MAINTEWANCE: M-79897

ChW COVERNMME

24" MOWITOR

STATUS

R

R

CHECK
DATE

10/34/2008

*xE

10/09/2008

FE T

10/09/2008

Rk

10/09/2008

"k

r0/24/2605

* ok

10/09/2008

*F &

10/24/2008
10/24/2008

*x#

10/24/2008

%o

1G/00/2008

*h %

16/09/2008

ANMOUNT

7.06
VENDOR TOTALS

890.70
YENDOR TOTALS

3,810.30
VENDOR TOTALS

208.00
VENDOR TOTALS

5,000.00
VENDOR TOTALS

890.70
VENDOR TOTALS

3,082.,00
VENIDOR TOTALS

1,613.80
1,837,900
VENDOR TOTALS

28.29
VENDOR TOTALS

A34.07
VENDOR TOTALS

1,046.99

EE XY

R kR

PEE

LR

EEEY

% kex

DISCOUNT

2

3

1

1

1

1

R

CHECK
NO

404603

CHECKS

G04G04
CHECKS

B04544

CHECES

Q04545
CHEC

204546

CHECKS

004605

CHECKS

004547

CHECKS

004606
GUAG0a06

1 CHECKS

s

1

Qo4607
CHRECKS

404563

CHECKS

G04542

PAGE: 2

CHECH

STATUR AMOUNT

T.06

404 .83

80.70

0.390

o
ot

3,
3,810.30

206,00
I08.40

5,000.6G0
5,000,460

890.70
830.7Q

3,0%2.450

3,0682.00

26.2%

26,39

334000
334.67

1,046.99



1L/0

BAMI:

DATE

VENDOR T.

1134

1183

113%

1091

1009

1464

BRI

1555

1387

—

—

-

o

-

et

472008 30:37 AN
01 ThiPage W

i ILLINQES

.

~LWS4983

~200810221863
~200810221854

200810221855

L -1380122

S200HLO021044

-3435249110

S200G81008L8409

~WDOBOEN9

SAGOEI02A1E63

302691

~83440

S50112

ter Commis

FUNDS

2:10/01/2008 THRU 146/31/2008

NAME

CDW GOVERBMENT, INC.
23" COMPUTER MONITOR

CITY OF CHICAGO DEPARTMENT OF
LEX STA. ELECT.: 07/29-08/27
LEX. DPUMP STh. LRBOR: 0B/08
LEX, PUMP STA. LABOR: 08/08

CHICAGO SUBURBAN EXPRESS,

SHIPPING ON MAINT. SUPPLIES

STy OF CHICAGO SUPERIN

HATER BILLING: G9/03-09/30/08

CINTAS FIRST AID & SAFETY
FIRST AID SUPPLIES

COMETD

Y

ER STATION BLEC

COMMONWEALTH EDISON

PSI3-7/086

Bl COUGHLIN
SECURTITY

P CONSULTING

SECURITY DESIGMN & POLICY DEVEL

TRUCK, INCORPORATED
TEST EQUIPMENT CALIBRATION

BLMHURST AUTC PARTS

VEHICLE MAINTENANCE: M-79697

TRIC SERVICE

STRTUS

R

CHECK
DATE AMOUNT
14/24/2008 207.61
**%x YENDOR TOTALS
16/24/2008 143,1%7.32
10/24/2008 34,293,311

1G/24/2008 34,965.78
*&% YENDOR TOTALS

1a/09/2008 ©5.83
&% VENDOR TOTALS

10/09/2008 3,993,072.10
*x3 YENDOR TOTALS

LO/24/2008 185,60
FxF YBNDAOR TOPALS

10/09/2008 4,488,612
FE 4 VENDOR TOTALE

10/09/2008 1,328,222.10

wka VENDDR TOTALS

30/24/2008 7500
=xx VENDOR TOTALS

10/08/32008 5,000.00

B

OO TOTALS

10/09/2008 1,440 00

#x % VENDOR TOTALS

1¢/09/2008 izg.27
& VEMDOR TOTALS

C N

STRTUS AMOUNT

207.61

1,254.60

212,438,410

212,436 .41

3,893,672.18

4, 485,62

4,488,861

1,335,322.10

;
1,325%,222.1¢0

15.00
75,00

s, 64000

5,000,600



13/04/20G08 10:37 AM

IR

SiET: 01

DuPage

cr Comm

T ILLIRNQIS FUNDS

D ORANGE: 10/01/2008 THRU 1L0/31/2008

VIMDOR

1097

e
He
o

1678

1065

1052

10855

L1690
I-10713
1-10842
¥-10858
-12454
1-12546

T-1268]

1-C023651
1-0023652
I-00%3652

T-G0L3658

1-921547
1-926857
T-929532
T-931289

1-2-828-93291

1-402133
1-402246
T-402250
L-4022351
L-&02256
T-4022364

1-402267

1-9729645383
1-97380293006
1-9743288186

NAMIE

AP HISTOGRY CHECK REPORY

ELMHURST PLAZA STANDARD INC.

GASOLINE
GASQLINE
GASOLINE
GASOLINE
GRGOLINE
GASOLINE
GASOLINE

BN ENGINEERING, LLOC
CP BDESIGN 5.

DG OSTRAY CUR 20" MAIN
STATIC INT TST
SR CORR ASSI1ST

ENGLEWQOD ELECTRIC SUPPLY
MAINTENANCE SUPPLIES
MAINTEMANCE SUPPLIES
MAINTEMANCE SUPPLIES

MAINTEMNANCE SUPPLIES

EAELON ENERGY TNC.

DEPS RLECT. SERV.: 08/21-

FEDEX
OVERNIGHT MAIL

AJ GALLAGE

ENVIRCONMENTAL LIABILITY
BROKERAGE FEE
COMMERCIAL PACKAGE
COMMERCIAL AUTOMOBILE
ERCHESS LIARILITY
BXCRESS UMBRELLA

COMMERCIAL PRODERTY

GRATMNGER
METER STATION MAINTEMANCE
METER STATION MAINTENANCE

MS MAINT.,

<O,

n9/22

R ORISK MGMT SVC8 PR

SCADD/ INSTRUMENT .

STATUS

Hom o

R

CHECK
DATE AMOUNT
16/09/2008 96.95
10/09/2008 97.25
10/09/2008 57.18%
/e9/2008 59.00
16/09/2008 Y100
10/09/2008 50.29
10/09/2008 135,33
#xx VENDOR TOTALS
10/24/2008 315.35
10/24/2008 1,085.54
10/24/32008 473,90
1072472008 V6863

ww DOR FOTALS
10/09/2008 318.95
10/09/2008 27.18
16/02/2008 178.19
16/09/2008 173,47

ek YENDOR TOTALS

10/09/2008 2

23,337.98
Fxx VENDOR TOTALS

10/09/2008 1,417.55
#¥¥ VENDOR TOTALS

10/30/2008 546,00
10/30/2008 42,000.00
16/30/2008 44,457 .00
Le/30/2008 14,876,006
1o/30/2008 18,313.00
10/30/2008 52,2431.00
10/30/2008 320,006.00

¥r YENDOR TOTALS

10/09/2008 215.64
10/08/2008

10/69/2008

847.70
365.541

s YENDOR TOPALS

* %k

xR E

P

EkE

LR

KA

084556
004556
004556
054556
004556
004556
0645546

1 CHECKS

S0461%
004632
004613
004612

L OCHECKRS

004557
0na547
Goa557
004557

1 CHECKS

004558

I CHECKS

004559

i CHECKS

G0AG3%
GO4632
Gn4639
G0a539
HO463%
004639
006639

1 CHECKS

QOa560

GO4560

GO4560
1 CHECKS

CHECH

STARTUS

CHECK

AFOQUNT

546.97

546,27

2,643.42

2,643%.42

.82

58

o

685,82

233,337.98

4

a

223,337.98

G,032.00
£892,032.00

692 .28

GT2.28



11/04/2008

SMDOR

BANK .

DATE RANGE

VENDOR

14603

1050

1607

P
i

T

-

on

[P

LG:37 AM

L LLLINOIS

L

-INV- 0000270722
INY-0000270724
INV-0000270727

-BD7SET74
PTHasat

~200870011841

~Z205342%
~30G11505

-3013944

A053130

TOG3180

-7043182

SG04s487

~15113

~5009430330

1014446112

SA00BL0Z241864

ASP RISTORY CHECK REPORT

ol DuPage Water Commission

FUONDE

$LG/0L/20008 THRU 10/31/2008

WA

GREBELEY AND HANSEN

LEX PS GENBRATION PACILIC

BS
LEXINGTON PS

LEAINGTON PS VAR FREQ DRIVES

HD SUPPLY WATERWORKS, LTD.

PRATT 3-WAY PLUG VALVE RETURN
16" PRATT 3-WAY PLUG VALVE
HILL MECHANICAL CORP.

DEDTCATEDR COOLING SYSTEM

HOLTAND & KMIGHT LLP
LEGAL SERVICES: AUGUST 2008
HOME DEPOT CREDIT SERVICH

METER STATION MAINTENANCE
MAINTENANCE SUPPLIES
STATION

METER MATNTENANCE

PIPELINE SUPPLIES

VEHICLE MATNTENANCE

ADMINISTRATIVE EXPED

VEHICDE MATNTENANCE

HOUSE OF GLASS

GLASS TABLE TOP REPAIR

TEON OFFICE SOLUTIONS

COPIER USAGE:  08/31-09/28/08
IKOW QFPFICE SOLUTIONS

RYCHOH 2210L FRX MACHINE
TLLINGIS PUBLIC RISK FUHD
HWORKERS COMPEMSATION INS.

PHOTOVOLTATL CRLL

STATUS

R
R

CHECK

DATE AMOURT
10/09/2008 10,167.03
10/09/2000 B,270.776
10/09/2008 180.38

% k%

4w YENDOR TOTALS

10/24/2008 3I.T41.00CR

10/24/2008 1,804.00
**2 VENDOR TOTALS *+*
10/09/2008 85,566.00
wk % YENDOR TOTALS =*#
16/09/2008 157.50
FEE OVENDOR CTOTALS *#%#
10/09/2008 139.07
10/09/2008 123.99
10/09/2008 94 .24
L0/09/2008 9.3%
10/09/2008 G046
L0/ 09/2008 319.94
L0/08/3008 138.64

#xE VENDOR TOTALS ***

L6/09/2008 1e0.c0

#x% YENDOR TOTALS ##+%
16/09/2008 361.26
10/324/2008 1,2796.425

FEE VENDOR TOTRLE *+%

10/24/2008

* R % * &%

VENDOR TCTALSY

DISCOUNT

CHECK

NO

004561
004561
004561
1 CHECKS

04513
GO4613
1 CHECKS

Q04562
1 CHECKS

004598
b CHECKS

004563
004563
004563
004562
GO456A2
004563
Q04563
1 CHECKS

004564

1 CHECKS

PRGE 5

CHIE

CHECK

STATUS AMOUNT

18,618,158
18,618.1%

613.6%9

100.00
100.00

5GL.24G

8,246.00

8,246.00



11/04/2008

SOR

i

BANK

10:37 BM

TLLINOIS

DuPage Waber Commission

FUNDS

DATE RANGE: 1G/01/2008 THRU 10/31/2008

VENDOR

1063

183¢

1104

10332

1186

1288

133%

1036

icos

1054

I.0.
I-5477
1-5478

I

T
I

i

1

-IWNV0OGia73

88600

~09-08-09428

S 2A3450

e
=

VG170

~1012198512

P-7382G39

-8903

~311973709

a3

ILLINOLS SECTION ANWA

IM&T CONFERENCE J. NESBITT

IM&T CONFERENCE -

J. UNGER

INC.
10/08-09/09

IRTH SOLUTIONS,

JULIE SFTWR Sup

ITG SOLUTIONS, INC.

MAINTENANCE SUPPLIES

JULIE, INC.

UTILITY LOCATES: SERPT. 2008
KAaRA COMPANY, INC.

VERIZCN DATA LINE GRS DATA
KELE

BRECOND DUCT THERMISTOR SENSOR

LAB SAPRTY SUPPLY, INC.

FARKING LOT

SIGHS

LAWSON PRODUCTS, INC.

MATHTENANCE SUPPLIES

MARTAM CONSTRUCTION, INC.

INS & BORDS - QR-8/08

MC GLADREY & PUL LLY
AUDIT SERVICES
MCMASTER -CARE SUPPLY COMPAMY

MATNTENANCE SUPPLIES

STATUS

R

CHECK
DATE

L0/09/2008
10/09/2008

* Rk

1p/09/2008

* &k

1n/z24/2008

gk

10/09/2008

R %

10/09/2008

&k

0/z4/2008

w kR

10/09/2008

*ER*

10/24/2008

o w

10/24/2008

T E K

10/09/2008

*E %

AP BISTORY CHECK REPORT

AMCUT

50.00

50.00
VENDOR TOTALS

12,375.00
VENDOR TOTALS

156.00
VENDOR TOTALS

5,303.10
VENDOR TOTALS

&60.70

VENDOR TOTALS
22.58

VENDOR TOTALS
112.00

VENDOR TOTALS

T23.42
VENDOR TOTALS

30,000.00
VENDOR TOTALS

£,000.00
VENDOR TOTALS

4G64.66
VENDOR TOTALS

kR

*h

R

R

LR

Aok

@k

EEEY

*ow ok

CHECK
DISCOUNT NO

Q04566
Q045606
1 CHECKS

004567

1 CHECES

064616

1 CHECES

004568
I CHECHKS

QG569

1 CHECKS

Qaasly

1 CHECHS

Q04570
1 CHECKS

5.99CR 004618

1 CHECES

DO4E19

1 CHECES

004620
1 CHBECKS

9.29CR 004571

1T CHECHS

PAGE: &

CH CHECK
STATUS AMOUNTE
100.00

100.00

12,375.00
12,375,460

156.00

156.00

b
b
s

1iz.00
11zZ.¢0

Tr6.43
T16.43

30,000.00
310,000.00

§,000.00
8,000.00

455,37



Li/04/2008 10:37 AM

VENDO®

BANK 1L

01 MuPage Hater Comm

ILLINGILS

FUNDS

DATE RANGE:10/01/2008 THRU 10/31/20G08

VENDOR T.D.

1569
C407358/4
C-407396/4
140720374
1-407247/4
1-407263/74
140734174
3-407433/4
Tea07459/4
1051
I-36620
T-36790
1473
115600017070
1606
1-20083100218432
ToZO0RI0NTIAGE
IR0
L-1214595
1604
121216505
1021
L-200809301640
1031
[-200810241865
10740

I1-57485%

NAME

MEL'S ACE HARDWARE

A/P HIE

MS MAINT. SUPPLIES RETURNED

MS MAINT. SUPPLIES

RETURNED

METER STATION MAINTENANCE

METER STATION MAINTENANCE

METER STATION MAINTENAMCE

METER STATION MATNTENANCE

METER STATION MAINTENANCE

MATNTENANCE SUPPLI

o

MENARDS HILLSIDE
MAINTENANCE SUPPLIES

MAINTENANCE SUPPLIES

METTLER-TOL®

O, INC.

SEMI-ANNUAL MS TANK SC

ROBERT MORRIS
PRESENTATION - THE BLUE

PR

ITATICON - THE BLUE

MWH AMERICAS, INC.

WATER CONSERVATION

MUH AMERICAS, INC.

HMATER CONSERVATION

HAPERVILLE, CITY OF

METER STATION ELECTRIC SERVICE

MNAPERVILLE, CITY OF

METEBER STATION BLECTRIC

NATIONAL CITY BANK

SAFEXEEPING F ALG,

DEATH

DEATH

SERVICE

2008

o)

O

STATUS

RY

{ REPORT

CHECK
DATE AMOUNT
10/09/2608 92 .45C
10/09/2008 10.260C
10/09/2008 11.48
10/09/2008 58,76
10/09/2008 16,80
10/09/2008 161.66
10/09/2008 11.66
Ln/09/2008 18.58
#4x VENDOR TOTALS
10/09/2008 11,73
10/09/2008 68.30

FH% VENDOR TOTALS

18/24/2008 1.858.00

At VENDOR TOTALS

10/09/2008
10/09/2008

46,500.00
830.83

Fak VENDOR TOTALS

10/09/2008

2,345.00

10/24/2008 14,378.27
& VENDOR TOTALS

10/09/2008 162.23

10/24/2008 171.26

FEEOVENDOR TOTALS

14/09/2008 937.50

*EE VENDOR TOTALS

R

R

*E W

*E

ER R

CHECK
NG

004572
a04an72
004572
004572
{04572
004572
04572
004572

1 CHECKS

004573
004573
1 CHECKS

406621

1 CHECKS

04574
Q04574
1 CHECKS

G04a575

GOes22
1 CHECKS

Qo456

QU4577

1 CHECKS

PAGE: T

CHECK

STATUS AMOUNT

80.03
80.03

1,858,040
3,858.00

T 330.83
7,.330.83

2,345,090

ig,378.27

333.49

Rl
wr
o
o

937.50



DATE RAWGE

VENDOR I.

14640

020
I

1260

L0377 A

-361106

-SAH652511L-080

LaE8
1444809326001
I-445589461-001
1-445694887-001
I-446053813-00L
1399
I-446375820-001

1584

1520

i

108
I
1323

T

P-993483

-200810221856

20806.00%-5

~5a706

a1 DuPage Woter Commission

Il ILLINOQIS FUNDS

(1G/0L/2008 THRY 10/31/2008

HMAME
NEG, INC.
CORROSION TELEMETRY

MNEUCQ INC.

VAV CLASS

NEXTEL COMMUNICATICONS

mLL PHONE SERV. :

NUGENT CONSULTING GROUP
INSURANCE CONSULTING
OFFICE DEROT

COFFER SUPPLIEY

OFFICE SUPPLIES

OFFICE SUPPLIES

OFFICE SUPPLIES

OFFICE DEPOT

OFPICE SUPPLIRSG
QFFICE MAX INCORPORATED
OFFYICE SURPLIES
QFFICE MAX INCORPORATED
OFFICE SUPPLIES

ORKIN

EXTERMINATOR:  10/08-09/09

BATRICK EBNGINEERING (NC.

15 SUPPORT

PERSPECTIVES, LTE.

EMPLOYEE ASSIST 10/08-12/08

09/09-10/08

STATUS

14

e

K

A/ HISTORY CHECK REPORT

CHECK
DATE RMOTRT
10/09/2008 89.50
**% VENDOR TOTALS
10/09/2008 225.00
* ¥k VENDOR TOTALS
10/24/2008 1,167,770
*% % UENDOR TOTALS
10/24 /2008 1,5600.00
%% VENDOR TOTALS
10/09/2008 TALE
10/09/2008 122.74
10/08/2008 1%.468
10/09/2008 88,05
10/24/2008 8% .28

TOTALS

10/09/2008 23.12
10/24/2008 7376
rax VERNOR TOTALS
10/24/2008 702 .72

FEEOVERDOR TOTE

la0/08/2008 2,934 .00

kR

VENDOR TOTALS

10/09/2008 273,00

*ed YENDOR TOTALS

#

&R F

* ok

*

EE

EETY

DISCOUNT

CHECK

NG

0OALTE
I CHECKS

no4ase

L CHECKS

GU46G24

1 CHECKS

BU4625
1 CHECKS

go4a5840
004L80
004580
004580

004581

004627

GO4G2E

1<

004582
1 CHECKS

004583
1 CHEC

CHECK

STATUS

]
CHECK
AMOUNT
89,50
29.50

i,500.00

1,500.00

TOR T2

02,772

2,934,060

273,460
2F3.00



TL/04/2008 10:37 AM #/P HISTORY CHECK REPORT @
VENDOR SET: 41 DuPage Water Commisslon
BANY il FLLINOIS FUNDS
DATE RANGE:10/01/2008 THRU 10/31/2008
CHECK CHECK  CHECK CHECK
VENDOR I.D. WAME STATUS DATE FMOUNT DISCOUNT NO O STATUS  RMOUNT
1280 PRIMERA
1-0020942 COMPUTER ROOM HVAC UPGRADES R 1o0/24/2008 1,655,866 004629 1,6%55.66
#x% VENDOR TOTALS **# 1 CHECKS 1,655,606
1248 R.A. ADAMS ENTERPRISES, INC.
1381348 VEHICLE MAINTENANCE R 10/09/2008 64.43 QU584
1-392628 VEHICLE MAINTENANCE R 10/03/2008 665.50 004584 13G.93
#xx WENDOR TOTALS #=*# 1 CHECKS 139,93
117 RANDALL INDUSTRIES
192357 ANNUAL SERVICE INSPECTION R 10/08/2008 305.00 004585 305.00
FRE YENDOR TOTRLE =% 1 CHECKS 305,60
1572 RED HAWK
1180640 SENTROL DCOR SWITCHES R 10/08/2008 211.60 004586 21160
FxE VENMDOR TOTALS »4# 3 CHECES 2rL.60
1059 RED WING SHOE STORE
1-4500090G62760 SAFETY SHOES: A, MELGOZA R 10/24/2008 144.49 064630 14%.49
#EE VENDOR POTRLS ** % 1 CHECKS 144.49
1118 REGIONAL TRUCK EQUIPMENT CO.
3-32791 VEHICLE MAINTENMCE: M-79697 R 10/09/2008 219.88 064587 219.88
1118 REGIONAL TRUCK HQUIPMENT O,
1-152495% SNOW PLOW, SALT SPREADERS R 10/24/2008 116.33 0G4631
I-32982 SNOW PLOW B lof24/2008 1.,899.00 704631 2,615,332
#x% VENDGOR TOTALS *** 2 CHECKS 2,835.21
114l RIDGEWOOD ENGINEERING, INC.
T-ORE2 -004A POLARIZATION CELL REPLACEMENT hid 1G/09/2008 4,328.55 004699 4,328.55
%% VENDOR TOTALG %%+ 1 CHECKS 4,326.55
1044 ROYAL GRAPHICS PRINTERS
ToT1460 OFFICE SUPFLIES 24 10/24/2008 166,44 004633 1h8. 44
w0k VENDOR TOTALG »#* 1 CHECKS 166, 44
1431 MICHARL SCHWEIZER
T-200810021846 AWWA DSE - M. SCEWBIZER R L0/09/2008 869 .84 BU4ASEY BED B4
%% VENDOR TOTALS #a* ) CHECKS BG9.54
1329 C. SEMRAD & ASSOCIATES
T-200810021846 CONSULTING 4 10/09/2008 187.50 Q04589 187 .50

Fk YENDOR TOTALS *#* 3 CHECKS 187,540



1X/04/2008 19:37 AM

VENDOR SET: 01

BANK

DATE

VENDOR

TL73

1043

1240

1838

1058

1046

1221

1062

Dubage Water

B/P HISTORY CHECK REPORT

Commi s

[#343

1L ILLINOLSG FUNDS

RANGE:10/01/2008

I.no.
I-63889501

I-143933

F-14398%

~AG238]

DoAGAADT

I

~22820

i-115452

~115479

~13937

~6B3366

~GLTOO8L0

-1948982 - 2008

F220%024-2006-

THRU 10/31/2008

NAME

SIMPLEXGEINNELL LP

REPAIRS TO FIRE ALARM

SOOPER LUBE
VEHICLE MAINTENANCE: M-79697

YEEICLE MAINTERANCE: M-7855%6

SPECIALTY MAT SERVICE

MAT SERVICE: 10/06/08
MAT SERVICE: 10/20/08

TANK INDUSTRY CONSULTANTS, INC
TANE EVALUATION SERVICES LEX

THYSSENKRUPE BLEVATOR CORP.

ELEVATOR MAINT, 16/08-12/08

TREE TOWNS REPREQ SERVICE

SOUTH TRANS MAIN PRINTS

SOUTH TRANS MAIN PRINTS
TYLER TECENOLOGIES

SOFTWARE MATINTENANCE

USA BLUE RBOOK
MANHOLE SAFETY PLATFORM

VILLA PARK 1 TRIC SUPPLY GO,

UNIFORMS: #. FOUSHI

UASTE HMANAGENMENT
REFUSE DISPOSAL

REFUSE DISPOSAL

STATUS

R

R

R

CHECK

DATE

16/09/2008

a ok

10/89/2008
16/65/2008

LR

10/24/2008
10/24/2008

LR

10/0%/2008

EE 33

10/09/2008

EE Y

10/2472008
10/24 /2008

L X

L0/ 2472008

FAR

Le/0e/2008

PR

10/09/2008

* %k

10/09/2008
10/09/2G08

&k

FOUNT

597.49
VENDOR TOTALS

51.18
GB.14

VENDOR TOTALS

56.20
56.20

VENDOR TOTALS

7,394.13

VENDOR TOPALS

47,18

VENMDOR TOTALS

28.20
4.62

VENDOR TOTALS

1,162.50

JOR TGTALS

i67.82
VERDGE TOTALS

TTTLNS

YENDOR

TOTALE

437 .37
10.00
VENDOR TOTALS

Wk

kK

L XT

kK

koo

w

CHECK
DISCOUNT NG
004590

3. CHECKS

004591
00a591
1 CHECKS

004633
004623
1 CHECKS

gu4A592

I CHECES

004593

1 CHECKS

004634
004634
L CHECKS

Q04635
1 CHECKS

4.490CR 004594

i CHECKS

GQ4595

1 CHECHS

GOGRSG
004596

1 CHECKS

TAGE ie
CHECK CHECK
STRTUS BIMOUNT

ilw.29

119.29

394.13

73894013

TaT. 1B

74718

463.33

463,33

4a7.37

44737



/0472008 10:37 A A/F HISTORY CHECK REPORT PAGE: il

cer Commission

DOR B 0% Dubage #

BANK: Il TLLIMNGIS PUNDS
DATE RANGE:18/01/2008 THRU 10/31/2008

CHECK CREC { CHECK
VENDOR I.0. NMAME STATUS DATE ANOUNT DISCOUNT WO STATUS AMOUNT
1220 MICHAEL WEED
I-200B8102218587 IPST CONFERENCE i 10/24/2008 687.6% Q04636 587.69
s JENDOR TOTALSG #%% 1 CHECKS 687.69
i0Lo WEST
1-816838280 WESTLAW: 09/01/08-09/30/08 R 10/24/2008 184 .60 004637 384.69
FEA VENDOR TOTRLG *#+* 1 CHECKES 384.60
iglz2 WESTIN EMNGINEERING, INC.
1-31337 ASSET MGMT BEST PRACT. PHASE 4 R 10/246/2008 21,737,721 004638 21,7372
FEFOVENDOR TOTALS *+#%* T CHECKS 21,037.031

* *o* NG CHECK AMOUNT DISCOUNTS TOEAL, APPLIEE
104 65,550,645.18 20.97 6,550,6635.95
HAND CHECES: 0 0.00 Q.00 g.0e
DRAFTS: o 0.00 $.00 G.00
F Q 0.0¢ 0.00 0.00
MO CHECKS: o 0.00 G.00 G.o¢
VOID DBEBITS YOI DISCOUNTS WOID Ci
MGID CHECKS: 4] 0.a0 D.00 0. 040
TOIRL BERRORS: o

VERDOR SET: Q1 BANK: IL TOTAL 104 6,550, 645.18 0.00 6,550,645, 18
BAK . Il TOTALS : 104 6,550,645, 18 20,77 6, 550,665,955

REPORT TOTALS: 104 6,5%0,645.18 200707 G, 550,665.95



LL/0A/2008 10:37 AM AP HISTORY CHECK REPORT

ENDOR SET: 01 -DURAGE WATHR COMMISSION

ALL
RANK CODES: Include: IL
FUNDS: ALY

CHECK SBLECTION

CHECK RANGE: 000G00 THRU 995999
DATE RANGE: 10/01/2006 THRU 10/31/2008

CHECK AMOUNT RAN 4.00 THRU 999, ,999,989.99

INCLUDE ALL VOIDS: NQ

PRINT GPTIONS

SEQUERCE: VENDGR SORT KEY

PRINT TRANGACTIONS: YES
PRINT G/ L NO
UNPOSTED ONLY: NG

MANUMAL ONLY : NG

sTun COM

REPORT POOTER: MO
CHECK STATUS: MO
PRINT STATUS: 5. Al



MEM@RANDUM

TO: Robert L. Martin, P.E.
General Manager

FROM: R. Max Richter \fg&’
Financial Administrator

DATE: November 6, 2008
SUBJECT: October Financial Statements

Enclosed are the October financial statements which represent the first six
maonths of the current fiscal year as requested by Commissioner Chaplin.



11-06-2008 09:21 AM DU PAGE WATER COMMISSION PAGE
REVENUE & EXPENSE REPORT (UNAUDITED)
AS OF:CCTOBER 318T, 2008
01 -WATER FIRD
FINANCIAL SUMMARY
CURRENT CURRENT PRIOR YEAR r-T-D X-T-0 BUDGET % OF
BUDGET PERICD 20 ADJUST. ACTUAL ENCUMBRANCE BALANCE BUDGET
REVENUE SUMMARY
WATER SERVICE 48,688,950.00 3,526,808.58 0.00 21,340,134.121 Q.00 27,258,835.8% 43.82
TAXES 36,268,083.00 2,820,224.25 G.00 16,937,852.71 0.00 18,330,130.29 4670
OTHER INCOME 4,449,281, 00 160,867.43 0.00 1,3117,431.22 .00 3,331,85%.78 25.1%
TOTAL REVENUES 39,416,324.00 5,507,900.26 0.00 39,385,498.04 C.00 50,020,825,98 44.086
EXPENDITURE SUMMARY
ADMINISTRATION
PERSONNEL SERVICES 4,502,215.37 319,546.14 0.40 1,871,103.38 0.00 2,8631,112.01 41.56
CONTRACT SERVICES 1,21%:,6865.00 81,334.34 0.00C 322,485.15 .00 88%,179.85 26.62
INSURANCE B831,874.00 £2,361.79 G.0C 368,382.30 .00 482 ,481.7Q 44.40
OPERATIONAL SUPPORT SRVS 966,335.00 26,130.60 G.00 444,617 .46 0.00 521,721.54 46.01
WATER OPERATION £5,608,560.08 4,106,301.82 Q.00 28,7146,489.13 0.00 36,892,480.87 43.77
BOND INTEREST &,747,872.00 373,712.74 G.C0 3,435,313.44 ¢.00 3,322,658.56 50.76
CAPITAL §,991,524.00 562,51%.93 ¢.00 3,504,218.18 c.oo 3,487,305.82 50.12
WORK IN PROGRESS 17,882,500.00 15,8i0.81 0.00 1,073,805.75 0.00 16,808,694.25 5.00
TOTAL ADMINISTRATION 4,763,04%,37 5,747,818.25 0.00 3%, 737,434.78 0.00 85,025,634.59 37.82
TOTAL EXPENDITURES 4,763,049.37 E,747,818.28 2.00 39,737,434.78 ¢.00 563,025,614.39 37.93
REVENUE OVER/ (UNDER) EXPENDITURES 13,346,725.37) T80,082.00 0.C0 ( 341,83%.74) 0.00 (15,004,788.63) 2.23




11-06-2008 09:21 aM

DU PAGE WATER COMMISSION PAGE 2
REVENUE & EXPENSE REPORT (UNAUDITID)
AS CF:QCTOBER 3187, 2008
21 -WATER FLWD
CURRENT CURRENT PRIOR YEAR ¥-T-D v-7-D BUDGET % OF
REVENUES IUDGET PERIOD PO ADJUST. ACTUGAL ENCUMBRANCE BALANCE BUDGET
WATER SERVICE
01~5111 Q&M PAYMENTS- GOVERNMENTAL 3%,379,282.00 2,77%,340.80¢ 0.00 16,818,851.99 0.0 22,460,430.01 42.98
0X-5112 Q&M PAYMENTS- PRIVATE 1,226,475.Q0 75,869.40 0.00 462,933.77 0.60 763.542.23 37.75
$1-5121 FIXED COST PAYMENTS- GOVT 5,957,9256.00 566,817.530 .00 3,397,114.87 ¢.00 3,560,881.03 48 .82
01~5122 FIXED COST PAYMENTS-PRIVATE 185,723.00 15,656.27 o.0¢ 93,937.82 &.0¢ 92,785.28 50.31
03-5131 SUBSEQUENT CUSTCMER -~ GO 361,362.00 41,138 .47 0.00 178,605.7¢ 0.40 182,756.30 18.43
01-5132 SUBSEQUENT CUSTCMER - PRIVAT 574,000.00 47,783.94 Q.00 286,222 .30 0.00 287 ,7TFT.N0 49.8%
01l~3141 EMERGENCY WATER SERVICE- GOV 13,311.5 ¢.a0 2.00 2,447 .76 2.00 10,663.24 18.67
01-5142 EMERGENCY WATER SERVICE .00 0.00 G.00 Q.00 G.00 0.00 0.00
TOTAL WATER SERVICE 48,698,950.00 3,526,808.58 0.00 21,340,114.31 C.00 27,358,835.8% 43.82
TAXES
01-5200 PROPERTY TAX G.0C 0.00 0.0¢ Q.00 ¢.00 £.00 0.00
(31-%300 SALES TaX 36,268,083.00 2,820,224.25 0.00 16,837,852.71 .00 18,330,130.29 46,70
TOTAL TaXES 36,268,083.00 2,820,224.25 0.00 16,837,852.71 0.00 1%,330,130.29 46.70
OTEER INCOME
$1-5400C RENTAL INCOME ¢.oe g.¢ c.0C ¢.00 ¢.0C 0.00 0.00
01-5810 NET INC(DEC) IN ¥V OF INVEST 4,446,782.00 160,3314.43 0.CC 1,116,768.22 .00 3,330,022.78 25.211
01-5900 OTHER INCOME 2,500.00 553.00 0.¢0 563.0C 0.00 1.837.00 Z6.52
01-5801 SALE OF EQUIPMENT c.0¢ 0.30 5.00 0.¢0 0.380 .00 £.00
TOTAL OTHER INCOME 4,446%,29L.00 185,867 .43 0.0C 1,117,431.22 G.0C 3,33%,852.78 25.12
** TOTAL REVENUES ** 8%,416,324.00 5,507,900.28 0.00 39,393,488.04 0.850 50,020,825.55 44.08




11-06-2008 09:21 AM DU PAGE WATER PAGE
REVENUE & EXPENSE REPORT (UNAUDITED)
OF:OCTOBER 3i3T,
0L ~-WATER FUND
ADMINISTRATION
CURRAENT CURRENT ¥-T-D ¥-T-D BUDGET % OF
DEPARTMENTAL EZXPENDITURES BUDGET PERIOD ACTUAL ENCUMBRANCE BALANCE BUDGET
PERSONNEL SERVICES
01-60-6111 ADMIN SALARIES 1,124,076.0 97,365.90 Q. 555,65C.14 0.00 568,425 .85 .43
01-60-6112 OPERATIONS SALARIES 1,40%,342.00 122,837.57 a. 683,138.78 C.o0 726,204, 24 .47
01-60-8112. OPER. SALARIES - AWWA BOARD ¢.00 Q.60 2. 0.400 0.00 Q.00 .00
Q1-60-5112. AWWARE - ASSET MANAGEMENT Q.00 0.00 0. ¢.C0 Q.00 0.00 .00
01-60-6112. AWWARE CORRISON COMTRCL 0.60 45.564 0. 269.04 ¢.0C 26%.04) .00
01-60-6113 SUMMER INTERNS 25,001.37 887.73 . 11,775.25 G.00 13,225.12 .10
01-60-6116 ADMIN OVERTIME 7,597.00C 0.C0 G. $55.10 Q.00 7,041,890 .24
1-60-6117 CPERATIONS OVERTIME 231,400.00 17,701.%7 Q. 110,174.71 c.0 101,225.29 .1z
01~60~6121 PENSION 749,205.00 32,875.69 0. 130,003.41 ¢.00 619,201.59% .35
01-60-6122 MEDICAL/LIFE BENEFITS 583,370.00 41,252.27 . 236,515.67 0.0C 356,654.33 .81
01-60-6123 FEDERAL PAYROLL TAXES 206,273.00 14,268.42 0. 85,878.37 0.00 110,283.63 .53
01~60-6128 STATE UNEMPLOYMENT 4,600.00 378.8% 0. 792.39 0.00 3,807.61 .23
01l-80~6131 TRAVEL 8,400.0C 843.7C Q. 4,275.30 0.00 4,124.7¢ .80
01-60~6131. TRAVEL - AWWA BOARD 80C.00 0.00 G. .00 0.00 80C.00 felo]
0L-60-6131. TRAVEL ~ AWWARF-ASSET MGWVNT 0.00 0.00 o. 0.00 .00 0.o0 .Qo
01-60-6131. TRAVEL - AWWARE COR CONTROL 0.00 O.00 o. 0.400 g.900 0.0Q .GO
01~80~6132 TRAINING 45,000.00 225.00 Q. 2,751.50 0.00 43,248.50 .88
01-60~6133 PROFESSIONAL DEVELOPMENT 0.00 0.00 Q. .00 ¢.00 .08 .00
01-60-6133. CONFERENCES 33,830.00 3,274.89 . 14,412,987 2.0C 18,23¢.03 =3
0l-60-6133. TUITION REIMBURSEMENT 46,000.00 G.C0 0. 0.43¢ 0.G0 46,.000.00 .COo
01-60-6191 OTHER PERSONNEL COSTS 25,800.00 12,212.02) 0. 24,002.75% Q.00 11,857 25 =1
TOTAL PERSONNEL SERVICES 4,502,215.37 319,546,114 Q. 1,871,103.36 0.00 2,631,112.01 .56
CONTRACT SERVICES
01-80-6210 WATER CONSERVATION PROGRAM 40G,000.00 14,378.27 G. 18,723.27 .00 383,276.73 18
01-60-6233 TRUST SERVICES & BANK CHARGE 39,725.00 1,1588.51 a. 12,933.79 0.40 26,791 .21 55
01-80-6238 OTHER FINANCIAL SERVICES 2,200.00 c.oc 0. ¢.00 0.00 2,200.0 .08
0l-560-6251 LEGAL SERVICES- GENERAL 9G,000.00 4,072.79 [ 10,805.73 0.00 14,094 .21 iz
01-60-6252 BOND COUNSEL 2,000.00 0.50 . £.00 c.C0 2,000.00 jole]
01-60-6253 LEGAL SERVICEZS- SPECIAL 50,000.00 ¢.00 c. 0.00 0.00 50,3G00.00 o0
0i-60-6258 LEGAL NOTICES 5,000.00 3,316.58 c. 4,036.50C 0.00 943.50 13
01-60-62359 OTHER LEGAL SERVICE 25,006.00 .00 Q. 0.00 Q.80 25,000.00 il
Cl-60-6280 AUDIT SERVICES 68,415.00 3,000.C0C Q.CQ0 38,000.00 Q.80 10,416.00 78
01~60~628G CONSULTING SERVICES 293,000.0C 43,735.32 §.00 170,534.84 5.00 124,46% 18 .8%
01-60-6290 CONTRACTUAL SERVICES 224,324.00 5,428,835 5.Co 49,330.86 5.00 174,993.04 S5
TOTAL CONTRACT SERVICES 1,211,685.00 81,334.34 G.00 322,485.13 ¢.00 888,179.85 52
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CPERATIONAL SUPPORT SRVS
01-60-6513 NATURAL GAS 40,200.00 .00 c.00 2,710.54 C.C0 37,489 . 458 3,74
01-60-6514.01 TELEPHONE 21,.000.00 1,345.80 .00 8,735.06 $.00 12,264.94 41.80
01-60-6514.02 CELL PHONE & CORR. TELEMETRY 21,980.00 1,257.20 0.60 1,798.32 G.00 14,161,588 35.51
01-60-6514.03 RADIOCS 12,720.00 .00 0.00 ¢.00 0.920 12,720.00 2.00
01~60-6514.04 REPAIRS & EQUIPMENT 13,200.00 28.00 G.0C 3,841.74 0.00 9,358.26 29.10Q
01~60~-6521 CEFICE SURPPLIES 34,900.00 1,375.54 0.00 10,472.34 ¢.00 24,427.66 30.01
CL1-60-6522 BOOKS & PUBLICATIONS 13,837.00 448.07 Q.00 4,536.51 0.00 9,30G.49 32.79%
0L-60-6531 PRIMTING- GENERAL 12,400.00 0.00 0.0¢ 7,170.63 0.00 2,225.37 57.83
031-60-6532 POSTAGE & DELIVERY 30,0400.00 1,385.63 0.00 9,88%.71 0.80 20,010.29 33.30
01-60-6540 PROFESSICNAL DUES 23,423.00 288.0C 0.00 3,621.25 0.0C i8,801.758 15.48
01l-60~-655C REPAIRS & MAINT- OFFICE EQUI 21.95%.00C 3,772.42 0.060 9,693.18 Q.00 12,265.84 44 .14
01-60~6560 REPAIRS & MAINT- BLDGS & GRN 514,240.00C 9,441.97 2.00 327,462,771 ¢.Q0 286,777.28 53. 3%
01-60-6580 COMPUTER SCFTWARE 36,000.00 Q.00 $.00 18,387.84 ¢.00 17,412.186 51.63
01-60~6590 COMPUTER/SOFTWARE MAINTENANCE 44,300.00 2,514.04 Q.00 5,833.70 ¢.00 38,666.30 12,72
0L-60-6591 CTHER ADMINISTRATIVE EXPENSE 25,200.00 £,263.13 0.G60 24,363.95 C.0C 1,836.05 92.9¢%
TOTAL OPERATIONAL SUPPORT SRVS 966,338,900 26,%30.60 $.00 444,617.48 0.00 521,721.54 45.0%
WATER OPERATION
i-60-6611.02 WATER BILLING 56,310,582.00 3,813,44%9.84 0.00 25,8534,4866.00 0.00 320,675,516.00 43.52
C1-60-6611.02 ELECTRICITY 1,430,000.00 105,777.32 G.¢ 829,581.956 ¢.00 £00,4%8.04 58.0%
01-60~6611.03 QOPERATIONS & MRINTENANCE 420,000.00 43,721.05 G.0C 231,877.34 0.G60 188,122.46 55.2%
01-80-6611.04 MAJOR MAINTENANCE T00,006.00 G.o0 0.CC 0.¢0C ¢.00 T08,000.00 0.060
£1-60-6611.05 MAJOR MAINTENANCE BILLED .00 0.00 0.¢0 0.00 G.00¢ Q.00 0.¢
01-60-~6612 ELECTRIC~ DuPRAGE 0.00 Q.00 0.00 Q.00 G.00 G.00
01-60-6612.01 PP STATION 3,424,0086.00 215,400.00 0.0C 1,412,775.863 .00 2,013,226.37
$1-60-6612.02 METER STATICN, ROV, TANK SITE 121,000,000 5,72%.43 £.C0 20,293.1% 0.060 100,705.89
Cl-60-6613 WATER CHEMICALS 30,00C.00 4,593.23 C.00 15,469 12 9.0 14,330.8%
01-60-66%4 WATER TESTING 17,250.00 0.0¢C .30 2,269.74 G.C i4,980.25
01-60-6514.03 WATER TESTING - COR CONTROL 7,500.00 0.00C ¢.00 464 .80 .08 7,038.20
CL-60-6620 PUMP STATION - OPERATING 0.0 .00 G.co 8.00 ¢.0C G.00
Cl-5C-6621 PUMRPING SERVICES 121,15C.0cC G.G0 G.C0C 42,201.04 0.¢0 78,948,968
01-60-6623 METER TESTING & REPAIRS 18,500.00C 3,182.00 G.00 1,708.70 0.090 15,780.30
Q1-60-6624 SCADA / INSTRUMENTATION 53,400.00 306.16 G.0cC 13,384.21 $.00 46,015.79 25.06
0i-50-6625 EQUIPMENT RENTAL 253,2900.00 BOC .00 0.30 B£3.80 2.00 23,036.290 3.34
Q1-60-6626 UNIFORMS 18,000.0¢0 8955.88 0.00 &,888.78 G.0G Le,i01.z22 46, B4
Cl-60-6627 SATETY 247,400.00 2,0432.24 ¢.G0 92,3¢9.92 .00 134,805.08 37.43
01l-60-6631 PIPZLINEZ REPAIRS 920,000,400 3G,008.00 0.00 85,000,464 ¢.0C 833,999.35% G.35
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BOND INTEREST
0i-60-6721 BOND INTEREST- GO BONDS 1,610,86%4.00 148,781.77 0.00 891,747.88 Q.00 718,846.12 55.3¢
01-60-6722 BOND INTEREST- REV BONDS 5,157,273.00 424,930.87 0.¢0 2,543,565.56 .00 2,513,712.44 48.32
TOTAL BOND INTEREST £&,787,872.00 573,712.74 G.00 3,435,313.44 0.00 3,332,658.586 52.76
CAPITAL
01-60-6810 LEASES 1,006.00 0.00 Q.00 0.¢0 G.o¢ 1.,000.00 .00
Qi-60-6820 PERMITS & FEES 25,000.00 0.00 G.00 .00 0.00 23,000.00 0.00
01-60-6851 COMPUTERS 53,8600.60 ¢.00 0.0C 10,225.17 0.00 43,370.83 18.08
01-80-6852 OFFICE FURNITURE & EQUIPMT 85,000.00 0.0C 0.00 G.00 0.4C 85,000.00 G.00
01-60-6856 MACRINERY & EQUIPMENT .00 11,300.00 0.60 11,300.00 0.00 11,300.003 c.oo
01-60-6858 CAPITALIZED EQUIP PURCHASES { 1864,000.00} .00 0.00 .00 G.00 ¢ 164,000.00} 0.00
0L1-60-6860 VEHICLES 90,000.060 0.00 G.0¢ .00 0.00 8C,000.00 0.00
01-60-6868 CAPITALIZED VEHICLE PURCHASES { 65,000.00 0.00C 0.00 0.00C G.G0 | 65,00C.00) 0.0C
01-60-6880 CAPITALIZED FIXED ASSETS c.o0 0.00 Q.00 0.00 0.00 0.00 0.00
01-60-6320 DEPRECIATION- TRANS MAINS 4,557,007.00 358,247.51 ¢.CC 2,149,485.02 0.00 2,407,521 .98 &7.17
01-80-6930C DEPRECIATION- BUILDINGS 2,04%,745.00 170,118.88 ¢.0¢ 1,174,088.28 0.00 867,655.862 57.50
01-60-6952 DEPRECIATION- OFFICE FURN & 1i¢,200.00 &,385.2% 0.00 12,643.25 0.00 87,556.73 il.47
0l-60-6956 DEPRECIATION- PUMPING EQUIP 178%,472.00 14,289%.89 0.00 122,601.70 C.00 SE,870.30 68.31
01-60-6360 DEPRECIATION- VEHICLES 77,500.00 3,978.44 2.00 23,870. 87 0.00 53,629.33 30.80
TOTAL CAPITAL 5,991 ,324.00 562,519.93 0.0¢ 3,504,238.19% 0.00 3,487,305.81 30,12
WORK IN PROGRESS
Q3I-64-7110 METERING STATIONS-CONSTRUCTT C.00 2.00 5.00 Q.00 G.0C 0.00 0.00
0L-60-7211 CALDWELL AVE REALINGMENT 0.0C0 3.0C 0.00 ¢.00 ¢.oc 0.00 0.0
01-60-7211.01 CADWELL AVE CONSTRUCTION ¢.00 0.00 .00 39,539.45 Q.00 { 39,23%8.49) C.00
01-60-7211.02 CRADWELL AVE ENGINEERING 0.50 4,812 37 0.90 36,381.30C 0.00 | 56,391.30) 5.00
01-60~7211.03 CADWELL AVE OTHER SERV 0.60 Q.60 .00 0.00 C.C0C ¢.00 0.00
01-60-7212.01 MAT & EQUIP CONSTRUCTICN £0C, 000 .00 5.00C .00 0.00 0.00 £00,000.00 0.00
01l-60-7212.02 MAT & EQUIP ENGINEERING 75,000,008 c.0¢ ¢.0C g.00 .00 75,00C.00 0.0C
03-60-7212.03 MAT & EQUIP OTHER SERV .00 32.82 0.0¢ 32.82 0.C0 { 32.82} &.00
01-60~7212.01 EMERGENCY GEN CONSTRUCTION $,304,000.00 Q.00 ¢.C0 1,325,222.10 0.00 4,978,777.90 21.02
01-60-7213.02 EMERGENCY GEN INGINEERING 425,000.00 0.60 0.G0 242,483.72 C.00 182,306.28 57,08
G1~60-7213 .03 IMERGENCY GEN OTHER SERV 1,500,000.00 1%1,872.30 8.00 11,872.30 ¢.00 1,488,127.70C .78
1-60-7214.01 SITE IMPRCVEMENTS CONST 2,000,00G.0C .00 0.00 ¢.eo C.c0 2,000,040, 00 Q.20
03~60~7214.02 SITE IMPROVEMENTS - ENG 200,800.00 Q.00 .00 G.00 ¢.oC 200,000.00 G.00
01~60-7215.01 GARAGE/CFFICE BUILD -~ CONSTR 1,008,000.480 0.00 c.0¢ G.0C 0.6¢ 1,009,000.00 S.00
01-60-7215.02 GARAGE/OFFICE BUILD - ENG 75,000.00 ¢.G g.0C 0.0¢ 0.00 73,000.0C .08
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01-60-7520 PROFESSIONAL SERVICES G.00 .00 0.00 0.00 0.00 ¢.0C 0.0C
01~-60-7940 PROFESSIONAL SERVICES G.00 0.00 0.G0 G.C0 .00 0.00 0.00
QL-60-7550 LEGAL SERVICES 30,000.00 .00 Q.00 Q.00 ¢.00 30,000.00 0.60
01-80-7370 LAND & ROW 1.000.00 0.00 0.00 0.00 0.00 1,000.00 0.0C
01L~80-7980 CAPITALIZED FIXED ASSEYS { 877,000.00) ¢.00 0.300 0.00 0.00 ¢ 877,000.00) 0.00
01-60-8000.00 CAPITALIZED LEXINGTON F/A ¢.00 G.00 0.00 { 701,815.49) 9.00 701,815.49% 0.00
01-60-8201.01 EMERG GEN - CONSTRUCT 7,3:5,000.00 0.900 0.00 G.00 c.00 7,315,000.00 0.6Q
Q1-60-8201.02 EMERG GEN - ENGINEERING £30,000.00 3,738.27 ¢.0C 56,314.77 .00 573,685.23 8.94
01-60-8201.03 EMERG GEN - OTHER SERV 607,00C.0C ¢.00C .00 7.,018.25 0.69 599,981.75 1.1
01-60-8201.04 EMERG GEM - BILLED { 4,276,000.00) ¢ 13.122.55) 0.00 { 30,2337y 0.00 { 4,245,766.30) .73
01-60-8202.01 P V ~ CONSTRUCT 3,64C,000.00 0.00 G.00 9.0C ¢.00 3,840,000.00 0.00
01-60-8202.02 P V - ENGINEERING 273,000.00 3,337.14 0.0 101,865.86 &.ac 171,034.14 37.35
01-60-8202.03 P V - OTHER SERVICES .00 7T,3%4.% G.00 7,.3%4.13 0.00 ¢ 7,394.13) 0.00
01-60-8202.04 P V - BILLED { 1,856,500.00)¢{ 4,723.35) 0.00 ¢ 48,984.98) 0.0¢ ( 1,%07,505.02) 2.50
01-60-8203.01 VFD - CONSTRUCTION 560,000.00 0.00 0.00 G.00 0.0C 560,000.00 0.00
01-60-8203.02 VFD - ENGINEERING 48,000.00 1,172,350 G.00 1%.,155.98 G.00 36,844 .02 23.24
01-60-82032.03 VFD - OTHER SERVICES 0.00 .00 0.0C .00 0.00 0.00 0.00
C1l-60~8203.04 VFD - BILLED { 300,000.00) ( 401.723 0.00 ¢ 4,.950.80) 0.00 ¢ 295,049.20) 1.65
TOTAL WORK IN PROGRESS 17,882,500.60 15,810.82 0.00 1,073,805.75% 0.00 15.808,684.25 6.00
TOTAL ADMINISTRATION 4,783,049.37 5,747,818B.26 0.00 39,737,434.78 0.00 85,025,614.59 37.83
TOTAL EXPENDITURES 4,763,049.37 5,747,818.25 0.00 3%,737,434.78 0.00C 63,025,614.59 37.83

**x ZND OF REPORT #¥%
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